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SiteManager

W
CONTRACT ID: 649065001
PROJECT: MMC - A00217677
CONTRACT: 09251602
AWARD AMOUNT: $570,000.00
PROJECTED AMOUNT: $570,000.00
ADJ. PROJECTED AMOUNT: $570,000.00
CONTRACTOR: TOUCHSTONE RESOURCES, LLC

ESTIMATE NUMBER:
ESTIMATE PAID:

0008

%|

ESTIMATE PERIOD: 06/01/2026 to 06/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 0.00

% TIME USED: 61.39

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $0.00
PARTICIPATING $0.00
NON-PARTICIPATING $0.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $0.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:
DISTRICT NAME:
COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:
AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:
ACCEPTED DATE:

REPORT DATE:

uUso0181

CORPUS CHRISTI

KARNES

Nicholas K. Novosad, P.E.

056
09/16/2025
09/16/2025
09/29/2025
11/22/2025
00/00/0000
00/00/0000

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

07/09/26



CONTRACT ID 649065001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

11/22/2025
00/00/0000
360
0
360
221
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649065001 ESTIMATE 0008 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

649065001

CONTRACT LINE ITEMS

ESTIMATE 0008

PROJECT MMC - A00217677 CONTROL 649065001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80097001 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 1)

0065 80097002 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 2)

0070 80097037 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 1)

0075 80097038 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 2)

0080 80097055 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 1)

0085 80097056 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 2)

0500 96027010 DEMURRAGE

0501 96057009 MMC/TMC ACTUAL DAMAGES

UNIT

TON
TON
BAG
BAG
BAG
BAG
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

240.000
240.000
10.000
10.000
15.000
15.000
1.000
-1.000

BID
QUANTITY

1,000.000
1,000.000
1,000.000
2,000.000
2,000.000
2,000.000
5,000.000
5,000.000

NET CO

QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

Page 4 of 5

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00



CONTRACT ID 649065001 ESTIMATE 0008 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5

CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



