
 1,684.89

649066001CONTRACT ID:

PROJECT: MMC - A00217678

CONTRACT:

09251603

PROJECTED AMOUNT: $374,440.00

CONTRACTOR:

HIGHWAY: SH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

VULCAN CONSTRUCTION MATERIALS, LLC

Rene Zavala, Jr., P.E.

ARANSAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

09/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

04/02/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/24/2025

09/16/2025

ESTIMATE PAID:

 179
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/01/2025

$376,124.89

CONTRACT:

03/01/2026

AWARD AMOUNT: $374,440.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/29/2026

00/00/0000

 100.00

$0.00 $63,674.89 $63,674.89 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $63,674.89 $63,674.89 

$0.00 $0.00 $0.00 

$0.00 $63,674.89 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $63,674.89 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 179

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 32  28  4

OTHER - SEE RMRKS 3

WORK COMPL &  ACCE 1

03/01/2026  1

03/02/2026  1

03/03/2026  1

03/04/2026  1

03/05/2026  1

03/06/2026  1

03/07/2026  1

03/08/2026  1

03/09/2026  1

03/10/2026  1

03/11/2026  1

03/12/2026  1

03/13/2026  1

03/14/2026  1

03/15/2026  1

03/16/2026  1

03/17/2026  1

03/18/2026  1

03/19/2026  1

03/20/2026  1

03/21/2026  1

03/22/2026  1

03/23/2026  1

03/24/2026  1

03/25/2026  1

03/26/2026  1

03/27/2026  1

03/28/2026  1

03/29/2026  1 WORK COMPL &  ACCEP

03/30/2026  1

03/31/2026  1

04/01/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649066001PROJECT CONTROLMMC - A00217678

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  123.980  500.000  13.590  513.59  63,674.89

Category Subtotal $63,674.89

649066001MMC - A00217678PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  124.980  2,500.000  0.000  0.000  0.00

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $63,674.89
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017009 000 TON  123.980LRA (TY I GR AA) (DEL) (ST1)  513.590  63,674.89 500.00

$63,674.89TOTAL ITEM EARNINGS TO DATE


