
 10,468.91

649068001CONTRACT ID:

PROJECT: MMC - A00217680

CONTRACT:

09251605

PROJECTED AMOUNT: $298,760.00

CONTRACTOR:

HIGHWAY: SH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

MARTIN MARIETTA MATERIALS, INC.

Rene Zavala, Jr., P.E.

ARANSAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

09/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/02/2025

09/16/2025

ESTIMATE PAID:

 231
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/12/2025

$309,228.91

CONTRACT:

06/01/2026

AWARD AMOUNT: $298,760.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 14.01

$22,097.61 $21,236.29 $43,333.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$22,097.61 $21,236.29 $43,333.90 

$0.00 $0.00 $0.00 

$22,097.61 $43,333.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $21,236.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 231

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/12/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00217680 649068001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0061 80107021 FL BS(TY A GR 1-2)(DEL)(ST1) TON  44.290 $22,097.61 498.930  498.93 6,502.43

$22,097.61TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649068001PROJECT CONTROLMMC - A00217680

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80107021 000 FL BS(TY A GR 1-2)(DEL)(ST1) TON  42.680  7,000.000 -6,502.430  497.57  21,236.29

0061 80107021 FL BS(TY A GR 1-2)(DEL)(ST1) TON  44.290  0.000  6,502.430  498.93  22,097.61

Price increase via CO#1

Category Subtotal $43,333.90

649068001MMC - A00217680PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $43,333.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80107021 000 TON  42.680FL BS(TY A GR 1-2)(DEL)(ST1)  497.570  21,236.29 7,000.00

80107021 TON  44.290FL BS(TY A GR 1-2)(DEL)(ST1)  498.930  22,097.61 7,000.00

$43,333.90TOTAL ITEM EARNINGS TO DATE


