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SiteManager

W
CONTRACT ID: 649070001
PROJECT: MMC - A00217683
CONTRACT: 12252401
AWARD AMOUNT: $837,950.00
PROJECTED AMOUNT: $837,950.00
ADJ. PROJECTED AMOUNT: $837,950.00
CONTRACTOR: JOBE MATERIALS, L.P.

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:

0002

%|

09/01/2026  to  09/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 72.93

% TIME USED: 16.71

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $611,106.10
PARTICIPATING $0.00
NON-PARTICIPATING $611,106.10
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $611,106.10

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: SH0020
DISTRICT NAME: EL PASO
COUNTY: EL PASO
AREA ENGINEER:

AREA NUMBER: 000

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$563,891.90 $47,214.20
$0.00 $0.00
$563,891.90 $47,214.20
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 10/08/26

12/04/2025
12/04/2025
12/18/2025
07/22/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649070001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

07/22/2026
00/00/0000
365
0
365
61
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649070001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00217683
CATEGORY 001
LINE ITEM sP DESCRIPTION
NBR CODE NBR
0065 80007296 000

0002

CONTROL

DESCRIPTION

AGGR (TY PB GR 4) (DEL) (ST2)

CONTRACTOR'S ESTIMATE PACKAGE

649070001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 110.000 429.220

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$47,214.20

$47,214.20
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QTY Paid
To Date

1,989.41




CONTRACT ID 649070001 ESTIMATE 0002

CONTRACT LINE ITEMS

PROJECT MMC - A00217683 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80007295 000 AGGR (TY PB GR 4) (DEL) (ST1)
0065 80007296 000 AGGR (TY PB GR 4) (DEL) (ST2)
PROJECT MMC - A00217683 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 80007297 000
0075 96027010
0080 96057009

AGGR (TY PB GR 4) (DEL) (ST3)
DEMURRAGE
MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

649070001
ROADWAY
UNIT
TON
TON
649070001
ROADWAY
UNIT
TON
DOL
DOL

UNIT
PRICE

110.000
110.000

UNIT
PRICE

95.000
1.000
-1.000

BID
QUANTITY

3,623.000
2,036.000

BID
QUANTITY

2,268.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 3,566.10
0.000 1,989.41
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

Page 4 of 5

AMOUNT
$
392,271.00
218,835.10

$611,106.10

AMOUNT
(%)

0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$611,106.10



CONTRACT ID 649070001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION
CODE NBR

80007295 000 AGGR (TY PB GR 4) (DEL) (ST1)
80007296 000 AGGR (TY PB GR 4) (DEL) (ST2)

0002 CONTRACTOR'S ESTIMATE PACKAGE
UNIT UNIT BID
PRICE QUANTITY
TON 110.000 3,623.00
TON 110.000 2,036.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

3,566.100
1,989.410

AMOUNT
$)

392,271.00
218,835.10

$611,106.10
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