
 2,000.00

649071001CONTRACT ID:

PROJECT: MMC - A00217688

CONTRACT:

09252002

PROJECTED AMOUNT: $387,220.00

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TOUCHSTONE RESOURCES, LLC

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/17/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/27/2025

09/16/2025

ESTIMATE PAID:

 274

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$389,220.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $388,220.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 75.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 24.63

$0.00 $95,880.00 $95,880.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $95,880.00 $95,880.00 

$0.00 $0.00 $0.00 

$0.00 $95,880.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $95,880.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649071001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0010

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 274

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649071001PROJECT CONTROLMMC - A00217688

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80027032 000 TYPE I ROAD SALT(DEL)(SITE 12)(EXP) TON  370.000  44.000  0.000  44.00  16,280.00

0065 80027146 000 TYPE II BRINE SALT (DEL)(SITE 12)(EXP) TON  430.000  88.000  0.000  110.00  47,300.00

0075 80027419 000 FRACKING BRINE SOL(PICKUP) GAL  0.250  30,000.000  0.000  39,732.00  9,933.00

0080 80027439 000 FRACKING BRINE SOL(DEL)(SITE 1)(EXP) GAL  0.500  10,000.000  0.000  8,400.00  4,200.00

0090 80027441 000 FRACKING BRINE SOL(DEL)(SITE 3)(EXP) GAL  0.500  10,000.000  0.000  8,400.00  4,200.00

0095 80027442 000 FRACKING BRINE SOL(DEL)(SITE 4)(EXP) GAL  0.500  10,000.000  0.000  9,534.00  4,767.00

0100 80027443 000 FRACKING BRINE SOL(DEL)(SITE 5)(EXP) GAL  0.500  10,000.000  0.000  5,000.00  2,500.00

0125 80027448 000 FRACKING BRINE SOL(DEL)(SITE 10)(EXP) GAL  0.500  50,000.000  0.000  4,200.00  2,100.00

0165 80027451 FRACKING BRINE SOL(DEL)(SITE 13)(EXP) GAL  0.500  0.000  4,000.000  9,200.00  4,600.00

SH105 Cleveland

Category Subtotal $95,880.00

649071001MMC - A00217688PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80027260 000 COMPLX CHLORIDE(SLD)(DEL)(SITE 12)(EXP) TON  1,200.000  88.000  0.000  0.000  0.00

0085 80027440 000 FRACKING BRINE SOL(DEL)(SITE 2)(EXP) GAL  0.500  10,000.000  0.000  0.000  0.00

0105 80027444 000 FRACKING BRINE SOL(DEL)(SITE 6)(EXP) GAL  0.500  10,000.000  0.000  0.000  0.00

0110 80027445 000 FRACKING BRINE SOL(DEL)(SITE 7)(EXP) GAL  0.500  10,000.000  0.000  0.000  0.00

0115 80027446 000 FRACKING BRINE SOL(DEL)(SITE 8)(EXP) GAL  0.650  10,000.000  0.000  0.000  0.00

0120 80027447 000 FRACKING BRINE SOL(DEL)(SITE 9)(EXP) GAL  0.650  10,000.000  0.000  0.000  0.00

0130 80027449 000 FRACKING BRINE SOL(DEL)(SITE 11)(EXP) GAL  0.500  50,000.000  0.000  0.000  0.00

0135 80027478 000 TYPE 5 MOD AGG (DEL)(SITE 2)(EXP) TON  150.000  200.000  0.000  0.000  0.00

0140 80027484 000 TYPE 5 MOD AGG (DEL)(SITE 8)(EXP) TON  150.000  400.000  0.000  0.000  0.00

0145 80027485 000 TYPE 5 MOD AGG (DEL)(SITE 9)(EXP) TON  150.000  220.000  0.000  0.000  0.00

0150 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0155 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0160 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $95,880.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027032 000 TON  370.000TYPE I ROAD SALT(DEL)(SITE 12)(EXP)  44.000  16,280.00 44.00

80027146 000 TON  430.000TYPE II BRINE SALT (DEL)(SITE 12)(EXP)  110.000  47,300.00 88.00

80027419 000 GAL  0.250FRACKING BRINE SOL(PICKUP)  39,732.000  9,933.00 30,000.00

80027439 000 GAL  0.500FRACKING BRINE SOL(DEL)(SITE 1)(EXP)  8,400.000  4,200.00 10,000.00

80027441 000 GAL  0.500FRACKING BRINE SOL(DEL)(SITE 3)(EXP)  8,400.000  4,200.00 10,000.00

80027442 000 GAL  0.500FRACKING BRINE SOL(DEL)(SITE 4)(EXP)  9,534.000  4,767.00 10,000.00

80027443 000 GAL  0.500FRACKING BRINE SOL(DEL)(SITE 5)(EXP)  5,000.000  2,500.00 10,000.00

80027448 000 GAL  0.500FRACKING BRINE SOL(DEL)(SITE 10)(EXP)  4,200.000  2,100.00 50,000.00

80027451 GAL  0.500FRACKING BRINE SOL(DEL)(SITE 13)(EXP)  9,200.000  4,600.00 0.00

SH105 Cleveland

$95,880.00TOTAL ITEM EARNINGS TO DATE


