
 116,579.31

649074001CONTRACT ID:

PROJECT: MMC - A00217691

CONTRACT:

10251605

PROJECTED AMOUNT: $674,400.00

CONTRACTOR:

HIGHWAY: SH0358

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

ANDERSON COLUMBIA CO., INC.

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

10/21/2025AWARD DATE:

ESTIMATE PERIOD:

0007

06/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/29/2025

10/21/2025

ESTIMATE PAID:

 180

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/01/2025

$790,979.31

CONTRACT:

06/01/2026

AWARD AMOUNT: $674,400.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/30/2026

00/00/0000

 100.00

$0.00 $676,554.41 $676,554.41 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $676,554.41 $676,554.41 

$0.00 $0.00 $0.00 

$0.00 $676,554.41 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $676,554.41 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

06/01/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649074001PROJECT CONTROLMMC - A00217691

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  96.650  1,500.000  0.000  316.09  30,550.10

0065 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  117.650  4,500.000  21.230  4,521.23  531,922.71

0066 80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  120.000  0.000  950.680  950.68  114,081.60

Item at increased rate per ton

Category Subtotal $676,554.41

649074001MMC - A00217691PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $676,554.41
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117055 000 TON  96.650D-GR HMA TY D PG 64-22 (PICKUP)  316.090  30,550.10 1,500.00

80117056 000 TON  117.650D-GR HMA TY D PG 64-22 (DEL) SITE 1  4,521.230  531,922.71 4,500.00

80117056 TON  120.000D-GR HMA TY D PG 64-22 (DEL) SITE 1  950.680  114,081.60 4,500.00

Item at increased rate per ton

$676,554.41TOTAL ITEM EARNINGS TO DATE


