
Contract ID: 649080001

Project: RMC - A00217700

Highway:

District: LUFKIN

Contract: 01261102 County: SAN JACINTO

Award Amount: $186,220.00 Area Engineer: CLINT JONES

Projected Amount $186,220.00 Area Number: 052

Adj Projected Amount $0.00

Contractor: RHINO EQUITY, LLC

Estimate Number: 0005 Letting Date: 01/05/2026

Estimate Paid: Award Date: 01/05/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 01/27/2026

Estimate Type: Progress Work Begin Date: 04/01/2026

% Complete 31.78 Accepted Date:

% Time Used: 41.92

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $59,187.50 $38,343.50 $20,844.00

Participating $0.00 $0.00 $0.00

Non-Participating $59,187.50 $38,343.50 $20,844.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $59,187.50 $38,343.50 $20,844.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 153 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 5

08/02/2026 5

08/03/2026 5

08/04/2026 5

08/05/2026 5

08/06/2026 5

08/07/2026 5

08/08/2026 5

08/09/2026 5

08/10/2026 5

08/11/2026 5

08/12/2026 5

08/13/2026 5

08/14/2026 5

08/15/2026 5

08/16/2026 5

08/17/2026 5

08/18/2026 5
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Contractor's Estimate Package
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08/19/2026 5

08/20/2026 5

08/21/2026 5

08/22/2026 5

08/23/2026 5

08/24/2026 5

08/25/2026 5

08/26/2026 5

08/27/2026 5

08/28/2026 5

08/29/2026 5

08/30/2026 5

08/31/2026 5
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Worked Performed This Period

Project: RMC - A00217700 Control 649080001

Category: 001 Description: REPAIR/UPGRADE AND MAINTENANCE OF METAL BEAM GUARD FENCE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0140 07707006 000 REPLACE TIMBER POST W/O CONC FND EA $75.00 31 $2,325.00 200.00 81.00

0135 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF $40.00 201 $8,040.00 1,500.00 445.50

0145 07707007 000 REPLACE STEEL POST W/O CONC FND EA $1.00 2 $2.00 10.00 2.00

0070 05057001 000 TMA (STATIONARY) DAY $1.00 1 $1.00 60.00 8.00

0170 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA $4,000.00 2 $8,000.00 11.00 7.00

0190 07707018 000 REPLACE BLOCKOUT EA $75.00 33 $2,475.00 200.00 83.00

0065 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 1 $1.00 10.00 7.00

Total Item Earnings This Estimate $20,844.00
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Contract Line Items

Project: RMC - A00217700 Control 649080001

Category: 001 Description: REPAIR/UPGRADE AND MAINTENANCE OF METAL BEAM GUARD FENCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047016 0 REMOV CONC (CURB) LF $5.00 35.00 0.00 0.00 $0.00

0065 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 10.00 0.00 7.00 $7.00

0070 05057001 0 TMA (STATIONARY) DAY $1.00 60.00 0.00 8.00 $8.00

0075 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $20.00 800.00 0.00 0.00 $0.00

0080 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,000.00 5.00 0.00 0.00 $0.00

0085 05407007 0 MTL BEAM GD FEN TRANS (T101) EA $150.00 5.00 0.00 0.00 $0.00

0090 05407014 0 DRIVEWAY TERMINAL ANCHOR SECTION EA $50.00 5.00 0.00 0.00 $0.00

0095 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,300.00 5.00 0.00 0.00 $0.00

0100 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $50.00 40.00 0.00 0.00 $0.00

0105 05407041 0 TERMINAL ANCHOR SECTION EA $100.00 5.00 0.00 0.00 $0.00

0110 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $1.00 1,100.00 0.00 75.50 $75.50

0115 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $200.00 5.00 0.00 0.00 $0.00

0120 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $1.00 15.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00217700 Control 649080001

Category: 001 Description: REPAIR/UPGRADE AND MAINTENANCE OF METAL BEAM GUARD FENCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06587016 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $50.00 13.00 0.00 0.00 $0.00

0130 06587058 0 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $30.00 7.00 0.00 0.00 $0.00

0135 07707001 0 REPLACE RAIL ELEMENT (W-BEAM) LF $40.00 1,500.00 0.00 445.50 $17,820.00

0140 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $75.00 200.00 0.00 81.00 $6,075.00

0145 07707007 0 REPLACE STEEL POST W/O CONC FND EA $1.00 10.00 0.00 2.00 $2.00

0150 07707008 0 REPLACE TIMBER POST W/ CONC FND EA $50.00 10.00 0.00 0.00 $0.00

0155 07707009 0 REPLACE STEEL POST W/ CONC FND EA $1.00 5.00 0.00 0.00 $0.00

0160 07707010 0 REALIGN POSTS EA $50.00 20.00 0.00 9.00 $450.00

0165 07707012 0 REPLACE TERMINAL ANCHOR POSTS EA $1.00 10.00 0.00 0.00 $0.00

0170 07707013 0 REM OBSOLETE GET & REPL W/ SGT EA $4,000.00 11.00 0.00 7.00 $28,000.00

0175 07707015 0 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $650.00 10.00 0.00 0.00 $0.00

0180 07707016 0 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $35.00 40.00 0.00 0.00 $0.00

0185 07707017 0 REPLACE SINGLE GDRAIL TERMINAL POST EA $75.00 5.00 0.00 1.00 $75.00
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Contract Line Items

Project: RMC - A00217700 Control 649080001

Category: 001 Description: REPAIR/UPGRADE AND MAINTENANCE OF METAL BEAM GUARD FENCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 07707018 0 REPLACE BLOCKOUT EA $75.00 200.00 0.00 83.00 $6,225.00

0195 07707019 0 REPAIR STEEL POST WITH BASE PLATE EA $15.00 5.00 0.00 0.00 $0.00

0200 07707020 0 RESET SGT IMPACT HEAD EA $200.00 5.00 0.00 1.00 $200.00

0205 07707021 0 REPLACE SGT OBJECT MARKER EA $50.00 5.00 0.00 0.00 $0.00

0210 07707023 0 REPLACE SGT CABLE ASSEMBLY EA $25.00 15.00 0.00 0.00 $0.00

0215 07707024 0 REPLACE SGT STRUT EA $25.00 5.00 0.00 0.00 $0.00

0220 07767008 0 REPAIR (T101RC) LF $25.00 15.00 0.00 10.00 $250.00

0225 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $50.00 20.00 0.00 0.00 $0.00

0345 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0350 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0355 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $59,187.50
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Contractor's Estimate Package
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Total Item earnings this contract $59,187.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047016 REMOV CONC (CURB) LF $5.00 35.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $1.00 10.00 7.00 $7.00

05057001 TMA (STATIONARY) DAY $1.00 60.00 8.00 $8.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $20.00 800.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,000.00 5.00 0.00 $0.00

05407007 MTL BEAM GD FEN TRANS (T101) EA $150.00 5.00 0.00 $0.00

05407014 DRIVEWAY TERMINAL ANCHOR SECTION EA $50.00 5.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,300.00 5.00 0.00 $0.00

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $50.00 40.00 0.00 $0.00

05407041 TERMINAL ANCHOR SECTION EA $100.00 5.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $1.00 1,100.00 75.50 $75.50

05427002 REMOVE TERMINAL ANCHOR SECTION EA $200.00 5.00 0.00 $0.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $1.00 15.00 0.00 $0.00

06587016 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $50.00 13.00 0.00 $0.00

06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $30.00 7.00 0.00 $0.00

07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $40.00 1,500.00 445.50 $17,820.00

07707006 REPLACE TIMBER POST W/O CONC FND EA $75.00 200.00 81.00 $6,075.00

07707007 REPLACE STEEL POST W/O CONC FND EA $1.00 10.00 2.00 $2.00

07707008 REPLACE TIMBER POST W/ CONC FND EA $50.00 10.00 0.00 $0.00

07707009 REPLACE STEEL POST W/ CONC FND EA $1.00 5.00 0.00 $0.00

07707010 REALIGN POSTS EA $50.00 20.00 9.00 $450.00

07707012 REPLACE TERMINAL ANCHOR POSTS EA $1.00 10.00 0.00 $0.00

07707013 REM OBSOLETE GET & REPL W/ SGT EA $4,000.00 11.00 7.00 $28,000.00

07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $650.00 10.00 0.00 $0.00

07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $35.00 40.00 0.00 $0.00

07707017 REPLACE SINGLE GDRAIL TERMINAL POST EA $75.00 5.00 1.00 $75.00

07707018 REPLACE BLOCKOUT EA $75.00 200.00 83.00 $6,225.00

07707019 REPAIR STEEL POST WITH BASE PLATE EA $15.00 5.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07707020 RESET SGT IMPACT HEAD EA $200.00 5.00 1.00 $200.00

07707021 REPLACE SGT OBJECT MARKER EA $50.00 5.00 0.00 $0.00

07707023 REPLACE SGT CABLE ASSEMBLY EA $25.00 15.00 0.00 $0.00

07707024 REPLACE SGT STRUT EA $25.00 5.00 0.00 $0.00

07767008 REPAIR (T101RC) LF $25.00 15.00 10.00 $250.00

07787001 CONCRETE RAIL REPAIR (IN-KIND) LF $50.00 20.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $59,187.50

Contract: 649080001 Payment Estimate: 0005 Page: 10 of 10


