
649091001CONTRACT ID:

PROJECT: RMC - A00217712

CONTRACT:

02261901

PROJECTED AMOUNT: $207,724.58

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

AABA MOWING CONTRACTORS, LIMITED LIABILITY COMPANY

Jason R. Dupree, P.E.

PANOLA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/10/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/06/2026

02/06/2026

ESTIMATE PAID:

 31

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/04/2026

$207,724.58

CONTRACT:

09/01/2026

AWARD AMOUNT: $207,725.58

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 54.39

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.04

$91,769.43 $101,503.11 $193,272.54 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$91,769.43 $101,503.11 $193,272.54 

$0.00 $0.00 $0.00 

$91,769.43 $193,272.54 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $101,503.11 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 31

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/04/2026

05/05/2026

 57

 0

 57

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  10  20

HOLIDAY 1

RAIN 1

SUNDAY 2

TIME SUSPENDED 16

09/01/2026  1

09/02/2026  1 RAIN

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

RMC - A00217712 649091001PROJECT CONTROL

CATEGORY 001 DESCRIPTION Mowing Tract 1 FY 2026

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 07307001 FULL - WIDTH MOWING - TRACT (1)000 AC  36.870 $91,769.43 2,489.000  5,242.00 5,434.00

$91,769.43TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649091001PROJECT CONTROLRMC - A00217712

001 Mowing Tract 1 FY 2026CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07307001 000 FULL - WIDTH MOWING - TRACT (1) AC  36.870  5,434.000  0.000  5,242.00  193,272.54

Category Subtotal $193,272.54

649091001RMC - A00217712PROJECT CONTROL

001CATEGORY DESCRIPTION Mowing Tract 1 FY 2026

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC  36.870  200.000  0.000  0.000  0.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Work Order LD's

0105 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

0110 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

Special Deduction

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $193,272.54
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07307001 000 AC  36.870FULL - WIDTH MOWING - TRACT (1)  5,242.000  193,272.54 5,434.00

$193,272.54TOTAL ITEM EARNINGS TO DATE


