
649093001CONTRACT ID:

PROJECT: RMC - A00217714

CONTRACT:

02261903

PROJECTED AMOUNT: $187,060.64

CONTRACTOR:

HIGHWAY: FM0556

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

AABA MOWING CONTRACTORS, LIMITED LIABILITY COMPANY

Jason R. Dupree, P.E.

UPSHUR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/10/2026AWARD DATE:

ESTIMATE PERIOD:

0003

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/06/2026

02/06/2026

ESTIMATE PAID:

 31
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2026

$187,060.64

CONTRACT:

08/01/2026

AWARD AMOUNT: $187,061.64

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 48.14

$14,909.28 $75,138.25 $90,047.53 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$14,909.28 $75,138.25 $90,047.53 

$0.00 $0.00 $0.00 

$14,909.28 $90,047.53 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $75,138.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 30

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2026

00/00/0000

 59

 0

 59

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  4  27

BETWEEN CYCLES 18

SATURDAY 4

SUNDAY 5

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1 BETWEEN CYCLES

08/06/2026  1 BETWEEN CYCLES

08/07/2026  1 BETWEEN CYCLES

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 BETWEEN CYCLES

08/11/2026  1

08/12/2026  1 BETWEEN CYCLES

08/13/2026  1 BETWEEN CYCLES

08/14/2026  1 BETWEEN CYCLES

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 BETWEEN CYCLES

08/18/2026  1 BETWEEN CYCLES

08/19/2026  1 BETWEEN CYCLES

08/20/2026  1 BETWEEN CYCLES

08/21/2026  1 BETWEEN CYCLES

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 BETWEEN CYCLES

08/25/2026  1 BETWEEN CYCLES

08/26/2026  1 BETWEEN CYCLES

08/27/2026  1 BETWEEN CYCLES

08/28/2026  1 BETWEEN CYCLES

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 BETWEEN CYCLES
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WORK PERFORMED THIS PERIOD

RMC - A00217714 649093001PROJECT CONTROL

CATEGORY 001 DESCRIPTION Mowing Tract 3 FY 2026

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 07307003 FULL - WIDTH MOWING - TRACT (3)000 AC  33.770 $15,669.28 464.000  2,689.00 5,332.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 -$760.00 760.000  760.00 1.00

Work Order LD'sSUPP DESCR

$14,909.28TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649093001PROJECT CONTROLRMC - A00217714

001 Mowing Tract 3 FY 2026CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07307003 000 FULL - WIDTH MOWING - TRACT (3) AC  33.770  5,332.000  0.000  2,689.00  90,807.53

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  760.00 -760.00

Work Order LD's

Category Subtotal $90,047.53

649093001RMC - A00217714PROJECT CONTROL

001CATEGORY DESCRIPTION Mowing Tract 3 FY 2026

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC  35.000  200.000  0.000  0.000  0.00

0105 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

0110 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

Special Deduction

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $90,047.53
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07307003 000 AC  33.770FULL - WIDTH MOWING - TRACT (3)  2,689.000  90,807.53 5,332.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  760.000 -760.00 1.00

Work Order LD's

$90,047.53TOTAL ITEM EARNINGS TO DATE


