
649094001CONTRACT ID:

PROJECT: RMC - A00217715

CONTRACT:

02261905

PROJECTED AMOUNT: $180,032.00

CONTRACTOR:

HIGHWAY: SH0049

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HX FARMS, INC.

Jason R. Dupree, P.E.

MARION

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/10/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/27/2026

02/06/2026

ESTIMATE PAID:

 24
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/08/2026

$180,032.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $180,033.00

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 48.18

$0.00 $86,734.00 $86,734.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $86,734.00 $86,734.00 

$0.00 $0.00 $0.00 

$0.00 $86,734.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $86,734.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 23

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/08/2026

06/08/2026

 45

 0

 45

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

BETWEEN CYCLES 30

09/01/2026  1 BETWEEN CYCLES

09/02/2026  1 BETWEEN CYCLES

09/03/2026  1 BETWEEN CYCLES

09/04/2026  1 BETWEEN CYCLES

09/05/2026  1 BETWEEN CYCLES

09/06/2026  1 BETWEEN CYCLES

09/07/2026  1 BETWEEN CYCLES

09/08/2026  1 BETWEEN CYCLES

09/09/2026  1 BETWEEN CYCLES

09/10/2026  1 BETWEEN CYCLES

09/11/2026  1 BETWEEN CYCLES

09/12/2026  1 BETWEEN CYCLES

09/13/2026  1 BETWEEN CYCLES

09/14/2026  1 BETWEEN CYCLES

09/15/2026  1 BETWEEN CYCLES

09/16/2026  1 BETWEEN CYCLES

09/17/2026  1 BETWEEN CYCLES

09/18/2026  1 BETWEEN CYCLES

09/19/2026  1 BETWEEN CYCLES

09/20/2026  1 BETWEEN CYCLES

09/21/2026  1 BETWEEN CYCLES

09/22/2026  1 BETWEEN CYCLES

09/23/2026  1 BETWEEN CYCLES

09/24/2026  1 BETWEEN CYCLES

09/25/2026  1 BETWEEN CYCLES

09/26/2026  1 BETWEEN CYCLES

09/27/2026  1 BETWEEN CYCLES

09/28/2026  1 BETWEEN CYCLES

09/29/2026  1 BETWEEN CYCLES

09/30/2026  1 BETWEEN CYCLES
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649094001PROJECT CONTROLRMC - A00217715

001 Mowing Tract 4 FY 2026CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07307004 000 FULL - WIDTH MOWING - TRACT (4) AC  41.000  4,391.000  0.000  2,134.00  87,494.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  760.00 -760.00

Work Order LD's

Category Subtotal $86,734.00

649094001RMC - A00217715PROJECT CONTROL

001CATEGORY DESCRIPTION Mowing Tract 4 FY 2026

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC  0.010  200.000  0.000  0.000  0.00

0105 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

0110 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

Special Deduction

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $86,734.00



CONTRACT ID 649094001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0004

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07307004 000 AC  41.000FULL - WIDTH MOWING - TRACT (4)  2,134.000  87,494.00 4,391.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  760.000 -760.00 1.00

Work Order LD's

$86,734.00TOTAL ITEM EARNINGS TO DATE


