
Contract ID: 649100001

Project: RMC - A00217725

Highway:

District: LUFKIN

Contract: 01261101 County: SAN AUGUSTINE

Award Amount: $120,970.05 Area Engineer: RANDAL COOPER

Projected Amount $120,970.05 Area Number: 054

Adj Projected Amount $0.00

Contractor: ACE CONTRACTORS, INC.

Estimate Number: 0005 Letting Date: 01/05/2026

Estimate Paid: ü Award Date: 01/05/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 01/20/2026

Estimate Type: Progress Work Begin Date: 03/19/2026

% Complete 135.
640000000000
01

Accepted Date:

% Time Used: 36.16

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $164,082.50 $164,082.50 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $164,082.50 $164,082.50 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $164,082.50 $164,082.50 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/19/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/19/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 132 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 5

07/02/2026 5

07/03/2026 5

07/04/2026 5

07/05/2026 5

07/06/2026 5

07/07/2026 5

07/08/2026 5

07/09/2026 5

07/10/2026 5

07/11/2026 5

07/12/2026 5

07/13/2026 5

07/14/2026 5

07/15/2026 5

07/16/2026 5

07/17/2026 5

07/18/2026 5
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07/19/2026 5

07/20/2026 5

07/21/2026 5

07/22/2026 5

07/23/2026 5

07/24/2026 5

07/25/2026 5

07/26/2026 5

07/27/2026 5

07/28/2026 5

07/29/2026 5

07/30/2026 5

07/31/2026 5
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00217725 Control 649100001

Category: 001 Description: REPAIR/UPGRADE & MAINTENANCE OF METAL BEAM GUARD FENCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04507020 0 RAIL (TY T631) LF $1.00 25.00 0.00 0.00 $0.00

0065 05007002 0 MOBILIZATION (CALLOUT) EA $1,000.00 10.00 0.00 5.00 $5,000.00

0070 05057001 0 TMA (STATIONARY) DAY $400.00 30.00 0.00 15.00 $6,000.00

0075 05407003 0 MTL THRIE-BEAM GD FEN (TIM POST) LF $1.00 350.00 0.00 0.00 $0.00

0080 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1.00 5.00 0.00 0.00 $0.00

0085 05407007 0 MTL BEAM GD FEN TRANS (T101) EA $1.00 5.00 0.00 0.00 $0.00

0090 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $1.00 900.00 0.00 1,612.50 $1,612.50

0095 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $0.01 5.00 0.00 0.00 $0.00

0100 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $5.00 5.00 0.00 0.00 $0.00

0105 06587016 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $20.00 5.00 0.00 0.00 $0.00

0110 07707001 0 REPLACE RAIL ELEMENT (W-BEAM) LF $37.50 750.00 0.00 1,300.00 $48,750.00

0115 07707002 0 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $35.00 10.00 0.00 0.00 $0.00

0120 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $75.00 25.00 0.00 149.00 $11,175.00
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Contract Line Items

Project: RMC - A00217725 Control 649100001

Category: 001 Description: REPAIR/UPGRADE & MAINTENANCE OF METAL BEAM GUARD FENCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07707007 0 REPLACE STEEL POST W/O CONC FND EA $1.00 5.00 0.00 0.00 $0.00

0130 07707008 0 REPLACE TIMBER POST W/ CONC FND EA $1.00 10.00 0.00 0.00 $0.00

0135 07707009 0 REPLACE STEEL POST W/ CONC FND EA $1.00 5.00 0.00 0.00 $0.00

0140 07707010 0 REALIGN POSTS EA $40.00 30.00 0.00 27.00 $1,080.00

0145 07707011 0 REPAIR OF TERMINAL ANCHORS POSTS EA $1.00 10.00 0.00 0.00 $0.00

0150 07707013 0 REM OBSOLETE GET & REPL W/ SGT EA $5,000.00 10.00 0.00 17.00 $85,000.00

0155 07707015 0 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $1.00 10.00 0.00 0.00 $0.00

0160 07707016 0 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $50.00 25.00 0.00 12.60 $630.00

0165 07707017 0 REPLACE SINGLE GDRAIL TERMINAL POST EA $125.00 10.00 0.00 1.00 $125.00

0170 07707018 0 REPLACE BLOCKOUT EA $30.00 10.00 0.00 157.00 $4,710.00

0175 07707019 0 REPAIR STEEL POST WITH BASE PLATE EA $50.00 5.00 0.00 0.00 $0.00

0180 07707020 0 RESET SGT IMPACT HEAD EA $500.00 5.00 0.00 0.00 $0.00

0185 07707023 0 REPLACE SGT CABLE ASSEMBLY EA $1.00 20.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00217725 Control 649100001

Category: 001 Description: REPAIR/UPGRADE & MAINTENANCE OF METAL BEAM GUARD FENCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 07747032 0 REPAIR (WIDE QUAD) LF $2,000.00 5.00 0.00 0.00 $0.00

0195 07767008 0 REPAIR (T101RC) LF $40.00 10.00 0.00 0.00 $0.00

0200 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0205 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0210 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0215 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $164,082.50

Total Item earnings this contract $164,082.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04507020 RAIL (TY T631) LF $1.00 25.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $1,000.00 10.00 5.00 $5,000.00

05057001 TMA (STATIONARY) DAY $400.00 30.00 15.00 $6,000.00

05407003 MTL THRIE-BEAM GD FEN (TIM POST) LF $1.00 350.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1.00 5.00 0.00 $0.00

05407007 MTL BEAM GD FEN TRANS (T101) EA $1.00 5.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $1.00 900.00 1,612.50 $1,612.50

05427002 REMOVE TERMINAL ANCHOR SECTION EA $0.01 5.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $5.00 5.00 0.00 $0.00

06587016 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $20.00 5.00 0.00 $0.00

07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $37.50 750.00 1,300.00 $48,750.00

07707002 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $35.00 10.00 0.00 $0.00

07707006 REPLACE TIMBER POST W/O CONC FND EA $75.00 25.00 149.00 $11,175.00

07707007 REPLACE STEEL POST W/O CONC FND EA $1.00 5.00 0.00 $0.00

07707008 REPLACE TIMBER POST W/ CONC FND EA $1.00 10.00 0.00 $0.00

07707009 REPLACE STEEL POST W/ CONC FND EA $1.00 5.00 0.00 $0.00

07707010 REALIGN POSTS EA $40.00 30.00 27.00 $1,080.00

07707011 REPAIR OF TERMINAL ANCHORS POSTS EA $1.00 10.00 0.00 $0.00

07707013 REM OBSOLETE GET & REPL W/ SGT EA $5,000.00 10.00 17.00 $85,000.00

07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $1.00 10.00 0.00 $0.00

07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $50.00 25.00 12.60 $630.00

07707017 REPLACE SINGLE GDRAIL TERMINAL POST EA $125.00 10.00 1.00 $125.00

07707018 REPLACE BLOCKOUT EA $30.00 10.00 157.00 $4,710.00

07707019 REPAIR STEEL POST WITH BASE PLATE EA $50.00 5.00 0.00 $0.00

07707020 RESET SGT IMPACT HEAD EA $500.00 5.00 0.00 $0.00

07707023 REPLACE SGT CABLE ASSEMBLY EA $1.00 20.00 0.00 $0.00

07747032 REPAIR (WIDE QUAD) LF $2,000.00 5.00 0.00 $0.00

07767008 REPAIR (T101RC) LF $40.00 10.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $164,082.50
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