
Contract ID: 649101001

Project: RMC - A00217726

Highway:

District: LUFKIN

Contract: 02261101 County: NACOGDOCHES

Award Amount: $150,750.00 Area Engineer:

Projected Amount $150,750.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: ABOVE ALL CONTRACTING LLC

Estimate Number: 0004 Letting Date: 02/11/2026

Estimate Paid: Award Date: 02/11/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 03/09/2026

Estimate Type: Progress Work Begin Date: 04/30/2026

% Complete 15.44 Accepted Date:

% Time Used: 33.70

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $23,280.50 $9,977.00 $13,303.50

Participating $0.00 $0.00 $0.00

Non-Participating $23,280.50 $9,977.00 $13,303.50

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $23,280.50 $9,977.00 $13,303.50

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/30/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 123 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 4

08/02/2026 4

08/03/2026 4

08/04/2026 4

08/05/2026 4

08/06/2026 4

08/07/2026 4

08/08/2026 4

08/09/2026 4

08/10/2026 4

08/11/2026 4

08/12/2026 4

08/13/2026 4

08/14/2026 4

08/15/2026 4

08/16/2026 4

08/17/2026 4

08/18/2026 4
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:28:04 PM

08/19/2026 4

08/20/2026 4

08/21/2026 4

08/22/2026 4

08/23/2026 4

08/24/2026 4

08/25/2026 4

08/26/2026 4

08/27/2026 4

08/28/2026 4

08/29/2026 4

08/30/2026 4

08/31/2026 4
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Worked Performed This Period

Project: RMC - A00217726 Control 649101001

Category: 001 Description: REPAIR/UPGRADE & MAINTENANCE OF METAL BEAM GUARD FENCE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0125 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $5.00 84.50 $422.50 700.00 209.50

0185 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF $10.00 50 $500.00 800.00 175.00

0190 07707006 000 REPLACE TIMBER POST W/O CONC FND EA $500.00 6 $3,000.00 15.00 9.00

0210 07707010 000 REALIGN POSTS EA $200.00 5 $1,000.00 30.00 13.00

0075 05057001 000 TMA (STATIONARY) DAY $1.00 1 $1.00 30.00 2.00

0230 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $40.00 34.50 $1,380.00 25.00 34.50

0235 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA $100.00 2 $200.00 15.00 2.00

0240 07707018 000 REPLACE BLOCKOUT EA $200.00 8 $1,600.00 11.00 8.00

0250 07707020 000 RESET SGT IMPACT HEAD EA $200.00 1 $200.00 2.00 1.00

0220 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA $5,000.00 1 $5,000.00 15.00 2.00

Total Item Earnings This Estimate $13,303.50

Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:28:04 PM

Contract: 649101001 Payment Estimate: 0004 Page: 4 of 10



Contract Line Items

Project: RMC - A00217726 Control 649101001

Category: 001 Description: REPAIR/UPGRADE & MAINTENANCE OF METAL BEAM GUARD FENCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04507020 0 RAIL (TY T631) LF $80.00 10.00 0.00 0.00 $0.00

0065 04507021 0 RAIL (TY T631LS) LF $85.00 20.00 0.00 0.00 $0.00

0070 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 10.00 0.00 1.00 $1.00

0075 05057001 0 TMA (STATIONARY) DAY $1.00 30.00 0.00 2.00 $2.00

0080 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $1.00 700.00 0.00 0.00 $0.00

0085 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $40.00 10.00 0.00 0.00 $0.00

0090 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,000.00 2.00 0.00 0.00 $0.00

0095 05407007 0 MTL BEAM GD FEN TRANS (T101) EA $100.00 4.00 0.00 0.00 $0.00

0100 05407013 0 SHORT RADIUS (28") LF $50.00 50.00 0.00 0.00 $0.00

0105 05407014 0 DRIVEWAY TERMINAL ANCHOR SECTION EA $500.00 2.00 0.00 0.00 $0.00

0110 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,000.00 8.00 0.00 0.00 $0.00

0115 05407018 0 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $50.00 75.00 0.00 0.00 $0.00

0120 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $800.00 3.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00217726 Control 649101001

Category: 001 Description: REPAIR/UPGRADE & MAINTENANCE OF METAL BEAM GUARD FENCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $5.00 700.00 0.00 209.50 $1,047.50

0130 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $200.00 2.00 0.00 0.00 $0.00

0135 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $1.00 40.00 0.00 0.00 $0.00

0140 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $1.00 10.00 0.00 0.00 $0.00

0145 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $1,000.00 7.00 0.00 0.00 $0.00

0150 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $200.00 5.00 0.00 0.00 $0.00

0155 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $5.00 10.00 0.00 0.00 $0.00

0160 06587016 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $30.00 7.00 0.00 0.00 $0.00

0165 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $30.00 10.00 0.00 0.00 $0.00

0170 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $30.00 10.00 0.00 0.00 $0.00

0175 06587031 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA $5.00 10.00 0.00 0.00 $0.00

0180 06587036 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $30.00 10.00 0.00 0.00 $0.00

0185 07707001 0 REPLACE RAIL ELEMENT (W-BEAM) LF $10.00 800.00 0.00 175.00 $1,750.00
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Contract Line Items

Project: RMC - A00217726 Control 649101001

Category: 001 Description: REPAIR/UPGRADE & MAINTENANCE OF METAL BEAM GUARD FENCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $500.00 15.00 0.00 9.00 $4,500.00

0195 07707007 0 REPLACE STEEL POST W/O CONC FND EA $1.00 15.00 0.00 0.00 $0.00

0200 07707008 0 REPLACE TIMBER POST W/ CONC FND EA $500.00 11.00 0.00 0.00 $0.00

0205 07707009 0 REPLACE STEEL POST W/ CONC FND EA $1.00 10.00 0.00 0.00 $0.00

0210 07707010 0 REALIGN POSTS EA $200.00 30.00 0.00 13.00 $2,600.00

0215 07707011 0 REPAIR OF TERMINAL ANCHORS POSTS EA $1.00 60.00 0.00 0.00 $0.00

0220 07707013 0 REM OBSOLETE GET & REPL W/ SGT EA $5,000.00 15.00 0.00 2.00 $10,000.00

0225 07707015 0 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $500.00 4.00 0.00 0.00 $0.00

0230 07707016 0 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $40.00 25.00 0.00 34.50 $1,380.00

0235 07707017 0 REPLACE SINGLE GDRAIL TERMINAL POST EA $100.00 15.00 0.00 2.00 $200.00

0240 07707018 0 REPLACE BLOCKOUT EA $200.00 11.00 0.00 8.00 $1,600.00

0245 07707019 0 REPAIR STEEL POST WITH BASE PLATE EA $20.00 2.00 0.00 0.00 $0.00

0250 07707020 0 RESET SGT IMPACT HEAD EA $200.00 2.00 0.00 1.00 $200.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:28:04 PM

Contract Line Items

Project: RMC - A00217726 Control 649101001

Category: 001 Description: REPAIR/UPGRADE & MAINTENANCE OF METAL BEAM GUARD FENCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 07707021 0 REPLACE SGT OBJECT MARKER EA $35.00 5.00 0.00 0.00 $0.00

0260 07747032 0 REPAIR (WIDE QUAD) LF $500.00 2.00 0.00 0.00 $0.00

0265 07767008 0 REPAIR (T101RC) LF $100.00 10.00 0.00 0.00 $0.00

0270 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $50.00 50.00 0.00 0.00 $0.00

0275 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0280 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0285 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0829 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $23,280.50

Total Item earnings this contract $23,280.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04507020 RAIL (TY T631) LF $80.00 10.00 0.00 $0.00

04507021 RAIL (TY T631LS) LF $85.00 20.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $1.00 10.00 1.00 $1.00

05057001 TMA (STATIONARY) DAY $1.00 30.00 2.00 $2.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $1.00 700.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $40.00 10.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,000.00 2.00 0.00 $0.00

05407007 MTL BEAM GD FEN TRANS (T101) EA $100.00 4.00 0.00 $0.00

05407013 SHORT RADIUS (28") LF $50.00 50.00 0.00 $0.00

05407014 DRIVEWAY TERMINAL ANCHOR SECTION EA $500.00 2.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,000.00 8.00 0.00 $0.00

05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $50.00 75.00 0.00 $0.00

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $800.00 3.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $5.00 700.00 209.50 $1,047.50

05427002 REMOVE TERMINAL ANCHOR SECTION EA $200.00 2.00 0.00 $0.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $1.00 40.00 0.00 $0.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $1.00 10.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $1,000.00 7.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $200.00 5.00 0.00 $0.00

06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $5.00 10.00 0.00 $0.00

06587016 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $30.00 7.00 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $30.00 10.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $30.00 10.00 0.00 $0.00

06587031 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA $5.00 10.00 0.00 $0.00

06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $30.00 10.00 0.00 $0.00

07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $10.00 800.00 175.00 $1,750.00

07707006 REPLACE TIMBER POST W/O CONC FND EA $500.00 15.00 9.00 $4,500.00

07707007 REPLACE STEEL POST W/O CONC FND EA $1.00 15.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07707008 REPLACE TIMBER POST W/ CONC FND EA $500.00 11.00 0.00 $0.00

07707009 REPLACE STEEL POST W/ CONC FND EA $1.00 10.00 0.00 $0.00

07707010 REALIGN POSTS EA $200.00 30.00 13.00 $2,600.00

07707011 REPAIR OF TERMINAL ANCHORS POSTS EA $1.00 60.00 0.00 $0.00

07707013 REM OBSOLETE GET & REPL W/ SGT EA $5,000.00 15.00 2.00 $10,000.00

07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $500.00 4.00 0.00 $0.00

07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $40.00 25.00 34.50 $1,380.00

07707017 REPLACE SINGLE GDRAIL TERMINAL POST EA $100.00 15.00 2.00 $200.00

07707018 REPLACE BLOCKOUT EA $200.00 11.00 8.00 $1,600.00

07707019 REPAIR STEEL POST WITH BASE PLATE EA $20.00 2.00 0.00 $0.00

07707020 RESET SGT IMPACT HEAD EA $200.00 2.00 1.00 $200.00

07707021 REPLACE SGT OBJECT MARKER EA $35.00 5.00 0.00 $0.00

07747032 REPAIR (WIDE QUAD) LF $500.00 2.00 0.00 $0.00

07767008 REPAIR (T101RC) LF $100.00 10.00 0.00 $0.00

07787001 CONCRETE RAIL REPAIR (IN-KIND) LF $50.00 50.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $23,280.50
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