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SiteManager

W
CONTRACT ID: 649102001
PROJECT: RMC - A00217730
CONTRACT: 10254207
AWARD AMOUNT: $1,330,728.23
PROJECTED AMOUNT: $1,330,728.23
ADJ. PROJECTED AMOUNT: $1,330,728.23
CONTRACTOR: R&M INCORPORATED

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:
ESTIMATE TYPE:

% COMPLETE:

% TIME USED:

% RETAINAGE:

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

%09
08/01/2026  to
PROG

33.61

36.44

0.00

08/31/2026

TOTAL TO DATE

$447,257.66
$0.00
$447,257.66
$0.00
$0.00
$0.00
$0.00
$0.03

$447,257.69

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:
DISTRICT NAME:
COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:
AWARD DATE:

REPORT DATE:

1H0002

PHARR

CAMERON

Andres A. Espinoza P.E.
055

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$447,257.66 $0.00
$0.00 $0.00
$447,257.66 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.03 $0.00
$447,257.69 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

10/09/2025
10/30/2025
11/17/2025
12/09/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

09/08/26



CONTRACT ID 649102001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

12/09/2025
00/00/0000
730
0
730
266
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$968.00

0

DAYS AT

PER DAY $968.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649102001 ESTIMATE 0009 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 649102001 ESTIMATE 0009

CONTRACT LINE ITEMS

PROJECT RMC - A00217730 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 07307022 000 FULL - WIDTH MOWING

0075 07347001 000 LITTER REMOVAL

PROJECT RMC - A00217730 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 07307020 000 STRIP MOWING

0065 07307021 000 SPOT MOWING

CONTRACTOR'S ESTIMATE PACKAGE

649102001
ROADWAY
UNIT
AC
AC
649102001
ROADWAY
UNIT
AC
AC

UNIT
PRICE

48.890
25.000

UNIT
PRICE

48.890
1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
17,736.440 0.000 6,053.02
17,736.440 0.000 6,053.02
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
412.000 0.000 0.000
40.000 0.000 0.000
Category Subtotal
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AMOUNT
$

295,932.16
151,325.50

$447,257.66

AMOUNT
(%)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$447,257.66



CONTRACT ID

649102001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

07307022
07347001

SP
NBR

000
000

DESCRIPTION

FULL - WIDTH MOWING
LITTER REMOVAL

0009

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

AC
AC

UNIT BID
PRICE QUANTITY
48.890 17,736.44
25.000 17,736.44

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

6,053.020
6,053.020

AMOUNT
$)

295,932.16
151,325.50

$447,257.66
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