
 955,248.68

649104001CONTRACT ID:

PROJECT: MMC - A00217746

CONTRACT:

09252005

PROJECTED AMOUNT: $865,030.00

CONTRACTOR:

HIGHWAY: FM1012

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CLEVELAND ASPHALT PRODUCTS, INC.

Bryce Broussard, P.E.

NEWTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/17/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/25/2025

09/16/2025

ESTIMATE PAID:

 304
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$1,820,278.68

CONTRACT:

08/01/2026

AWARD AMOUNT: $866,030.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 47.59

$0.00 $866,300.46 $866,300.46 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $866,300.46 $866,300.46 

$0.00 $0.00 $0.00 

$0.00 $866,300.46 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $866,300.46 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 304

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649104001PROJECT CONTROLMMC - A00217746

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80037047 000 MS-2 (PICKUP) GAL  2.720  5,000.000 -2,949.530  2,682.34  7,295.97

0061 80037047 MS-2 (PICKUP) GAL  3.050  0.000  5,000.000  1,927.05  5,877.50

Co #3

0065 80037053 000 MS-2 (DEL)(SITE 6) GAL  2.900  5,000.000  1,491.770  3,508.23  10,173.87

0066 80037053 MS-2 (DEL)(SITE 6) GAL  3.230  0.000  5,000.000  3,040.00  9,819.20

CO#3

0070 80037054 000 SS-1 (PICKUP) GAL  2.550  5,000.000 -5,000.000  618.70  1,577.68

0071 80037054 SS-1 (PICKUP) GAL  2.860  0.000  5,000.000  1,731.41  4,951.83

CO #3

0076 80037113 CRS-2P (PICKUP) GAL  3.350  0.000  5,000.000  1,557.39  5,217.26

CO#3

0085 80037115 000 CRS-2P (DEL)(SITE 2) GAL  3.150  50,000.000 -7,801.230  42,198.77  132,926.13

0090 80037116 000 CRS-2P (DEL)(SITE 3) GAL  3.180  30,000.000 -30,000.000  22,799.99  72,503.97

0091 80037116 CRS-2P (DEL)(SITE 3) GAL  3.540  0.000  30,000.000  27,640.31  97,846.69

CO#3

0101 80037118 CRS-2P (DEL)(SITE 5) GAL  3.510  0.000  50,000.000  92,137.25  323,401.75

CO#3

0105 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  8,740.68  8,740.68

0125 80037017 RC-250 (DEL)(SITE 2) GAL  3.940  0.000  13,985.260  13,985.26  55,101.93

CO#1 Liberty

0126 80037017 RC-250 (DEL)(SITE 2) GAL  4.560  0.000  16,014.740  20,792.62  94,814.34

Price Increase Co #4

0130 80037120 CRS-2P (DEL)(SITE 7) GAL  3.120  0.000  10,000.000  11,555.02  36,051.66

BMT Area Of Responsibility

Category Subtotal $866,300.46

649104001MMC - A00217746PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 80037113 000 CRS-2P (PICKUP) GAL  2.990  5,000.000 -5,000.000  0.000  0.00

0080 80037114 000 CRS-2P (DEL)(SITE 1) GAL  3.180  41,000.000 -41,000.000  0.000  0.00

0081 80037114 CRS-2P (DEL)(SITE 1) GAL  3.540  0.000  41,000.000  0.000  0.00

CO #3

0086 80037115 CRS-2P (DEL)(SITE 2) GAL  3.510  0.000  8,000.000  0.000  0.00

CO#3

0095 80037117 000 CRS-2P (DEL)(SITE 4) GAL  3.170  85,000.000 -85,000.000  0.000  0.00

0096 80037117 CRS-2P (DEL)(SITE 4) GAL  3.530  0.000  85,000.000  0.000  0.00

CO#3

0100 80037118 000 CRS-2P (DEL)(SITE 5) GAL  3.150  50,000.000 -50,000.000  0.000  0.00
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0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0115 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0120 80037015 RC-250 (PICKUP) GAL  3.850  0.000  0.000  0.000  0.00

CO #1

0121 80037015 RC-250 (PICKUP) GAL  4.450  0.000  10,000.000  0.000  0.00

Price increase CO #4

0131 80037120 CRS-2P (DEL)(SITE 7) GAL  3.480  0.000  0.000  0.000  0.00

BMT MNT AREA  Price Increase

0135 80037121 CRS-2P (DEL)(SITE 8) GAL  3.140  0.000  170,000.000  0.000  0.00

Orange Area of Responsibility

0136 80037121 CRS-2P (DEL)(SITE 8) GAL  3.500  0.000  0.000  0.000  0.00

Orange Area Price Increase

0140 80037122 CRS-2P (DEL)(SITE 9) GAL  3.630  0.000  30,000.000  0.000  0.00

KTZ MNT CO#4

0145 80037123 CRS-2P (DEL)(SITE 10) GAL  3.500  0.000  0.000  0.000  0.00

Port Arthur MNT Area

066 80037053 MS-2 (DEL)(SITE 6) GAL  3.230  0.000  0.000  0.000  0.00

CO #3

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $866,300.46
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037017 GAL  3.940RC-250 (DEL)(SITE 2)  13,985.260  55,101.93 0.00

CO#1 Liberty

80037017 GAL  4.560RC-250 (DEL)(SITE 2)  20,792.620  94,814.34 0.00

Price Increase Co #4

80037047 000 GAL  2.720MS-2 (PICKUP)  2,682.340  7,295.97 5,000.00

80037047 GAL  3.050MS-2 (PICKUP)  1,927.050  5,877.50 5,000.00

Co #3

80037053 000 GAL  2.900MS-2 (DEL)(SITE 6)  3,508.230  10,173.87 5,000.00

80037053 GAL  3.230MS-2 (DEL)(SITE 6)  3,040.000  9,819.20 5,000.00

CO#3

80037054 000 GAL  2.550SS-1 (PICKUP)  618.700  1,577.68 5,000.00

80037054 GAL  2.860SS-1 (PICKUP)  1,731.410  4,951.83 5,000.00

CO #3

80037113 GAL  3.350CRS-2P (PICKUP)  1,557.390  5,217.26 0.00

CO#3

80037115 000 GAL  3.150CRS-2P (DEL)(SITE 2)  42,198.770  132,926.13 50,000.00

80037116 000 GAL  3.180CRS-2P (DEL)(SITE 3)  22,799.990  72,503.97 30,000.00

80037116 GAL  3.540CRS-2P (DEL)(SITE 3)  27,640.310  97,846.69 30,000.00

CO#3

80037118 GAL  3.510CRS-2P (DEL)(SITE 5)  92,137.250  323,401.75 0.00

CO#3

80037120 GAL  3.120CRS-2P (DEL)(SITE 7)  11,555.020  36,051.66 0.00

BMT Area Of Responsibility

96027010 DOL  1.000DEMURRAGE  8,740.680  8,740.68 1,000.00

$866,300.46TOTAL ITEM EARNINGS TO DATE


