
Contract ID: 649105001

Project: RMC - A00217747

Highway:

District: BRYAN

Contract: 03264202 County: ROBERTSON

Award Amount: $2,329,117.10 Area Engineer: JAMES ROBBINS

Projected Amount $2,328,155.10 Area Number: 051

Adj Projected Amount $0.00

Contractor: TEXAS MATERIALS GROUP, INC.

Estimate Number: 0003 Letting Date: 03/05/2026

Estimate Paid: Award Date: 03/25/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 04/13/2026

Estimate Type: Progress Work Begin Date: 06/10/2026

% Complete 95.84 Accepted Date:

% Time Used: 88

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,290,345.90 $1,550,937.48 $739,408.42

Participating $0.00 $0.00 $0.00

Non-Participating $2,290,345.90 $1,550,937.48 $739,408.42

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,290,345.90 $1,550,937.48 $739,408.42

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/10/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/10/2026 Liquidated Damage Rate $968.00
Bid Days: 25

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 25
0

Days Charged to Date: 22 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 8

OTHER - SEE
RMRKS

15

SATURDAY 5

SUNDAY 3

Total Period Days: 8 23 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3 ü SATURDAY

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3 ü OTHER - SEE RMRKS Partnering with contractor

08/08/2026 3 ü SATURDAY

08/09/2026 3

08/10/2026 3

08/11/2026 3 ü OTHER - SEE RMRKS Awaiting referee core results

08/12/2026 3

08/13/2026 3 ü OTHER - SEE RMRKS Awaiting referee core results

08/14/2026 3 ü OTHER - SEE RMRKS Awaiting referee core results

08/15/2026 3 ü SATURDAY

08/16/2026 3 ü SUNDAY

08/17/2026 3 ü OTHER - SEE RMRKS Awaiting referee core results
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 02:25:00 PM

08/18/2026 3 ü OTHER - SEE RMRKS Awaiting referee core results

08/19/2026 3 ü OTHER - SEE RMRKS Awaiting referee core results

08/20/2026 3 ü OTHER - SEE RMRKS Awaiting TTI results

08/21/2026 3 ü OTHER - SEE RMRKS Awaiting TTI Results

08/22/2026 3 ü SATURDAY

08/23/2026 3 ü SUNDAY

08/24/2026 3 ü OTHER - SEE RMRKS Awaiting TTI Results

08/25/2026 3 ü OTHER - SEE RMRKS Awaiting TTI Results

08/26/2026 3 ü OTHER - SEE RMRKS Awaiting TTI Results

08/27/2026 3 ü OTHER - SEE RMRKS Awaiting TTI Results

08/28/2026 3 ü OTHER - SEE RMRKS Awaiting TTI Results

08/29/2026 3 ü SATURDAY

08/30/2026 3 ü SUNDAY

08/31/2026 3 ü OTHER - SEE RMRKS Awaiting TTI Results
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 02:25:00 PM

Project: RMC - A00217747 Control 649105001

Category: 001 Description: Mill and inlay work on SH 6 in Robertson Co.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0090 05057003 000 TMA (MOBILE OPERATION) DAY $620.00 3 $1,860.00 6.00 3.00

0065 03547004 000 PLANE & TEXT ASPH CONC PAV(0" TO 4") SY $4.70 -6479.30 -$30,452.71 39,117.00 36,634.76

0105 05307002 000 INTERSECTIONS (ACP) SY $75.00 229 $17,175.00 229.00 229.00

0110 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.75 4106 $3,079.50 2,420.00 8,173.00

0115 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.80 2502 $2,001.60 1,370.00 3,020.00

0125 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.75 3370 $2,527.50 1,880.00 5,105.00

0130 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.75 18223 $13,667.25 9,868.00 32,557.00

0140 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 224 $224.00 1,728.00 1,270.00

0145 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.00 74 $74.00 511.00 736.00

0150 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 2500 $2,500.00 1,370.00 2,500.00

0155 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.00 47 $376.00 432.00 47.00

0160 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $8.00 90 $720.00 336.00 90.00

0165 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.80 4106 $3,284.80 2,420.00 4,106.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 02:25:00 PM

Project: RMC - A00217747 Control 649105001

Category: 001 Description: Mill and inlay work on SH 6 in Robertson Co.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0170 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.81 3370 $2,729.70 1,880.00 3,370.00

0175 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.80 18223 $14,578.40 10,208.00 18,223.00

0180 06687091 000 PREFAB PM TY C (W)(ARROW) EA $240.00 5 $1,200.00 3.00 5.00

0185 06687103 000 PREFAB PM TY C (W)(WORD) EA $300.00 5 $1,500.00 3.00 5.00

0190 06687108 000 PREFAB PM TY C (W)(RR XING) EA $500.00 4 $2,000.00 6.00 4.00

0195 06727002 000 REFL PAV MRKR TY I-C EA $4.00 515 $2,060.00 140.00 515.00

0200 06727004 000 REFL PAV MRKR TY II-A-A EA $4.00 900 $3,600.00 596.00 900.00

0205 30077001 000 BONDING COURSE GAL $4.00 2175 $8,700.00 3,914.00 5,475.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,300.00 1 $1,300.00 2.00 2.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $125.00 30 $3,750.00 80.00 67.00

0085 05057001 000 TMA (STATIONARY) DAY $276.00 8 $2,208.00 25.00 35.00

0230 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 23794.97 $23,794.97 1.00 23,794.97
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 02:25:00 PM

Project: RMC - A00217747 Control 649105001

Category: 001 Description: Mill and inlay work on SH 6 in Robertson Co.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0260 05307010 DRIVEWAYS (ACP) SY $96.15 122.22 $11,751.45 0.00 122.22

0290 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.80 5633 $4,506.40 0.00 5,633.00

0270 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $1.87 1292 $2,416.04 0.00 1,292.00

0280 05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $1.87 3696 $6,911.52 0.00 3,696.00

0060 03467008 000 STONE-MTRX-ASPH SMA-C SAC-A HPG TON $220.00 2860.75 $629,365.00 8,608.00 8,167.95

Total Item Earnings This Estimate $739,408.
42
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Contract Line Items

Project: RMC - A00217747 Control 649105001

Category: 001 Description: Mill and inlay work on SH 6 in Robertson Co.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03467008 0 STONE-MTRX-ASPH SMA-C SAC-A HPG TON $220.00 8,608.00 21.00 8,167.95 $1,796,949.00

0065 03547004 0 PLANE & TEXT ASPH CONC PAV(0" TO 4") SY $4.70 39,117.00 -1,921.00 36,634.76 $172,183.37

0070 05007001 0 MOBILIZATION LS $151,000.00 1.00 0.00 0.90 $135,900.00

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,300.00 2.00 0.00 2.00 $2,600.00

0080 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $125.00 80.00 0.00 67.00 $8,375.00

0085 05057001 0 TMA (STATIONARY) DAY $276.00 25.00 0.00 35.00 $9,660.00

0090 05057003 0 TMA (MOBILE OPERATION) DAY $620.00 6.00 0.00 3.00 $1,860.00

0095 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $10.00 60.00 0.00 0.00 $0.00

0100 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 60.00 0.00 0.00 $0.00

0105 05307002 0 INTERSECTIONS (ACP) SY $75.00 229.00 0.00 229.00 $17,175.00

0110 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.75 2,420.00 1,900.00 8,173.00 $6,129.75

0115 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.80 1,370.00 240.00 3,020.00 $2,416.00

0120 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $4.00 432.00 72.00 254.00 $1,016.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 02:25:00 PM

Contract Line Items

Project: RMC - A00217747 Control 649105001

Category: 001 Description: Mill and inlay work on SH 6 in Robertson Co.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.75 1,880.00 1,790.00 5,105.00 $3,828.75

0130 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.75 9,868.00 7,992.00 32,557.00 $24,417.75

0135 06627042 0 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF $4.00 336.00 0.00 0.00 $0.00

0140 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 1,728.00 1,224.00 1,270.00 $1,270.00

0145 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.00 511.00 401.00 736.00 $736.00

0150 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 1,370.00 240.00 2,500.00 $2,500.00

0155 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.00 432.00 72.00 47.00 $376.00

0160 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $8.00 336.00 0.00 90.00 $720.00

0165 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.80 2,420.00 1,900.00 4,106.00 $3,284.80

0170 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.81 1,880.00 1,790.00 3,370.00 $2,729.70

0175 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.80 10,208.00 7,992.00 18,223.00 $14,578.40

0180 06687091 0 PREFAB PM TY C (W)(ARROW) EA $240.00 3.00 2.00 5.00 $1,200.00

0185 06687103 0 PREFAB PM TY C (W)(WORD) EA $300.00 3.00 2.00 5.00 $1,500.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 02:25:00 PM

Contract Line Items

Project: RMC - A00217747 Control 649105001

Category: 001 Description: Mill and inlay work on SH 6 in Robertson Co.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06687108 0 PREFAB PM TY C (W)(RR XING) EA $500.00 6.00 0.00 4.00 $2,000.00

0195 06727002 0 REFL PAV MRKR TY I-C EA $4.00 140.00 98.00 515.00 $2,060.00

0200 06727004 0 REFL PAV MRKR TY II-A-A EA $4.00 596.00 395.00 900.00 $3,600.00

0205 30077001 0 BONDING COURSE GAL $4.00 3,914.00 3,059.00 5,475.00 $21,900.00

0210 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0215 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0220 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0225 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$968.00 1.00 0.00 0.00 $0.00

0230 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 23,794.97 $23,794.97

0235 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0240 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0245 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

0250 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 1.00 0.00 0.00 $0.00

Contract: 649105001 Payment Estimate: 0003 Page: 10 of 13



Contractor's Estimate Package

Report Generation Date: 09/04/2026 02:25:00 PM

Contract Line Items

Project: RMC - A00217747 Control 649105001

Category: 001 Description: Mill and inlay work on SH 6 in Robertson Co.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0260 05307010 DRIVEWAYS (ACP) SY $96.15 0.00 125.00 122.22 $11,751.45

0270 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $1.87 0.00 3,456.00 1,292.00 $2,416.04

0280 05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $1.87 0.00 3,216.00 3,696.00 $6,911.52

0290 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.80 0.00 6,506.00 5,633.00 $4,506.40

Category 001 SubTotal $2,290,345.91

Total Item earnings this contract $2,290,345.91
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03467008 STONE-MTRX-ASPH SMA-C SAC-A HPG TON $220.00 8,629.00 8,167.95 $1,796,949.00

03547004 PLANE & TEXT ASPH CONC PAV(0" TO 4") SY $4.70 37,196.00 36,634.76 $172,183.37

05007001 MOBILIZATION LS $151,000.00 1.00 0.90 $135,900.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,300.00 2.00 2.00 $2,600.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $125.00 80.00 67.00 $8,375.00

05057001 TMA (STATIONARY) DAY $276.00 25.00 35.00 $9,660.00

05057003 TMA (MOBILE OPERATION) DAY $620.00 6.00 3.00 $1,860.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $10.00 60.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 60.00 0.00 $0.00

05307002 INTERSECTIONS (ACP) SY $75.00 229.00 229.00 $17,175.00

05307010© DRIVEWAYS (ACP) SY $96.15 125.00 122.22 $11,751.45

05337001© MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $1.87 3,456.00 1,292.00 $2,416.04

05337002© MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $1.87 3,216.00 3,696.00 $6,911.52

05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 1.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.75 4,320.00 8,173.00 $6,129.75

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.80 1,610.00 3,020.00 $2,416.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $4.00 504.00 254.00 $1,016.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.75 3,670.00 5,105.00 $3,828.75

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.75 17,860.00 32,557.00 $24,417.75

06627042 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF $4.00 336.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 2,952.00 1,270.00 $1,270.00

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.00 912.00 736.00 $736.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 1,610.00 2,500.00 $2,500.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.00 504.00 47.00 $376.00

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $8.00 336.00 90.00 $720.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.80 4,320.00 4,106.00 $3,284.80

06667411© REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.80 6,506.00 5,633.00 $4,506.40

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.81 3,670.00 3,370.00 $2,729.70
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 02:25:00 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.80 18,200.00 18,223.00 $14,578.40

06687091 PREFAB PM TY C (W)(ARROW) EA $240.00 5.00 5.00 $1,200.00

06687103 PREFAB PM TY C (W)(WORD) EA $300.00 5.00 5.00 $1,500.00

06687108 PREFAB PM TY C (W)(RR XING) EA $500.00 6.00 4.00 $2,000.00

06727002 REFL PAV MRKR TY I-C EA $4.00 238.00 515.00 $2,060.00

06727004 REFL PAV MRKR TY II-A-A EA $4.00 991.00 900.00 $3,600.00

30077001 BONDING COURSE GAL $4.00 6,973.00 5,475.00 $21,900.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$968.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 23,794.97 $23,794.97

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $2,290,345.91
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