
 0.00

649106001CONTRACT ID:

PROJECT: MMC - A00217748

CONTRACT:

11252201

PROJECTED AMOUNT: $54,001.00

CONTRACTOR:

HIGHWAY: SH0044

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TOUCHSTONE RESOURCES, LLC

Jose Vargas, P.E.

DUVAL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/10/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

11/07/2025

ESTIMATE PAID:

 311
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/24/2025

$54,001.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $54,000.00

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 42.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.22

$0.00 $14,700.00 $14,700.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $14,700.00 $14,700.00 

$0.00 $0.00 $0.00 

$0.00 $14,700.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $14,700.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 311

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/24/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649106001PROJECT CONTROLMMC - A00217748

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80027382 000 BRINE SOLUTION(DEL)(SITE 1) GAL  0.700  20,000.000  0.000  21,000.00  14,700.00

Category Subtotal $14,700.00

649106001MMC - A00217748PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80027381 000 BRINE SOLUTION(PICKUP) GAL  0.200  20,000.000  0.000  0.000  0.00

0070 80027383 000 BRINE SOLUTION(DEL)(SITE 2) GAL  0.700  20,000.000  0.000  0.000  0.00

0075 80027384 000 BRINE SOLUTION(DEL)(SITE 3) GAL  0.700  10,000.000  0.000  0.000  0.00

0080 80027401 000 BRINE SOLUTION(DEL)(SITE 1)(EXP) GAL  1.000  5,000.000  0.000  0.000  0.00

0085 80027402 000 BRINE SOLUTION(DEL)(SITE 2)(EXP) GAL  1.000  5,000.000  0.000  0.000  0.00

0090 80027403 000 BRINE SOLUTION(DEL)(SITE 3)(EXP) GAL  1.000  5,000.000  0.000  0.000  0.00

0100 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0105 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0110 96067019 SPECIAL DEDUCTION DOL  1.000  1.000  0.000  0.000  0.00

Special Deduction, to be used for overweight permit

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $14,700.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027382 000 GAL  0.700BRINE SOLUTION(DEL)(SITE 1)  21,000.000  14,700.00 20,000.00

$14,700.00TOTAL ITEM EARNINGS TO DATE


