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SiteManager

W
CONTRACT ID: 649107001
PROJECT: MMC - A00217749
CONTRACT: 09252203
AWARD AMOUNT: $143,750.00
PROJECTED AMOUNT: $143,751.00
ADJ. PROJECTED AMOUNT: $214,751.00
CONTRACTOR: TOUCHSTONE RESOURCES, LLC

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:

0011

%|

09/01/2026  to  09/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 26.99

% TIME USED: 43.84

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $57,971.50
PARTICIPATING $0.00
NON-PARTICIPATING $57,971.50
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $57,971.50

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: UsS0083
DISTRICT NAME: LAREDO
COUNTY: ZAVALA
AREA ENGINEER:

AREA NUMBER: 061

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$57,971.50 $0.00
$0.00 $0.00
$57,971.50 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$57,971.50 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Rogelio Chapa, P.E.

REPORT DATE: 10/08/26

09/30/2025
10/08/2025
10/30/2025
11/15/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649107001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

11/15/2025
00/00/0000

365

365

730

320
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649107001 ESTIMATE 0011 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 649107001 ESTIMATE 0011 CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT LINE ITEMS

PROJECT MMC - A00217749 CONTROL 649107001

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID

NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE

0065 80027458 000 TYPE 5 MOD AGG (DEL)(SITE 1) TON 90.000 300.000 300.000 288.80

0090 80027463 000 TYPE 5 MOD AGG (DEL)(SITE 6) TON 90.000 150.000 150.000 100.48

0095 80027464 000 TYPE 5 MOD AGG (DEL)(SITE 7) TON 80.000 300.000 300.000 24512

0100 80027465 000 TYPE 5 MOD AGG (DEL)(SITE 8) TON 65.000 150.000 100.000 51.18

Category Subtotal

PROJECT MMC - A00217749 CONTROL 649107001

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM P DESCRIPTION NIT UNIT BID NET cO QTY PAID
S sc © u PRICE QUANTITY QUANTITY TO DATE

NBR CODE NBR SUPP DESCRIPTION

0060 80027457 000 TYPE 5 MOD AGG(PICKUP) TON 30.000 300.000 0.000 0.000

0070 80027459 000 TYPE 5 MOD AGG (DEL)(SITE 2) TON 70.000 200.000 0.000 0.000

0075 80027460 000 TYPE 5 MOD AGG (DEL)(SITE 3) TON 75.000 150.000 0.000 0.000

0080 80027461 000 TYPE 5 MOD AGG (DEL)(SITE 4) TON 75.000 150.000 0.000 0.000

0085 80027462 000 TYPE 5 MOD AGG (DEL)(SITE 5) TON 80.000 300.000 0.000 0.000

0200 96027010 DEMURRAGE DOL 1.000 1.000 0.000 0.000

0205 96067019 SPECIAL DEDUCTION DOL 1.000 1.000 0.000 0.000

0210 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000 1.000 0.000 0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

25,992.00
9,043.20
19,609.60
3,326.70

$57,971.50

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$57,971.50



CONTRACT ID

649107001

ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80027458
80027463
80027464
80027465

SP
NBR

000
000
000
000

DESCRIPTION

TYPE 5 MOD AGG (DEL)(SITE 1)
TYPE 5 MOD AGG (DEL)(SITE 6)
TYPE 5 MOD AGG (DEL)(SITE 7)
TYPE 5 MOD AGG (DEL)(SITE 8)

UNIT

TON
TON
TON
TON

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

90.000
90.000
80.000
65.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

300.00
150.00
300.00
150.00

QTY PAID
TO DATE

288.800
100.480
245.120

51.180

AMOUNT
$)

25,992.00
9,043.20
19,609.60
3,326.70

$57,971.50
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