
649111001CONTRACT ID:

PROJECT: RMC - A00217754

CONTRACT:

10251104

PROJECTED AMOUNT: $169,015.00

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ABOVE ALL CONTRACTING LLC

Jesse Sisco, P.E.

TRINITY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/15/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/31/2025

10/15/2025

ESTIMATE PAID:

 212

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$169,015.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $169,015.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 24.26

$0.00 $40,999.00 $40,999.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $40,999.00 $40,999.00 

$0.00 $0.00 $0.00 

$0.00 $40,999.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $40,999.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 212

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649111001PROJECT CONTROLRMC - A00217754

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  15.000  0.000  4.00  4.00

0065 05057001 000 TMA (STATIONARY) DAY  500.000  30.000  0.000  7.00  3,500.00

0070 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  35.000  750.000  0.000  225.00  7,875.00

0110 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  700.000  0.000  225.00  1,125.00

0115 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  50.000  50.000  0.000  16.00  800.00

0125 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  50.000  15.000  0.000  11.00  550.00

0135 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  4,000.000  25.000  0.000  6.00  24,000.00

0140 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  750.000  2.000  0.000  1.00  750.00

0145 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  50.000  25.000  0.000  12.50  625.00

0150 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  200.000  5.000  0.000  2.00  400.00

0155 07707018 000 REPLACE BLOCKOUT EA  50.000  50.000  0.000  27.00  1,350.00

0165 07707020 000 RESET SGT IMPACT HEAD EA  20.000  5.000  0.000  1.00  20.00

Category Subtotal $40,999.00

649111001RMC - A00217754PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,700.000  2.000  0.000  0.000  0.00

0080 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  1,000.000  2.000  0.000  0.000  0.00

0085 05407033 000 TL-3 31" SHORT RADIUS (END ANCHOR) EA  50.000  2.000  0.000  0.000  0.00

0090 05407034 000 TL-3 31" SHORT RADIUS (POSTS 2 THRU 7) EA  50.000  2.000  0.000  0.000  0.00

0095 05407035 000 TL-3 31" SHORT RADIUS (TRANSITION) EA  50.000  2.000  0.000  0.000  0.00

0100 05407037 000 TL-2 31" SHORT RADIUS (W/O DAT) EA  50.000  2.000  0.000  0.000  0.00

0105 05407039 000 TL-3 31" SHORT RADIUS (COMPLETE) EA  50.000  2.000  0.000  0.000  0.00

0120 07707007 000 REPLACE STEEL POST W/O CONC FND EA  75.000  15.000  0.000  0.000  0.00

0130 07707009 000 REPLACE STEEL POST W/ CONC FND EA  85.000  15.000  0.000  0.000  0.00

0160 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  20.000  5.000  0.000  0.000  0.00

0170 07767008 000 REPAIR (T101RC) LF  50.000  75.000  0.000  0.000  0.00

0175 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  50.000  50.000  0.000  0.000  0.00

0180 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0185 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0190 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0195 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $40,999.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  4.000  4.00 15.00

05057001 000 DAY  500.000TMA (STATIONARY)  7.000  3,500.00 30.00

05407001 000 LF  35.000MTL W-BEAM GD FEN (TIM POST)  225.000  7,875.00 750.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  225.000  1,125.00 700.00

07707006 000 EA  50.000REPLACE TIMBER POST W/O CONC FND  16.000  800.00 50.00

07707008 000 EA  50.000REPLACE TIMBER POST W/ CONC FND  11.000  550.00 15.00

07707013 000 EA  4,000.000REM OBSOLETE GET & REPL W/ SGT  6.000  24,000.00 25.00

07707015 000 EA  750.000REPL SINGLE GDRAIL TERM IMPACT HEAD  1.000  750.00 2.00

07707016 000 LF  50.000REPLACE SINGLE GDRAIL TERMINAL RAIL  12.500  625.00 25.00

07707017 000 EA  200.000REPLACE SINGLE GDRAIL TERMINAL POST  2.000  400.00 5.00

07707018 000 EA  50.000REPLACE BLOCKOUT  27.000  1,350.00 50.00

07707020 000 EA  20.000RESET SGT IMPACT HEAD  1.000  20.00 5.00

$40,999.00TOTAL ITEM EARNINGS TO DATE


