
 218,446.00

649112001CONTRACT ID:

PROJECT: MMC - A00217755

CONTRACT:

09252007

PROJECTED AMOUNT: $671,636.00

CONTRACTOR:

HIGHWAY: SH0347

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

MARTIN MARIETTA MATERIALS, INC.

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/17/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/10/2025

09/17/2025

ESTIMATE PAID:

 334

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$890,082.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $672,636.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,216,821.50 $1,216,821.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,216,821.50 $1,216,821.50 

$0.00 $0.00 $0.00 

$0.00 $1,216,821.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,216,821.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 334

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649112001PROJECT CONTROLMMC - A00217755

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80017010 000 LRA (TY I GR AA) (DEL) (ST2) TON  144.720  500.000  0.000  343.44  49,702.63

0065 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  156.400  300.000  0.000  246.06  38,483.78

0075 80017109 000 LRA (TY II GR DS) (DEL) (ST3) TON  148.550  200.000  0.000  147.31  21,882.90

0080 80017110 000 LRA (TY II GR DS) (DEL) (ST4) TON  157.490  1,000.000  0.000  1,986.88  312,913.73

0085 80017111 000 LRA (TY II GR DS) (DEL) (ST5) TON  164.790  1,000.000  0.000  2,847.03  469,162.07

0086 80017069 LRA (TY I GR CC) (DEL) (ST5) TON  164.790  0.000  200.000  173.52  28,594.36

CO-01 ADDS SEVEN NEW BID ITEMS FOR EACH SITE PAID BY TONS

0090 80017112 000 LRA (TY II GR DS) (DEL) (ST6) TON  155.670  300.000  0.000  550.58  85,708.79

0095 80017113 000 LRA (TY II GR DS) (DEL) (ST7) TON  161.510  500.000  0.000  905.50  146,247.31

0096 80017071 LRA (TY I GR CC) (DEL) (ST7) TON  161.510  0.000  200.000  397.04  64,125.93

CO-01 ADDS SEVEN NEW BID ITEMS FOR EACH SITE PAID BY TONS

Category Subtotal $1,216,821.50

649112001MMC - A00217755PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0066 80017065 LRA (TY I GR CC) (DEL) (ST1) TON  156.400  0.000  200.000  0.000  0.00

CO-01 ADDS SEVEN NEW BID ITEMS FOR EACH SITE PAID BY TONS

0070 80017108 000 LRA (TY II GR DS) (DEL) (ST2) TON  147.820  500.000  0.000  0.000  0.00

0071 80017066 LRA (TY I GR CC) (DEL) (ST2) TON  147.820  0.000  200.000  0.000  0.00

CO-01 ADDS SEVEN NEW BID ITEMS FOR EACH SITE PAID BY TONS

0076 80017067 LRA (TY I GR CC) (DEL) (ST3) TON  148.550  0.000  200.000  0.000  0.00

CO-01 ADDS SEVEN NEW BID ITEMS FOR EACH SITE PAID BY TONS

0081 80017068 LRA (TY I GR CC) (DEL) (ST4) TON  157.490  0.000  200.000  0.000  0.00

CO-01 ADDS SEVEN NEW BID ITEMS FOR EACH SITE PAID BY TONS

0091 80017070 LRA (TY I GR CC) (DEL) (ST6) TON  155.670  0.000  200.000  0.000  0.00

CO-01 ADDS SEVEN NEW BID ITEMS FOR EACH SITE PAID BY TONS

0100 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0105 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0110 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,216,821.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017010 000 TON  144.720LRA (TY I GR AA) (DEL) (ST2)  343.440  49,702.63 500.00

80017069 TON  164.790LRA (TY I GR CC) (DEL) (ST5)  173.520  28,594.36 0.00

CO-01 ADDS SEVEN NEW BID ITEMS FOR EACH SITE PAID BY 

TONS

80017071 TON  161.510LRA (TY I GR CC) (DEL) (ST7)  397.040  64,125.93 0.00

CO-01 ADDS SEVEN NEW BID ITEMS FOR EACH SITE PAID BY 

TONS

80017107 000 TON  156.400LRA (TY II GR DS) (DEL) (ST1)  246.060  38,483.78 300.00

80017109 000 TON  148.550LRA (TY II GR DS) (DEL) (ST3)  147.310  21,882.90 200.00

80017110 000 TON  157.490LRA (TY II GR DS) (DEL) (ST4)  1,986.880  312,913.73 1,000.00

80017111 000 TON  164.790LRA (TY II GR DS) (DEL) (ST5)  2,847.030  469,162.07 1,000.00

80017112 000 TON  155.670LRA (TY II GR DS) (DEL) (ST6)  550.580  85,708.79 300.00

80017113 000 TON  161.510LRA (TY II GR DS) (DEL) (ST7)  905.500  146,247.31 500.00

$1,216,821.50TOTAL ITEM EARNINGS TO DATE


