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CONTRACT ID: 649117001 HIGHWAY: US0069
PROJECT: MMC - A00217770 DISTRICTNAME:  BEAUMONT
CONTRACT: 09252011 COUNTY: JEFFERSON
AWARD AMOUNT: $322,000.00 AREAENGINEER:  John Serna, P.E.
PROJECTED AMOUNT: $321,000.00 AREA NUMBER: 051
ADJ. PROJECTED AMOUNT:  $321,000.00
CONTRACTOR: TEXAS MATERIALS GROUP, INC.
ESTIMATE NUMBER: 0010 LETTING DATE: 09/30/2025
ESTIMATE PAID: v AWARD DATE: 10/01/2025
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE: 10/21/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/06/2025
% COMPLETE: 93.02 ACCEPTED DATE: 00/00/0000
% TIME USED: 81.92 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$298,584.80
$0.00
$298,584.80
$0.00
$0.00
$0.00
$0.00
$0.00

$298,584.80

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

THIS ESTIMATE

$251,217.80 $47,367.00
$0.00 $0.00

$251,217.80 $47,367.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$251,217.80 $47,367.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649117001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

11/06/2025
00/00/0000
365
0
365
299
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649117001 ESTIMATE 0010
WORK PERFORMED THIS PERIOD
PROJECT MMC - A00217770 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0075 80137005 000 HMCL ACP TYPE B (DEL)(SITE 4)

CONTRACTOR'S ESTIMATE PACKAGE

649117001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 180.000 263.150

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$47,367.00

$47,367.00
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Total Bid QTY Paid
Quantity To Date
500.00 1,381.10




CONTRACT ID

649117001

CONTRACT LINE ITEMS

ESTIMATE 0010

PROJECT MMC - A00217770 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 80137004 000 HMCL ACP TYPE B (DEL)(SITE 3)
0075 80137005 000 HMCL ACP TYPE B (DEL)(SITE 4)
0090 80137019 000 HMCL ACP TYPE D (DEL)(SITE 3)
PROJECT MMC - A00217770 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1)
0065 80137003 000 HMCL ACP TYPE B (DEL)(SITE 2)
0080 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1)
0085 80137018 000 HMCL ACP TYPE D (DEL)(SITE 2)
0095 80137020 000 HMCL ACP TYPE D (DEL)(SITE 4)
0100 96027010 DEMURRAGE

0105 96057009 MMC/TMC ACTUAL DAMAGES
0110 96067019 SPECIAL DEDUCTION

CONTRACTOR'S ESTIMATE PACKAGE

649117001
ROADWAY

UNIT

TON
TON
TON

649117001
ROADWAY

UNIT

TON
TON
TON
TON
TON
DOL
DOL
DOL

UNIT
PRICE

170.000
180.000
160.000

UNIT
PRICE

165.000
170.000
160.000
160.000
170.000
1.000
-1.000
-1.000

BID
QUANTITY

100.000
500.000
200.000

BID
QUANTITY

200.000
100.000
200.000
100.000
500.000
1,000.000
1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 193.24
0.000 1,381.10
0.000 107.10
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

Page 4 of 5

AMOUNT
$

32,850.80
248,598.00
17,136.00

$298,584.80

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$298,584.80



CONTRACT ID 649117001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80137004
80137005
80137019

SP DESCRIPTION

NBR

000 HMCL ACP TYPE B (DEL)(SITE 3)
000 HMCL ACP TYPE B (DEL)(SITE 4)
000 HMCL ACP TYPE D (DEL)(SITE 3)

0010 CONTRACTOR'S ESTIMATE PACKAGE
UNIT UNIT BID
PRICE QUANTITY
TON 170.000 100.00
TON 180.000 500.00
TON 160.000 200.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

193.240
1,381.100
107.100

AMOUNT
$)
32,850.80

248,598.00
17,136.00

$298,584.80
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