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CONTRACT ID: 649122001

PROJECT: RMC - A00217796

CONTRACT: 10251301

AWARD AMOUNT: $7,165.00

PROJECTED AMOUNT: $7,166.00

ADJ. PROJECTED AMOUNT:  $14,332.00

CONTRACTOR: RWCS JANITORIAL LLC

ESTIMATE NUMBER: 0011

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 09/01/2026 to 09/25/2026

ESTIMATE TYPE: PROG

% COMPLETE: 40.09

% TIME USED: 44.25

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $5,745.00
PARTICIPATING $0.00
NON-PARTICIPATING $5,745.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $5,745.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: BS0035H
DISTRICT NAME: YOAKUM
COUNTY: MATAGORDA

AREA ENGINEER:
AREA NUMBER: 057

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$5,360.00 $385.00
$0.00 $0.00

$5,360.00 $385.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$5,360.00 $385.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Ryan Simper, P.E.

REPORT DATE: 10/08/26

10/10/2025
10/10/2025
10/21/2025
11/07/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649122001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

11/07/2025
11/07/2025

365

365

730

323
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

. A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
25 25 0
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CONTRACT ID 649122001 ESTIMATE 0011

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00217796 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 70607001 000 JANITORIAL SERVICES - WEEKLY
0065 70607002 000 JANITORIAL SERVICES - MONTHLY

CONTRACTOR'S ESTIMATE PACKAGE

649122001
ROADWAY
UNIT UNIT
PRICE
cYc 120.000
MO 25.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

3.000
1.000

AMOUNT PAID
THIS ESTIMATE

$360.00
$25.00

$385.00
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Total Bid QTY Paid
Quantity To Date
104.00 46.00
24.00 9.00




CONTRACT ID 649122001 ESTIMATE 0011

CONTRACT LINE ITEMS

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - A00217796 CONTROL 649122001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 70607001 000 JANITORIAL SERVICES - WEEKLY cyc
0065 70607002 000 JANITORIAL SERVICES - MONTHLY MO
PROJECT RMC - A00217796 CONTROL 649122001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0070 70607003 000 JANITORIAL SERVICES - WINDOW WASHING cyc
0075 70607004 000 JANITORIAL SERVICES - STRIP/WAX FLOORS cyc
0080 96067001 LAW ENFORCEMENT PERSONNEL DOL
0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0090 96067019 SPECIAL DEDUCTION DOL

UNIT
PRICE

120.000
25.000

UNIT
PRICE

25.000
300.000
1.000
1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
52.000 52.000 46.00
12.000 12.000 9.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1.000 1.000 0.000
2.000 2.000 0.000
1.000 1.000 0.000
1.000 1.000 0.000
1.000 1.000 0.000
Category Subtotal
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AMOUNT
$
5,520.00
225.00

$5,745.00

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$5,745.00



CONTRACT ID 649122001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

70607001 000 JANITORIAL SERVICES - WEEKLY
70607002 000 JANITORIAL SERVICES - MONTHLY

0011

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

Ccyc
MO

UNIT BID
PRICE QUANTITY
120.000 52.00
25.000 12.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

46.000
9.000
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AMOUNT
$)

5,520.00
225.00

$5,745.00



