
 8,011.00

649124001CONTRACT ID:

PROJECT: RMC - A00217798

CONTRACT:

10251303

PROJECTED AMOUNT: $8,011.00

CONTRACTOR:

HIGHWAY: US0183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

RWCS JANITORIAL LLC

Covey Morrow, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/10/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/21/2025

10/10/2025

ESTIMATE PAID:

 329
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/30/2025

$16,022.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $8,010.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 45.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 43.75

$440.00 $6,570.00 $7,010.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$440.00 $6,570.00 $7,010.00 

$0.00 $0.00 $0.00 

$440.00 $7,010.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,570.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 329

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/30/2025

11/01/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217798 649124001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 70607001 JANITORIAL SERVICES - WEEKLY000 CYC  130.000 $390.00 3.000  47.00 104.00

0065 70607002 JANITORIAL SERVICES - MONTHLY000 MO  50.000 $50.00 1.000  11.00 24.00

$440.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649124001PROJECT CONTROLRMC - A00217798

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70607001 000 JANITORIAL SERVICES - WEEKLY CYC  130.000  52.000  52.000  47.00  6,110.00

0065 70607002 000 JANITORIAL SERVICES - MONTHLY MO  50.000  12.000  12.000  11.00  550.00

0070 70607003 000 JANITORIAL SERVICES - WINDOW WASHING CYC  50.000  1.000  1.000  1.00  50.00

0075 70607004 000 JANITORIAL SERVICES - STRIP/WAX FLOORS CYC  300.000  2.000  2.000  1.00  300.00

Category Subtotal $7,010.00

649124001RMC - A00217798PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  1.000  0.000  0.00

0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  1.000  0.000  0.00

0090 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  1.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,010.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70607001 000 CYC  130.000JANITORIAL SERVICES - WEEKLY  47.000  6,110.00 52.00

70607002 000 MO  50.000JANITORIAL SERVICES - MONTHLY  11.000  550.00 12.00

70607003 000 CYC  50.000JANITORIAL SERVICES - WINDOW WASHING  1.000  50.00 1.00

70607004 000 CYC  300.000JANITORIAL SERVICES - STRIP/WAX FLOORS  1.000  300.00 2.00

$7,010.00TOTAL ITEM EARNINGS TO DATE


