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SiteManager

W
CONTRACT ID: 649126001
PROJECT: RMC - A00217800
CONTRACT: 10251305
AWARD AMOUNT: $8,010.00
PROJECTED AMOUNT: $8,011.00
ADJ. PROJECTED AMOUNT: $16,022.00
CONTRACTOR: RWCS JANITORIAL LLC

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:

0011

%|

09/01/2026  to  09/25/2026

ESTIMATE TYPE: PROG

% COMPLETE: 44.25

% TIME USED: 45.07

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $7,090.00
PARTICIPATING $0.00
NON-PARTICIPATING $7,090.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $7,090.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: UA0090
DISTRICT NAME: YOAKUM
COUNTY: LAVACA
AREA ENGINEER:

AREA NUMBER: 058

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$6,520.00 $570.00
$0.00 $0.00

$6,520.00 $570.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$6,520.00 $570.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Covey Morrow, P.E.

REPORT DATE: 10/08/26

10/10/2025
10/10/2025
10/21/2025
10/31/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649126001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

10/31/2025
11/01/2025

365

365

730

329
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

. A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
25 25 0
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CONTRACT ID 649126001 ESTIMATE 0011

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00217800 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 70607001 000 JANITORIAL SERVICES - WEEKLY
0065 70607002 000 JANITORIAL SERVICES - MONTHLY

CONTRACTOR'S ESTIMATE PACKAGE

649126001
ROADWAY
UNIT UNIT
PRICE
cYc 130.000
MO 50.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

4.000
1.000

AMOUNT PAID
THIS ESTIMATE

$520.00
$50.00

$570.00
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Total Bid QTY Paid
Quantity To Date
104.00 48.00
24.00 11.00




CONTRACT ID

649126001

CONTRACT LINE ITEMS

ESTIMATE 0011

PROJECT RMC - A00217800 CONTROL 649126001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 70607001 000 JANITORIAL SERVICES - WEEKLY cyc
0065 70607002 000 JANITORIAL SERVICES - MONTHLY MO
0075 70607004 000 JANITORIAL SERVICES - STRIP/WAX FLOORS cyc
PROJECT RMC - A00217800 CONTROL 649126001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0070 70607003 000 JANITORIAL SERVICES - WINDOW WASHING cyc
0080 96067001 LAW ENFORCEMENT PERSONNEL DOL
0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0090 96067019 SPECIAL DEDUCTION DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

130.000
50.000
300.000

UNIT
PRICE

50.000
1.000
1.000

-1.000

BID
QUANTITY

52.000
12.000
2.000

BID
QUANTITY

1.000
1.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
52.000 48.00
12.000 11.00
2.000 1.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
1.000 0.000
1.000 0.000
1.000 0.000
1.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

6,240.00
550.00
300.00

$7,090.00

AMOUNT
(%)

0.00
0.00
0.00
0.00

0.00

$7,090.00



CONTRACT ID 649126001 ESTIMATE 0011

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

70607001
70607002
70607004

SP DESCRIPTION

NBR

000 JANITORIAL SERVICES - WEEKLY

000 JANITORIAL SERVICES - MONTHLY

000 JANITORIAL SERVICES - STRIP/WAX FLOORS

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

Ccyc
MO
CyC

UNIT BID
PRICE QUANTITY
130.000 52.00
50.000 12.00
300.000 2.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

48.000
11.000
1.000

AMOUNT
$)
6,240.00

550.00
300.00

$7,090.00
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