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CONTRACT ID: 649127001 HIGHWAY: US0090
PROJECT: RMC - A00217801 DISTRICT NAME: YOAKUM
CONTRACT: 10251306 COUNTY: COLORADO
AWARD AMOUNT: $11,620.00 AREA ENGINEER: Ryan Simper, P.E.
PROJECTED AMOUNT: $11,621.00 AREA NUMBER: 057
ADJ. PROJECTED AMOUNT:  $23,242.00
CONTRACTOR: TEXAS CUTTERS
ESTIMATE NUMBER: 0011 LETTING DATE: 10/10/2025
ESTIMATE PAID: Z AWARD DATE: 10/10/2025
ESTIMATE PERIOD: 09/01/2026 to 09/25/2026 NOTICE TO PROCEED DATE: 10/27/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/20/2025
% COMPLETE: 32.12 ACCEPTED DATE: 00/00/0000
% TIME USED: 42.47 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $7,465.00 $6,600.00 $865.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $7,465.00 $6,600.00 $865.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $7,465.00 $6,600.00 $865.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649127001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

11/20/2025
11/20/2025

365

365

730

310
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

. A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
25 25 0
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CONTRACT ID 649127001 ESTIMATE 0011

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00217801 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 70607001 000 JANITORIAL SERVICES - WEEKLY
0065 70607002 000 JANITORIAL SERVICES - MONTHLY

CONTRACTOR'S ESTIMATE PACKAGE

649127001
ROADWAY
UNIT UNIT
PRICE
cYc 160.000
MO 225.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

4.000
1.000

AMOUNT PAID
THIS ESTIMATE

$640.00
$225.00

$865.00
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Total Bid QTY Paid
Quantity To Date
104.00 34.00
24.00 9.00




CONTRACT ID 649127001 ESTIMATE 0011

CONTRACT LINE ITEMS

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - A00217801 CONTROL 649127001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 70607001 000 JANITORIAL SERVICES - WEEKLY cyc
0065 70607002 000 JANITORIAL SERVICES - MONTHLY MO
PROJECT RMC - A00217801 CONTROL 649127001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0070 70607003 000 JANITORIAL SERVICES - WINDOW WASHING cyc
0075 70607004 000 JANITORIAL SERVICES - STRIP/WAX FLOORS cyc
0080 96067001 LAW ENFORCEMENT PERSONNEL DOL
0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0090 96067019 SPECIAL DEDUCTION DOL

UNIT
PRICE

160.000
225.000

UNIT
PRICE

200.000
200.000
1.000
1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
52.000 52.000 34.00
12.000 12.000 9.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1.000 1.000 0.000
2.000 2.000 0.000
1.000 1.000 0.000
1.000 1.000 0.000
1.000 1.000 0.000
Category Subtotal
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AMOUNT
$
5,440.00
2,025.00

$7,465.00

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$7,465.00



CONTRACT ID 649127001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

70607001 000 JANITORIAL SERVICES - WEEKLY
70607002 000 JANITORIAL SERVICES - MONTHLY

0011 CONTRACTOR'S ESTIMATE PACKAGE
UNIT UNIT BID
PRICE QUANTITY
cYc 160.000 52.00
MO 225.000 12.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

34.000
9.000
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AMOUNT
$)

5,440.00
2,025.00

$7,465.00



