
-1,072,302.50

649129001CONTRACT ID:

PROJECT: RMC - A00217803

CONTRACT:

10254208

PROJECTED AMOUNT: $1,674,650.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ROSS SA ENTERPRISE LLC

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

10/09/2025

ESTIMATE PAID:

 222

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/05/2026

$602,347.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,674,650.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 60.82

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 66.60



0009Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$401,192.88 ITEM EARNINGS $401,192.88 $0.00 

$0.00 PARTICIPATING $0.00 

$401,192.88 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$401,192.88 $401,192.88 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$401,192.88 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$198,513.81

$0.00 

($198,513.81)

$0.00

0008Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($198,513.81)

PARTICIPATING $0.00 

NON-PARTICIPATING ($198,513.81)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($198,513.81)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649129001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 7ESTIMATE 0009

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 222

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2026

01/01/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 30

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION

09/26/2026  1 AWAITING FINAL DOCUMENTATION

09/27/2026  1 AWAITING FINAL DOCUMENTATION

09/28/2026  1 AWAITING FINAL DOCUMENTATION

09/29/2026  1 AWAITING FINAL DOCUMENTATION

09/30/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

0008

*** NO ITEM EARNINGS THIS ESTIMATE***

Estimate Number

PROJECT RMC - A00217803 CONTROL 649129001

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000 -$198,513.81 198,513.8100145  1,000.00  198,513.81

$-198,513.81TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

649129001PROJECT CONTROLRMC - A00217803

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  25.000  400.000 -211.000  189.00  4,725.00

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  150.000 -134.000  16.00  800.00

0070 05057001 000 TMA (STATIONARY) DAY  580.000  600.000 -465.000  135.00  78,300.00

0075 05057002 000 TMA (MOBILE OPERATION) HR  90.000  7,000.000 -3,984.500  3,015.50  271,395.00

0080 07907039 000 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR  80.000  1,500.000 -1,285.250  214.75  17,180.00

0085 07907040 000 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR  80.000  1,500.000 -366.000  1,134.00  90,720.00

0090 07907043 000 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR  70.000  300.000 -262.000  38.00  2,660.00

0095 07907044 000 LANE CLOSURE(HOURLY ONLY)(TYP 6) HR  80.000  100.000 -82.000  18.00  1,440.00

0100 07907045 000 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR  50.000  300.000 -186.500  113.50  5,675.00

0105 07907046 000 LANE CLOSURE(HOURLY ONLY)(TYP 8) HR  44.000  100.000 -84.000  16.00  704.00

0110 07907049 000 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR  50.000  300.000 -172.000  128.00  6,400.00

0120 07907052 000 LANE CLOSURE(HOURLY ONLY)(TYP 14) HR  25.000  600.000 -534.500  65.50  1,637.50

0125 07907056 000 LANE CLOSURE(HOURLY ONLY)(TYP 18) HR  25.000  50.000 -4.000  46.00  1,150.00

0130 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  49.000  3,500.000 -2,488.500  1,011.50  49,563.50

0135 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  61.000  3,000.000 -1,852.500  1,147.50  69,997.50

0145 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  198,513.81 -198,513.81

0155 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  75,359.19  75,359.19

0160 96067019 SPECIAL DEDUCTION DOL -1.000  10,000.000  0.000  78,000.00 -78,000.00

Category Subtotal $401,192.88

649129001RMC - A00217803PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 07907051 000 LANE CLOSURE(HOURLY ONLY)(TYP 13) HR  50.000  100.000 -100.000  0.000  0.00

0140 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0150 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $401,192.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  25.000MOBILIZATION (CALLOUT)  189.000  4,725.00 400.00

05037001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  16.000  800.00 150.00

05057001 000 DAY  580.000TMA (STATIONARY)  135.000  78,300.00 600.00

05057002 000 HR  90.000TMA (MOBILE OPERATION)  3,015.500  271,395.00 7,000.00

07907039 000 HR  80.000LANE CLOSURE(HOURLY ONLY)(TYP 1)  214.750  17,180.00 1,500.00

07907040 000 HR  80.000LANE CLOSURE(HOURLY ONLY)(TYP 2)  1,134.000  90,720.00 1,500.00

07907043 000 HR  70.000LANE CLOSURE(HOURLY ONLY)(TYP 5)  38.000  2,660.00 300.00

07907044 000 HR  80.000LANE CLOSURE(HOURLY ONLY)(TYP 6)  18.000  1,440.00 100.00

07907045 000 HR  50.000LANE CLOSURE(HOURLY ONLY)(TYP 7)  113.500  5,675.00 300.00

07907046 000 HR  44.000LANE CLOSURE(HOURLY ONLY)(TYP 8)  16.000  704.00 100.00

07907049 000 HR  50.000LANE CLOSURE(HOURLY ONLY)(TYP 11)  128.000  6,400.00 300.00

07907052 000 HR  25.000LANE CLOSURE(HOURLY ONLY)(TYP 14)  65.500  1,637.50 600.00

07907056 000 HR  25.000LANE CLOSURE(HOURLY ONLY)(TYP 18)  46.000  1,150.00 50.00

07907058 000 HR  49.000ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  1,011.500  49,563.50 3,500.00

07907059 000 HR  61.000ADDITIONAL LANE CLOSURE ITEM(TYPE 21)  1,147.500  69,997.50 3,000.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  198,513.810 -198,513.81 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  75,359.190  75,359.19 20,000.00

96067019 DOL -1.000SPECIAL DEDUCTION  78,000.000 -78,000.00 10,000.00

$401,192.88TOTAL ITEM EARNINGS TO DATE


