
 5,659.43

649130001CONTRACT ID:

PROJECT: RMC - A00217804

CONTRACT:

11250102

PROJECTED AMOUNT: $190,654.43

CONTRACTOR:

HIGHWAY: SH0019

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

SCOUT 5 CONSTRUCTION LLC

Jesse Herrera, P.E.

HOPKINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

11/20/2025AWARD DATE:

ESTIMATE PERIOD:

0005

07/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/04/2025

11/20/2025

ESTIMATE PAID:

 40

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/01/2026

$196,313.86

CONTRACT:

06/01/2026

AWARD AMOUNT: $190,653.43

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/31/2026

00/00/0000

 100.00

$0.00 $197,507.26 $197,507.26 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $197,507.26 $197,507.26 

$0.00 $0.00 $0.00 

$0.00 $197,507.26 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $197,507.26 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 40

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2026

00/00/0000

 40

 0

 40

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649130001PROJECT CONTROLRMC - A00217804

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03417034 000 D-GR HMA TY-C SAC-A PG64-22(EXEMPT) TON  250.000  150.000 -2.970  147.03  36,757.50

0065 03607003 000 CONC PVMT (CRCP) (9") SY  85.000  370.000  110.002  480.00  40,800.18

0070 04007006 000 CUT & RESTORING PAV SY  145.000  655.000 -28.334  626.67  90,866.58

0075 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  20.000  290.000  58.000  348.00  6,960.00

0080 05007001 000 MOBILIZATION LS  20,927.510  1.000  0.000  1.00  20,927.51

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  2.000  0.000  2.00  0.02

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  60.000  14.000  74.00  0.74

0095 05057001 000 TMA (STATIONARY) DAY  0.010  30.000  5.000  35.00  0.35

0105 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  1,194.38  1,194.38

Category Subtotal $197,507.26

649130001RMC - A00217804PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0110 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $197,507.26
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417034 000 TON  250.000D-GR HMA TY-C SAC-A PG64-22(EXEMPT)  147.030  36,757.50 150.00

03607003 000 SY  85.000CONC PVMT (CRCP) (9")  480.002  40,800.18 370.00

04007006 000 SY  145.000CUT & RESTORING PAV  626.666  90,866.58 655.00

04387001 000 LF  20.000CLEANING AND SEALING EXISTING JOINTS  348.000  6,960.00 290.00

05007001 000 LS  20,927.510MOBILIZATION  1.000  20,927.51 1.00

05027001 000 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  0.02 2.00

05037001 000 DAY  0.010PORTABLE CHANGEABLE MESSAGE SIGN  74.000  0.74 60.00

05057001 000 DAY  0.010TMA (STATIONARY)  35.000  0.35 30.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,194.380  1,194.38 1.00

$197,507.26TOTAL ITEM EARNINGS TO DATE


