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CONTRACT ID: 649134001 HIGHWAY: 1H0410
PROJECT: RMC - A00217818 DISTRICT NAME: SAN ANTONIO
CONTRACT: 11254205 COUNTY: BEXAR
AWARD AMOUNT: $1,296,560.00 AREA ENGINEER: Dale L. Picha, P.E.
PROJECTED AMOUNT: $1,296,560.00 AREA NUMBER: 096
ADJ. PROJECTED AMOUNT:  $1,379,526.00
CONTRACTOR: TRP INFRASTRUCTURE SERVICES, LLC
ESTIMATE NUMBER: 0009 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 74.79 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $1,982,053.99 $1,979,203.48 $2,850.51

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $1,982,053.99 $1,979,203.48 $2,850.51

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $1,982,053.99 $1,979,203.48 $2,850.51

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

11/06/2025
11/13/2025
12/15/2025
01/16/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 649134001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

01/16/2026
01/16/2026
365
0
365
273
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$968.00

0

DAYS AT

PER DAY $968.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649134001 ESTIMATE 0009 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 8

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00217818 CONTROL 649134001

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0290 06667172 000 RE PM TY Il (W) 6" (BRK) LF 0.230 1,071.000 $246.33 5,000.00 1,261.00
0320 06667179 000 RE PM TY Il (W) 8" (SLD) LF 0.500 6,887.000 $3,443.50 5,000.00 6,887.00
0345 06667211 000 REPM TY Il (Y) 6" (BRK) LF 0.230 1,700.000 $391.00 300,000.00 10,210.00
0350 06667213 000 REPMTY Il (Y) 6" (SLD) LF 0.150 9,668.000 $1,450.20 400,000.00 125,055.00
0650 96067001 LAW ENFORCEMENT PERSONNEL DOL 1.000 -2,680.520 -$2,680.52 20,000.00 1,550.98

TOTAL ITEM EARNINGS THIS ESTIMATE $2,850.51



CONTRACT ID

CONTRACT LINE ITEMS

649134001

ESTIMATE 0009

PROJECT RMC - A00217818 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0065 05057001 000 TMA (STATIONARY)

0070 05057003 000 TMA (MOBILE OPERATION)

0080 06667007 000 REFL PAV MRK TY | (W)6"(DOT)(060MIL)
0090 06667009 000 REFL PAV MRK TY | (W)6"(DOT)(100MIL)
0115 06667019 000 REFL PAV MRK TY | (W)8"(LNDP)(060MIL)
0125 06667022 000 REFL PAV MRK TY | (W)8"(SLD)(060MIL)
0130 06667024 000 REFL PAV MRK TY | (W)8"(SLD)(100MIL)
0135 06667025 000 REFL PAV MRK TY | (W)12"(LNDP)(060MIL)
0150 06667028 000 REFL PAV MRK TY | (W)12"(SLD)(060MIL)
0165 06667033 000 REFL PAV MRK TY | (W)18"(SLD)(100MIL)
0170 06667034 000 REFL PAV MRK TY | (W)24"(SLD)(060MIL)
0175 06667035 000 REFL PAV MRK TY | (W)24"(SLD)(090MIL)
0180 06667036 000 REFL PAV MRK TY | (W)24"(SLD)(100MIL)
0185 06667039 000 REFL PAV MRK TY | (W)36"(SLD)(100MIL)
0190 06667076 000 REF PAV MRK TY | (W)(MED NOSE)(060MIL)
0205 06667088 000 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL)
0210 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL)
0215 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)
0230 06667111 000 REFL PAV MRK TY | (Y)6"(DOT)(100MIL)
0265 06667121 000 REFL PAV MRK TY | (Y)24"(SLD)(060MIL)
0290 06667172 000 RE PM TY Il (W) 6" (BRK)

0295 06667173 000 RE PM TY Il (W) 6" (DOT)

0300 06667175 000 RE PM TY Il (W) 6" (SLD)

0320 06667179 000 RE PM TY Il (W) 8" (SLD)

0345 06667211 000 RE PM TY Il (Y) 6" (BRK)

0350 06667213 000 RE PM TY Il (Y) 6" (SLD)

0425 06667406 000 REFL PAV MRK TY | (W)6"(BRK)(060MIL)
0440 06667409 000 REFL PAV MRK TY | (W)6"(SLD)(060MIL)
0450 06667411 000 REFL PAV MRK TY | (W)6"(SLD)(100MIL)
0455 06667418 000 REFL PAV MRK TY | (Y)6"(BRK)(060MIL)
0460 06667419 000 REFL PAV MRK TY | (Y)6"(BRK)(090MIL)
0470 06667421 000 REFL PAV MRK TY | (Y)6"(SLD)(060MIL)
0480 06667423 000 REFL PAV MRK TY | (Y)6"(SLD)(100MIL)
0490 06667431 000 REFL PAV MRK TY I(W)(LEGENDS)(100 MIL)
0495 06667432 000 REFL PAV MRK TY I(Y)(LEGENDS)(100 MIL)
0505 06687102 000 PREFAB PM TY C (W)(NUMBER)

0510 06687103 000 PREFAB PM TY C (W)(WORD)

0515 06687109 000 PREFAB PM TY C (W)(SYMBOL)

0540 06727002 000 REFL PAV MRKR TY I-C

0550 06727004 000 REFL PAV MRKR TY II-A-A

0555 06727006 000 REFL PAV MRKR TY II-C-R

0580 06777004 000 ELIM EXT PM & MRKS (8")

649134001
ROADWAY

UNIT

EA

DAY
DAY

LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
SF
SF
EA
EA
EA
EA
EA
EA
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

150.000
10.000
10.000

1.500
1.500
1.750
0.550
0.850
1.750
1.900
5.000
7.500
7.500
7.500
10.000

150.000
50.000
50.000
50.000

1.500
10.000
0.230
1.000
0.150
0.500
0.230
0.150
0.450
0.350
0.650
0.400
0.750
0.350
0.650
5.000
5.000

200.000

225.000

200.000

3.250
3.250
3.250
1.000

BID
QUANTITY

18.000
100.000
200.000

3,000.000
100.000
1,000.000
50,000.000
5,000.000
1,000.000
5,000.000
250.000
2,000.000
250.000
500.000
250.000

15.000
115.000
100.000

50.000
100.000
500.000

5,000.000
500.000
500,000.000
5,000.000
300,000.000
400,000.000
100,000.000
200,000.000
2,000.000
200,000.000
500.000
350,000.000
2,000.000
5,000.000
5,000.000

20.000

20.000

20.000

25,000.000
80,000.000
30,000.000

1,000.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

5.00

4.00
125.00
981.00
5,238.00
105.00
65,191.00
248.00
432.00
1,107.00
237.00
6,498.00
617.00
3,139.00
54.00

2.00
163.00
14.00
232.00
30.00
30.00
1,261.00
28.00
108,005.00
6,887.00
10,210.00
125,055.00
100,910.00
2,309,736.09
6,350.00
154,390.00
11,277.00
1,809,215.00
987.00
8,668.32
88.00

6.00

6.00

36.00
1,204.00
23,414.00
3,474.00
658.00
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AMOUNT
$

750.00
40.00
1,250.00
1,471.50
7,857.00
183.75
35,855.05
210.80
756.00
2,103.30
1,185.00
48,735.00
4,627.50
23,542.50
540.00
300.00
8,150.00
700.00
11,600.00
45.00
300.00
290.03
28.00
16,200.75
3,443.50
2,348.30
18,758.25
45,409.50
808,407.63
4,127.50
61,756.00
8,457.75
633,225.25
641.55
43,341.60
440.00
1,200.00
1,350.00
7,200.00
3,913.00
76,095.50
11,290.50
658.00



CONTRACT ID 649134001 ESTIMATE 0009 CONTRACTOR'S ESTIMATE PACKAGE
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE
0631 06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF 7.000 0.000 10,138.000 10,074.00
SH 46 (SH 16 to IH 10)
0632 05107002 ONE-WAY TRAF CONT (PILOT CAR) HR 200.000 0.000 60.000 56.00
SH 46 (SH 16 to IH10)
0650 96067001 LAW ENFORCEMENT PERSONNEL DOL 1.000 20,000.000 0.000 1,550.98
Category Subtotal

PROJECT RMC - A00217818 CONTROL 649134001
CATEGORY 001 DESCRIPTION ROADWAY

UNIT BID NET CO QTY PAID
LINE ITEM SP DESCRIPTION UNIT PRICE QUANTITY QUANTITY TO DATE
NBR CODE NBR SUPP DESCRIPTION
0075 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR 100.000 100.000 0.000 0.000
0085 06667008 000 REFL PAV MRK TY | (W)6"(DOT)(090MIL) LF 1.500 100.000 0.000 0.000
0095 06667010 000 REFL PAV MRK TY | (W)6"(LNDP)(060MIL) LF 1.500 100.000 0.000 0.000
0100 06667016 000 REFL PAV MRK TY | (W)8"(DOT)(060MIL) LF 1.750 500.000 0.000 0.000
0105 06667017 000 REFL PAV MRK TY | (W)8"(DOT)(090MIL) LF 1.750 1,000.000 0.000 0.000
0110 06667018 000 REFL PAV MRK TY | (W)8"(DOT)(100MIL) LF 1.750 50.000 0.000 0.000
0120 06667021 000 REFL PAV MRK TY | (W)8"(LNDP)(100MIL) LF 1.750 900.000 0.000 0.000
0140 06667026 000 REFL PAV MRK TY | (W)12"(LNDP)(090MIL) LF 2.000 150.000 0.000 0.000
0145 06667027 000 REFL PAV MRK TY | (W)12"(LNDP)(100MIL) LF 2.000 150.000 0.000 0.000
0155 06667029 000 REFL PAV MRK TY | (W)12"(SLD)(090MIL) LF 2.250 500.000 0.000 0.000
0160 06667030 000 REFL PAV MRK TY | (W)12"(SLD)(100MIL) LF 2.250 500.000 0.000 0.000
0195 06667077 000 REF PAV MRK TY | (W)(MED NOSE)(090MIL) EA 150.000 15.000 0.000 0.000
0200 06667078 000 REF PAV MRK TY | (W)(MED NOSE)(100MIL) EA 150.000 10.000 0.000 0.000
0220 06667109 000 REFL PAV MRK TY | (Y)6"(DOT)(060MIL) LF 1.500 100.000 0.000 0.000
0225 06667110 000 REFL PAV MRK TY | (Y)6"(DOT)(090MIL) LF 1.500 100.000 0.000 0.000
0235 06667112 000 REFL PAV MRK TY | (Y)8"(SLD)(060MIL) LF 0.650 750.000 0.000 0.000
0240 06667114 000 REFL PAV MRK TY | (Y)8"(SLD)(100MIL) LF 0.850 1,000.000 0.000 0.000
0245 06667115 000 REFL PAV MRK TY | (Y)12"(SLD)(060MIL) LF 2.250 100.000 0.000 0.000
0250 06667116 000 REFL PAV MRK TY | (Y)12"(SLD)(090MIL) LF 2.250 100.000 0.000 0.000
0255 06667117 000 REFL PAV MRK TY | (Y)12"(SLD)(100MIL) LF 2.250 100.000 0.000 0.000
0260 06667120 000 REFL PAV MRK TY | (Y)18"(SLD)(100MIL) LF 5.000 100.000 0.000 0.000
0270 06667123 000 REFL PAV MRK TY | (Y)24"(SLD)(100MIL) LF 10.000 100.000 0.000 0.000
0275 06667126 000 REFL PAV MRK TY | (Y)36"(SLD)(100MIL) LF 10.000 100.000 0.000 0.000
0280 06667136 000 RE PV MRK TY I(BLACK)6"(SHADOW)(060MIL) LF 2.000 1,500.000 0.000 0.000
0285 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF 2.000 1,500.000 0.000 0.000
0305 06667176 000 RE PMTY Il (W) 8" (BRK) LF 1.000 25.000 0.000 0.000
0310 06667177 000 RE PMTY Il (W) 8" (DOT) LF 2.000 25.000 0.000 0.000
0315 06667178 000 RE PM TY Il (W) 8" (LNDP) LF 2.000 25.000 0.000 0.000
0325 06667181 000 RE PM TY Il (W) 12" (LNDP) LF 2.000 25.000 0.000 0.000
0330 06667182 000 RE PM TY Il (W) 12" (SLD) LF 1.500 1,000.000 0.000 0.000
0335 06667183 000 RE PM TY Il (W) 18" (SLD) LF 3.000 30.000 0.000 0.000
0340 06667184 000 RE PMTY Il (W) 24" (SLD) LF 5.000 200.000 0.000 0.000
0355 06667214 000 REPMTY Il (Y) 8" (SLD) LF 0.500 500.000 0.000 0.000
0360 06667215 000 REPMTY Il (Y) 12" (SLD) LF 1.500 500.000 0.000 0.000
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AMOUNT
$
70,518.00

11,200.00

1,550.98

$1,982,053.99

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTRACTID

0365 06667217
0370 06667265
0375 06667266
0380 06667269
0385 06667270
0390 06667273
0395 06667274
0400 06667277
0405 06667347
0410 06667348
0415 06667350
0420 06667352
0430 06667407
0435 06667408
0445 06667410
0465 06667420
0475 06667422
0485 06667424
0500 06687072
0520 06687133
0525 06687135
0530 06687139
0535 06727001
0545 06727003
0560 06727007
0565 06727008
0570 06727009
0575 06777002
0585 06777006
0590 06777007
0595 06777008
0600 06777009
0605 06777014
0610 06777015
0615 06777020
0620 06777022
0625 06777030
0630 60247001
0635 96027001
0640 96027002
0645 96057006
0655 96067004
0660 96067019

649134001

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

ESTIMATE 0009

RE PM TY Il (Y) 24" (SLD)
RE PROFILE PM TY I(W)6"(SLD)(090MIL)

RE PROFILE PM TY I(W)6"(SLD)(100MIL)

RE PROFILE PM TY I(Y)8"(SLD)(090MIL)

RE PROFILE PM TY I(Y)8"(SLD)(100MIL)

RE PROFILE PM TY I(Y)6"(BRK)(090MIL)

RE PROFILE PM TY I(Y)6"(BRK)(100MIL)

RE PROF PM TYI (BLK)6"(SHADOW)(090MIL)
PAVEMENT SLER 6"

PAVEMENT SLER 8"

PAVEMENT SLER 12"

PAVEMENT SLER 24"

REFL PAV MRK TY | (W)6"(BRK)(090MIL)
REFL PAV MRK TY | (W)6"(BRK)(100MIL)
REFL PAV MRK TY | (W)6"(SLD)(090MIL)
REFL PAV MRK TY [ (Y)8"(BRK)(100MIL)
REFL PAV MRK TY I (Y)6"(SLD)(090MIL)
REFL PAV MRK TY | (W)12"(DOT)(100MIL)
PREFAB PM TY B (BLUE&WHITE)(EVAC SYM)
PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG
PREFAB PM TY C (MULTI)(SHIELD)

PREFAB PM TY C (WHITE)(EVAC SYM)

REFL PAV MRKR TY I-A

REFL PAV MRKR TY I-R

TRAFFIC BUTTON TY W

TRAFFIC BUTTON TY Y

TRAFFIC BUTTON TY B

ELIM EXT PM & MRKS (6")

ELIM EXT PM & MRKS (12")

ELIM EXT PM & MRKS (18")

ELIM EXT PM & MRKS (24")

ELIM EXT PM & MRKS (ARROW)

ELIM EXT PM & MRKS (NUMBER)

ELIM EXT PM & MRKS (WORD)

ELIM EXT PM & MRKS (SYMBOL)

ELIM EXT PM & MRKS (SHIELD)

ELIM EXT PM & MRKS (RUMBLE STRIP)
PREFORMED IN-LANE (TRANS) RUMBLE STRIP
PAYMENT ADJUSTMENT-POS

PAYMENT ADJUSTMENT-NEG

WORK ORDER LIQUIDATED DAMAGES
FORCE ACCOUNT - SAFETY CONTINGENCY
SPECIAL DEDUCTION

LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA
LF
LF
LF
LF
EA
EA
EA
EA
EA
LF
LF
DOL
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

5.000
0.950
0.950
0.950
0.950
0.950
0.950
0.850
0.250
0.500
1.000
2.000
0.650
0.650
0.650
0.750
0.650
2.000
875.000
200.000
1,300.000
200.000
10.000
10.000
10.000
10.000
10.000
2.000
1.500
1.800
2.500
75.000
75.000
75.000
50.000
200.000
1.500
7.500
1.000
-1.000
-1.000
1.000
1.000

500.000
5,000.000
5,000.000
2,000.000
2,500.000
2,000.000
1,000.000
2,500.000
2,500.000
2,000.000

250.000

100.000
2,000.000
2,000.000
2,000.000

500.000

500.000
1,000.000

50.000
5.000
7.000

50.000

20.000

50.000

20.000

20.000

20.000

100.000
1,000.000

150.000
1,500.000

30.000

40.000

30.000

125.000

20.000

5,000.000

500.000

1,000.000
22,000.000
10,000.000
10,000.000

1,000.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$1,982,053.99



CONTRACT ID 649134001 ESTIMATE 0009

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION
CODE NBR
05007002 000 MOBILIZATION (CALLOUT)
05057001 000 TMA (STATIONARY)
05057003 000 TMA (MOBILE OPERATION)
05107002 ONE-WAY TRAF CONT (PILOT CAR)
SH 46 (SH 16 to IH10)
06667007 000 REFL PAV MRK TY | (W)6"(DOT)(060MIL)
06667009 000 REFL PAV MRK TY | (W)6"(DOT)(100MIL)
06667019 000 REFL PAV MRK TY | (W)8"(LNDP)(060MIL)
06667022 000 REFL PAV MRK TY | (W)8"(SLD)(060MIL)
06667024 000 REFL PAV MRK TY | (W)8"(SLD)(100MIL)
06667025 000 REFL PAV MRK TY | (W)12"(LNDP)(060MIL)
06667028 000 REFL PAV MRK TY | (W)12"(SLD)(060MIL)
06667033 000 REFL PAV MRK TY | (W)18"(SLD)(100MIL)
06667034 000 REFL PAV MRK TY | (W)24"(SLD)(060MIL)
06667035 000 REFL PAV MRK TY | (W)24"(SLD)(090MIL)
06667036 000 REFL PAV MRK TY | (W)24"(SLD)(100MIL)
06667039 000 REFL PAV MRK TY | (W)36"(SLD)(100MIL)
06667076 000 REF PAV MRK TY | (W)(MED NOSE)(060MIL)
06667088 000 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL)
06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL)
06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)
06667111 000 REFL PAV MRK TY | (Y)8"(DOT)(100MIL)
06667121 000 REFL PAV MRK TY | (Y)24"(SLD)(060MIL)
06667172 000 RE PM TY Il (W) 6" (BRK)
06667173 000 RE PM TY Il (W) 6" (DOT)
06667175 000 RE PM TY Il (W) 6" (SLD)
06667179 000 RE PM TY Il (W) 8" (SLD)
06667211 000 RE PM TY I1 (Y) 6" (BRK)
06667213 000 RE PM TY II (Y) 6" (SLD)
06667406 000 REFL PAV MRK TY | (W)6"(BRK)(060MIL)
06667409 000 REFL PAV MRK TY | (W)6"(SLD)(060MIL)
06667411 000 REFL PAV MRK TY | (W)6"(SLD)(100MIL)
06667418 000 REFL PAV MRK TY | (Y)6"(BRK)(060MIL)
06667419 000 REFL PAV MRK TY | (Y)6"(BRK)(090MIL)
06667421 000 REFL PAV MRK TY | (Y)6"(SLD)(060MIL)
06667423 000 REFL PAV MRK TY | (Y)6"(SLD)(100MIL)
06667431 000 REFL PAV MRK TY |(W)(LEGENDS)(100 MIL)
06667432 000 REFL PAV MRK TY I(Y)(LEGENDS)(100 MIL)
06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE)
SH 46 (SH 16 to IH 10)
06687102 000 PREFAB PM TY C (W)(NUMBER)
06687103 000 PREFAB PM TY C (W)(WORD)

06687109 000 PREFAB PM TY C (W)(SYMBOL)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA

DAY
DAY

HR

LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
SF
SF
LF

EA
EA
EA

UNIT
PRICE

150.000
10.000
10.000

200.000

1.500
1.500
1.750
0.550
0.850
1.750
1.900
5.000
7.500
7.500
7.500
10.000
150.000
50.000
50.000
50.000
1.500
10.000
0.230
1.000
0.150
0.500
0.230
0.150
0.450
0.350
0.650
0.400
0.750
0.350
0.650
5.000
5.000
7.000

200.000
225.000
200.000

BID
QUANTITY

18.00
100.00
200.00

0.00

3,000.00
100.00
1,000.00
50,000.00
5,000.00
1,000.00
5,000.00
250.00
2,000.00
250.00
500.00
250.00
15.00
115.00
100.00
50.00
100.00
500.00
5,000.00
500.00
500,000.00
5,000.00
300,000.00
400,000.00
100,000.00
200,000.00
2,000.00
200,000.00
500.00
350,000.00
2,000.00
5,000.00
5,000.00
0.00

20.00
20.00
20.00

QTY PAID
TO DATE

5.000
4.000
125.000
56.000

981.000
5,238.000
105.000
65,191.000
248.000
432.000
1,107.000
237.000
6,498.000
617.000
3,139.000
54.000
2.000
163.000
14.000
232.000
30.000
30.000
1,261.000
28.000
108,005.000
6,887.000
10,210.000
125,055.000
100,910.000
2,309,736.090
6,350.000
154,390.000
11,277.000
1,809,215.000
987.000
8,668.320
88.000
10,074.000

6.000
6.000
36.000

AMOUNT
$)

750.00
40.00
1,250.00
11,200.00

1,471.50
7,857.00
183.75
35,855.05
210.80
756.00
2,103.30
1,185.00
48,735.00
4,627.50
23,542.50
540.00
300.00
8,150.00
700.00
11,600.00
45.00
300.00
290.03
28.00
16,200.75
3,443.50
2,348.30
18,758.25
45,409.50
808,407.63
4,127.50
61,756.00
8,457.75
633,225.25
641.55
43,341.60
440.00
70,518.00

1,200.00
1,350.00
7,200.00

Page 7 of 8



CONTRACT ID
06727002 000
06727004 000
06727006 000
06777004 000
96067001

649134001 ESTIMATE

REFL PAV MRKR TY I-C

REFL PAV MRKR TY [I-A-A

REFL PAV MRKR TY [I-C-R

ELIM EXT PM & MRKS (8")

LAW ENFORCEMENT PERSONNEL

0009

CONTRACTOR'S ESTIMATE PACKAGE

EA
EA
EA
LF
DOL

3.250
3.250
3.250
1.000
1.000

TOTAL ITEM EARNINGS TO DATE

25,000.00
80,000.00
30,000.00

1,000.00
20,000.00

1,204.000
23,414.000
3,474.000
658.000
1,550.980

3,913.00
76,095.50
11,290.50

658.00

1,550.98

$1,982,053.99
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