
649138001CONTRACT ID:

PROJECT: MMC - A00217834

CONTRACT:

09252010

PROJECTED AMOUNT: $234,500.00

CONTRACTOR:

HIGHWAY: SH0062

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS MATERIALS GROUP, INC.

Bryce Broussard, P.E.

ORANGE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/01/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/21/2025

09/30/2025

ESTIMATE PAID:

 334

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$234,500.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $235,500.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $425,363.60 $425,363.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $425,363.60 $425,363.60 

$0.00 $0.00 $0.00 

$0.00 $425,363.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $425,363.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 334

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649138001PROJECT CONTROLMMC - A00217834

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80137003 000 HMCL ACP TYPE B (DEL)(SITE 2) TON  180.000  200.000  0.000  511.24  92,023.20

0070 80137004 000 HMCL ACP TYPE B (DEL)(SITE 3) TON  185.000  150.000  0.000  1,801.84  333,340.40

Category Subtotal $425,363.60

649138001MMC - A00217834PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1) TON  180.000  400.000  0.000  0.000  0.00

0075 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  180.000  200.000  0.000  0.000  0.00

0080 80137018 000 HMCL ACP TYPE D (DEL)(SITE 2) TON  180.000  200.000  0.000  0.000  0.00

0085 80137019 000 HMCL ACP TYPE D (DEL)(SITE 3) TON  185.000  150.000  0.000  0.000  0.00

0090 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0100 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $425,363.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80137003 000 TON  180.000HMCL ACP TYPE B (DEL)(SITE 2)  511.240  92,023.20 200.00

80137004 000 TON  185.000HMCL ACP TYPE B (DEL)(SITE 3)  1,801.840  333,340.40 150.00

$425,363.60TOTAL ITEM EARNINGS TO DATE


