
649140001CONTRACT ID:

PROJECT: MMC - A00217836

CONTRACT:

10251102

PROJECTED AMOUNT: $535,391.00

CONTRACTOR:

HIGHWAY: SH0007

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

SOUTHERN SOURCING SOLUTIONS, LLC

Randal Cooper, P.E.

SHELBY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

10/14/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/06/2025

10/14/2025

ESTIMATE PAID:

 59

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/04/2025

$535,391.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $535,392.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 32.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/04/2025

12/04/2025

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649140001MMC - A00217836PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007225 000 AGGR (TY L GR 3) (DEL) (ST1) TON  155.760  700.000  0.000  0.000  0.00

0065 80007226 000 AGGR (TY L GR 3) (DEL) (ST2) TON  149.160  1,000.000  0.000  0.000  0.00

0070 80007227 000 AGGR (TY L GR 3) (DEL) (ST3) TON  155.760  250.000  0.000  0.000  0.00

0075 80007239 000 AGGR (TY L GR 4) (DEL) (ST1) TON  142.560  500.000  0.000  0.000  0.00

0080 80007240 000 AGGR (TY L GR 4) (DEL) (ST2) TON  135.960  250.000  0.000  0.000  0.00

0085 80007241 000 AGGR (TY L GR 4) (DEL) (ST3) TON  142.560  250.000  0.000  0.000  0.00

0090 80007253 000 AGGR (TY L GR 5) (DEL) (ST1) TON  132.000  250.000  0.000  0.000  0.00

0095 80007254 000 AGGR (TY L GR 5) (DEL) (ST2) TON  125.400  250.000  0.000  0.000  0.00

0100 80007255 000 AGGR (TY L GR 5) (DEL) (ST3) TON  132.000  250.000  0.000  0.000  0.00

0105 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0115 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


