
 184,875.00

649141001CONTRACT ID:

PROJECT: MMC - A00217837

CONTRACT:

10251101

PROJECTED AMOUNT: $666,679.00

CONTRACTOR:

HIGHWAY: FM0083

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS MATERIALS GROUP, INC.

Jesse Sisco, P.E.

SABINE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/14/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/03/2025

10/14/2025

ESTIMATE PAID:

 274
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$851,554.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $666,680.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 76.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 39.22

$1,043.61 $332,947.24 $333,990.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,043.61 $332,947.24 $333,990.85 

$0.00 $0.00 $0.00 

$1,043.61 $333,990.85 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $332,947.24 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 274

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

12/01/2025

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00217837 649141001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80107248 FL BS(TY E GR 1-2)(PICKUP)000 TON  43.000 $1,043.61 24.270  24.27 800.00

$1,043.61TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649141001PROJECT CONTROLMMC - A00217837

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80107248 000 FL BS(TY E GR 1-2)(PICKUP) TON  43.000  800.000  0.000  24.27  1,043.61

0070 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  119.050  3,500.000  0.000  2,351.53  279,949.67

0075 80117127 000 D-GR HMA TY C PG 70-22 (PICKUP) TON  124.050  1,500.000  0.000  394.78  48,972.46

0080 80127040 000 ASPH CONC PATCH MAT (DEL)(ST1) TON  159.600  25.000  0.000  25.22  4,025.11

Category Subtotal $333,990.85

649141001MMC - A00217837PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80107249 000 FL BS(TY E GR 1-2)(DEL)(ST1) TON  51.080  500.000  0.000  0.000  0.00

0100 80137018 HMCL ACP TYPE D (DEL)(SITE 2) TON  123.250  0.000  1,500.000  0.000  0.00

CO 2: Delivered to the Bronson Yard

080 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

085 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

090 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $333,990.85
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80107248 000 TON  43.000FL BS(TY E GR 1-2)(PICKUP)  24.270  1,043.61 800.00

80117055 000 TON  119.050D-GR HMA TY D PG 64-22 (PICKUP)  2,351.530  279,949.67 3,500.00

80117127 000 TON  124.050D-GR HMA TY C PG 70-22 (PICKUP)  394.780  48,972.46 1,500.00

80127040 000 TON  159.600ASPH CONC PATCH MAT (DEL)(ST1)  25.220  4,025.11 25.00

$333,990.85TOTAL ITEM EARNINGS TO DATE


