
649142001CONTRACT ID:

PROJECT: RMC - A00217840

CONTRACT:

12251503

PROJECTED AMOUNT: $248,090.40

CONTRACTOR:

HIGHWAY: SH0046

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TRP INFRASTRUCTURE SERVICES, LLC

Roberto Madrigal, P.E.

KENDALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/18/2025AWARD DATE:

ESTIMATE PERIOD:

0005

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/29/2026

12/17/2025

ESTIMATE PAID:

 13

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/17/2026

$248,090.40

CONTRACT:

07/01/2026

AWARD AMOUNT: $248,090.40

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 40.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/02/2026

00/00/0000

 100.00

$0.00 $285,030.80 $285,030.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $285,030.80 $285,030.80 

$0.00 $0.00 $0.00 

$0.00 $285,030.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $285,030.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 13

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/17/2026

00/00/0000

 32

 0

 32

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 30

OTHER - SEE RMRKS 1

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 AWAITING FINAL DOCUMENTATION

07/05/2026  1 AWAITING FINAL DOCUMENTATION

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 AWAITING FINAL DOCUMENTATION

07/12/2026  1 AWAITING FINAL DOCUMENTATION

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1 AWAITING FINAL DOCUMENTATION

07/18/2026  1 AWAITING FINAL DOCUMENTATION

07/19/2026  1 AWAITING FINAL DOCUMENTATION

07/20/2026  1 AWAITING FINAL DOCUMENTATION

07/21/2026  1 AWAITING FINAL DOCUMENTATION

07/22/2026  1 AWAITING FINAL DOCUMENTATION

07/23/2026  1 AWAITING FINAL DOCUMENTATION

07/24/2026  1 AWAITING FINAL DOCUMENTATION

07/25/2026  1 AWAITING FINAL DOCUMENTATION

07/26/2026  1 AWAITING FINAL DOCUMENTATION

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649142001PROJECT CONTROLRMC - A00217840

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 02957001 000 ULTRA HP WATER CUTTING TREATMENT SY  3.050  75,488.000  0.000  89,456.00  272,840.80

0065 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  1.00  5,000.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,150.000  2.000  0.000  2.00  4,300.00

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  68.000  0.000  18.00  900.00

0085 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  20.000  256.000  0.000  99.50  1,990.00

Category Subtotal $285,030.80

649142001RMC - A00217840PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05057001 000 TMA (STATIONARY) DAY  1.000  32.000  0.000  0.000  0.00

0090 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0095 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0100 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  50,000.000  0.000  0.000  0.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0110 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0115 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $285,030.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

02957001 000 SY  3.050ULTRA HP WATER CUTTING TREATMENT  89,456.000  272,840.80 75,488.00

05007001 000 LS  5,000.000MOBILIZATION  1.000  5,000.00 1.00

05027001 000 MO  2,150.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  4,300.00 2.00

05037001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  18.000  900.00 68.00

05107002 000 HR  20.000ONE-WAY TRAF CONT (PILOT CAR)  99.500  1,990.00 256.00

$285,030.80TOTAL ITEM EARNINGS TO DATE


