
649143001CONTRACT ID:

PROJECT: MMC - A00217841

CONTRACT:

09252012

PROJECTED AMOUNT: $404,500.00

CONTRACTOR:

HIGHWAY: US0090

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TEXAS MATERIALS GROUP, INC.

Roberto Rodriguez, P.E.

LIBERTY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/01/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/21/2025

09/30/2025

ESTIMATE PAID:

 304

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$404,500.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $405,500.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 24.35

$53,544.60 $44,969.40 $98,514.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$53,544.60 $44,969.40 $98,514.00 

$0.00 $0.00 $0.00 

$53,544.60 $98,514.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $44,969.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 304

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00217841 649143001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 80137003 HMCL ACP TYPE B (DEL)(SITE 2)000 TON  180.000 $53,544.60 297.470  547.30 1,000.00

$53,544.60TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649143001PROJECT CONTROLMMC - A00217841

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80137003 000 HMCL ACP TYPE B (DEL)(SITE 2) TON  180.000  1,000.000  0.000  547.30  98,514.00

Category Subtotal $98,514.00

649143001MMC - A00217841PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1) TON  175.000  400.000  0.000  0.000  0.00

0070 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  170.000  400.000  0.000  0.000  0.00

0075 80137018 000 HMCL ACP TYPE D (DEL)(SITE 2) TON  175.000  500.000  0.000  0.000  0.00

0080 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0090 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $98,514.00



CONTRACT ID 649143001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0010

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80137003 000 TON  180.000HMCL ACP TYPE B (DEL)(SITE 2)  547.300  98,514.00 1,000.00

$98,514.00TOTAL ITEM EARNINGS TO DATE


