
649145001CONTRACT ID:

PROJECT: BPM - A00217857

CONTRACT:

12251504

PROJECTED AMOUNT: $53,716.10

CONTRACTOR:

HIGHWAY: FM0775

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BK FIELD OPERATIONS LLC

Jeb Smith, P.E.

WILSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/18/2025AWARD DATE:

ESTIMATE PERIOD:

0003

06/11/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/29/2026

12/17/2025

ESTIMATE PAID:

 15

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/01/2026

$53,716.10

CONTRACT:

06/01/2026

AWARD AMOUNT: $53,716.10

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 93.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/29/2026

00/00/0000

 100.00

$0.00 $53,888.50 $53,888.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $53,888.50 $53,888.50 

$0.00 $0.00 $0.00 

$0.00 $53,888.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $53,888.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 15

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2026

00/00/0000

 16

 0

 16

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 10  0  10

AWAITING FINAL DOCU 9

OTHER - SEE RMRKS 1

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 AWAITING FINAL DOCUMENTATION

06/07/2026  1 AWAITING FINAL DOCUMENTATION

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 649145001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0003

CONTRACT LINE ITEMS 

649145001PROJECT CONTROLBPM - A00217857

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047046 000 REMOV CONC (MISC) SY  100.000  10.000  0.000  10.00  1,000.00

0065 01327003 000 EMBANK (FNL)(OC)(TY B) CY  2.000  1.000  0.000  1.00  2.00

0075 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  250.000  0.000  240.00  240.00

0080 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  5.000  250.000  0.000  240.00  1,200.00

0090 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  100.000  13.000  0.000  13.00  1,300.00

0095 04327002 000 RIPRAP (CONC)(5 IN) CY  500.000  27.000  0.000  28.00  14,000.00

0100 04327029 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  1.000  7.000  0.000  0.50  0.50

0105 04597007 000 GABION MATTRESSES (GALV)(12 IN) SY  120.000  207.000  0.000  203.00  24,360.00

0110 04597014 000 GABION (1.5' X 3')(GALV) CY  300.000  13.000  0.000  13.00  3,900.00

0115 05007001 000 MOBILIZATION LS  4,000.000  1.000  0.000  1.00  4,000.00

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.000  0.000  1.00  1.00

0125 05057001 000 TMA (STATIONARY) DAY  1.000  16.000  0.000  15.00  15.00

0140 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  60.000  0.000  60.00  60.00

0145 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  60.000  0.000  60.00  60.00

0160 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  61.000  0.000  75.00  3,750.00

Category Subtotal $53,888.50

649145001BPM - A00217857PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.000  250.000  0.000  0.000  0.00

0085 04017001 000 FLOWABLE BACKFILL CY  1.000  5.000  0.000  0.000  0.00

0130 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  1.000  112.000  0.000  0.000  0.00

0135 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  112.000  0.000  0.000  0.00

0150 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1.000  0.100  0.000  0.000  0.00

0155 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  1.000  1.000  0.000  0.000  0.00

0165 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0170 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  60,000.000  0.000  0.000  0.00

0180 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0185 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0190 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0195 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $53,888.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047046 000 SY  100.000REMOV CONC (MISC)  10.000  1,000.00 10.00

01327003 000 CY  2.000EMBANK (FNL)(OC)(TY B)  1.000  2.00 1.00

01647002 000 SY  1.000BROADCAST SEED (PERM_RURAL_CLAY)  240.000  240.00 250.00

01697001 000 SY  5.000SOIL RET BLKT(SL_MOD_CLAY_SHORT)  240.000  1,200.00 250.00

04297002 000 SF  100.000CONC STR REPAIR (EPOXY MORTAR)  13.000  1,300.00 13.00

04327002 000 CY  500.000RIPRAP (CONC)(5 IN)  28.000  14,000.00 27.00

04327029 000 CY  1.000RIPRAP (STONE COMMON)(DRY)(6 IN)  0.500  0.50 7.00

04597007 000 SY  120.000GABION MATTRESSES (GALV)(12 IN)  203.000  24,360.00 207.00

04597014 000 CY  300.000GABION (1.5' X 3')(GALV)  13.000  3,900.00 13.00

05007001 000 LS  4,000.000MOBILIZATION  1.000  4,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  1.00 1.00

05057001 000 DAY  1.000TMA (STATIONARY)  15.000  15.00 16.00

05067044 000 LF  1.000BIODEG EROSN CONT LOGS (INSTL) (12")  60.000  60.00 60.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  60.000  60.00 60.00

07807002 000 LF  50.000CNC CRACK REPAIR (DISCRETE)(INJECT)  75.000  3,750.00 61.00

$53,888.50TOTAL ITEM EARNINGS TO DATE


