
 25,500.00

649147001CONTRACT ID:

PROJECT: MMC - A00217863

CONTRACT:

10251501

PROJECTED AMOUNT: $171,898.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

NSG LOGISTICS, LLC

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/15/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/29/2025

10/14/2025

ESTIMATE PAID:

 277

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/05/2025

$197,398.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $171,900.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 75.89

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 43.72

$0.00 $86,300.00 $86,300.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $86,300.00 $86,300.00 

$0.00 $0.00 $0.00 

$0.00 $86,300.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $86,300.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 277

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/05/2025

11/28/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649147001PROJECT CONTROLMMC - A00217863

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80027382 000 BRINE SOLUTION(DEL)(SITE 1) GAL  0.470  125,000.000  0.000  25,000.00  11,750.00

0065 80027383 000 BRINE SOLUTION(DEL)(SITE 2) GAL  0.490  115,000.000  0.000  65,000.00  31,850.00

0070 80027392 000 BRINE SOLUTION(DEL)(SITE 11) GAL  0.470  80,000.000  0.000  35,000.00  16,450.00

0085 80027411 000 BRINE SOLUTION(DEL)(SITE 11)(EXP) GAL  0.540  5,000.000  0.000  25,000.00  13,500.00

0110 80027399 BRINE SOLUTION(DEL)(SITE 18) GAL  0.510  0.000  25,000.000  25,000.00  12,750.00

Category Subtotal $86,300.00

649147001MMC - A00217863PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 80027394 000 BRINE SOLUTION(DEL)(SITE 13) GAL  0.510  10,000.000  0.000  0.000  0.00

0080 80027402 000 BRINE SOLUTION(DEL)(SITE 2)(EXP) GAL  0.570  20,000.000  0.000  0.000  0.00

0090 96027010 DEMURRAGE DOL  1.000  10,000.000  0.000  0.000  0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

0105 96067019 SPECIAL DEDUCTION DOL -1.000  2.000  0.000  0.000  0.00

0115 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  0.510  0.000  25,000.000  0.000  0.00

BRINE SOLUTION(DEL)(SITE 19)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $86,300.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027382 000 GAL  0.470BRINE SOLUTION(DEL)(SITE 1)  25,000.000  11,750.00 125,000.00

80027383 000 GAL  0.490BRINE SOLUTION(DEL)(SITE 2)  65,000.000  31,850.00 115,000.00

80027392 000 GAL  0.470BRINE SOLUTION(DEL)(SITE 11)  35,000.000  16,450.00 80,000.00

80027399 GAL  0.510BRINE SOLUTION(DEL)(SITE 18)  25,000.000  12,750.00 0.00

80027411 000 GAL  0.540BRINE SOLUTION(DEL)(SITE 11)(EXP)  25,000.000  13,500.00 5,000.00

$86,300.00TOTAL ITEM EARNINGS TO DATE


