
649150001CONTRACT ID:

PROJECT: RMC - A00217870

CONTRACT:

12250501

PROJECTED AMOUNT: $261,151.50

CONTRACTOR:

HIGHWAY: US0062

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

AUSTIN BARRICADE COMPANY, L.L.C.

Severiano Sisneros, P.E.

TERRY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/08/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/23/2025

12/04/2025

ESTIMATE PAID:

 241

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/02/2026

$261,151.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $261,910.50

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$90,788.00 $682,437.50 $773,225.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$90,788.00 $682,437.50 $773,225.50 

$0.00 $0.00 $0.00 

$90,788.00 $773,225.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $682,437.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 241

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/02/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217870 649150001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007033 MOBILIZATION (EMERGENCY)000 EA  1.000 $1.00 1.000  11.00 12.00

0070 05057001 TMA (STATIONARY)000 DAY  1.000 $5.00 5.000  44.00 50.00

0075 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  18.000 $3,600.00 200.000  650.00 1,500.00

0105 05407028 MTL BM GD FEN TRANS (31"-28")000 EA  1.000 $1.00 1.000  7.00 10.00

0140 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  7,800.000 $54,600.00 7.000  41.00 5.00

0180 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  1.000 $11.00 11.000  51.00 250.00

0185 07707007 REPLACE STEEL POST W/O CONC FND000 EA  1.000 $7.00 7.000  91.00 250.00

0190 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  1.000 $2.00 2.000  2.00 250.00

0205 07707018 REPLACE BLOCKOUT000 EA  150.000 $1,200.00 8.000  117.00 250.00

0225 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  350.000 $16,800.00 48.000  639.00 250.00

0240 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  6,300.000 $12,600.00 2.000  23.00 5.00

0250 07717018 CHECK / RE-TENSION CABLE (TL-4)000 EA  1.000 $1.00 1.000  17.00 25.00

0255 07717020 REPLACE POST HARDWARE (TL-4)000 EA  40.000 $1,960.00 49.000  569.00 250.00

$90,788.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649150001PROJECT CONTROLRMC - A00217870

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,000.000  12.000  0.000  21.00  21,000.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  12.000  0.000  11.00  11.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  50.000  0.000  44.00  44.00

0075 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  18.000  1,500.000  0.000  650.00  11,700.00

0090 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  100.000  10.000  0.000  1.00  100.00

0105 05407028 000 MTL BM GD FEN TRANS (31"-28") EA  1.000  10.000  0.000  7.00  7.00

0120 05407040 000 MBGF (W-BEAM) (MED BAR) LF  5.000  250.000  0.000  214.00  1,070.00

0125 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.150  1,500.000  0.000  165.00  24.75

0135 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  1.000  2.000  0.000  6.00  6.00

0140 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  7,800.000  5.000  0.000  41.00  319,800.00

0150 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  800.000  5.000  0.000  11.00  8,800.00

0175 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  1.000  2,500.000  0.000  214.00  214.00

0180 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  1.000  250.000  0.000  51.00  51.00

0185 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  250.000  0.000  91.00  91.00

0190 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  1.000  250.000  0.000  2.00  2.00

0200 07707010 000 REALIGN POSTS EA  0.250  250.000  0.000  11.00  2.75

0205 07707018 000 REPLACE BLOCKOUT EA  150.000  250.000  0.000  117.00  17,550.00

0225 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  350.000  250.000  0.000  639.00  223,650.00

0230 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  50.000  5.000  0.000  4.00  200.00

0235 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  50.000  5.000  0.000  9.00  450.00

0240 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  6,300.000  5.000  0.000  23.00  144,900.00

0245 07717016 000 REPLACE CABLE (TL-4) LF  1.000  1,000.000  0.000  775.00  775.00

0250 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  25.000  0.000  17.00  17.00

0255 07717020 000 REPLACE POST HARDWARE (TL-4) EA  40.000  250.000  0.000  569.00  22,760.00

Category Subtotal $773,225.50

649150001RMC - A00217870PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  500.000  2.000  0.000  0.000  0.00

0085 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  100.000  2.000  0.000  0.000  0.00

0095 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1.000  2.000  0.000  0.000  0.00

0100 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  8.000  250.000  0.000  0.000  0.00

0110 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1.000  10.000  0.000  0.000  0.00

0115 05407038 000 MTL W-BEAM GD FEN (NESTED)(STEEL POST) LF  5.000  150.000  0.000  0.000  0.00

0130 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  2.000  0.000  0.000  0.00

0145 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  100.000  5.000  0.000  0.000  0.00

0155 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  0.200  250.000  0.000  0.000  0.00

0160 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  0.200  250.000  0.000  0.000  0.00

0165 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  0.300  250.000  0.000  0.000  0.00
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0170 06587037 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA  0.300  250.000  0.000  0.000  0.00

0195 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  250.000  0.000  0.000  0.00

0210 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  1.000  50.000  0.000  0.000  0.00

0215 07707020 000 RESET SGT IMPACT HEAD EA  100.000  10.000  0.000  0.000  0.00

0220 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  10.000  0.000  0.000  0.00

0260 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0265 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $773,225.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,000.000MOBILIZATION (CALLOUT)  21.000  21,000.00 12.00

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  11.000  11.00 12.00

05057001 000 DAY  1.000TMA (STATIONARY)  44.000  44.00 50.00

05407002 000 LF  18.000MTL W-BEAM GD FEN (STEEL POST)  650.000  11,700.00 1,500.00

05407015 000 EA  100.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  100.00 10.00

05407028 000 EA  1.000MTL BM GD FEN TRANS (31"-28")  7.000  7.00 10.00

05407040 000 LF  5.000MBGF (W-BEAM) (MED BAR)  214.000  1,070.00 250.00

05427001 000 LF  0.150REMOVE METAL BEAM GUARD FENCE  165.000  24.75 1,500.00

05427004 000 EA  1.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  6.000  6.00 2.00

05447001 000 EA  7,800.000GUARDRAIL END TREATMENT (INSTALL)  41.000  319,800.00 5.00

05447003 000 EA  800.000GUARDRAIL END TREATMENT (REMOVE)  11.000  8,800.00 5.00

07707001 000 LF  1.000REPLACE RAIL ELEMENT (W-BEAM)  214.000  214.00 2,500.00

07707006 000 EA  1.000REPLACE TIMBER POST W/O CONC FND  51.000  51.00 250.00

07707007 000 EA  1.000REPLACE STEEL POST W/O CONC FND  91.000  91.00 250.00

07707008 000 EA  1.000REPLACE TIMBER POST W/ CONC FND  2.000  2.00 250.00

07707010 000 EA  0.250REALIGN POSTS  11.000  2.75 250.00

07707018 000 EA  150.000REPLACE BLOCKOUT  117.000  17,550.00 250.00

07717005 000 EA  350.000REPLACE POSTS (TL-4)(GIBRALTAR)  639.000  223,650.00 250.00

07717010 000 EA  50.000CABLE SPLICE / TURNBUCKLE (TL-4)  4.000  200.00 5.00

07717012 000 EA  50.000REPAIR CONCRETE FOUNDATION (TL-4)  9.000  450.00 5.00

07717014 000 EA  6,300.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  23.000  144,900.00 5.00

07717016 000 LF  1.000REPLACE CABLE (TL-4)  775.000  775.00 1,000.00

07717018 000 EA  1.000CHECK / RE-TENSION CABLE (TL-4)  17.000  17.00 25.00

07717020 000 EA  40.000REPLACE POST HARDWARE (TL-4)  569.000  22,760.00 250.00

$773,225.50TOTAL ITEM EARNINGS TO DATE


