
649152001CONTRACT ID:

PROJECT: RMC - A00217872

CONTRACT:

12250503

PROJECTED AMOUNT: $375,732.00

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

ROSS SA ENTERPRISE LLC

Joe Villalobos, P.E

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/08/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/19/2025

12/04/2025

ESTIMATE PAID:

 248

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/26/2026

$375,732.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $376,491.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.95

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$89,462.00 $894,069.00 $983,531.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$89,462.00 $894,069.00 $983,531.00 

$0.00 $0.00 $0.00 

$89,462.00 $983,531.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $894,069.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 248

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/26/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00217872 649152001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  8,000.000 $8,000.00 1.000  15.00 24.00

0065 05007033 MOBILIZATION (EMERGENCY)000 EA  2,000.000 $6,000.00 3.000  9.00 24.00

0070 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  1.000 $3.00 3.000  24.00 100.00

0075 05057001 TMA (STATIONARY)000 DAY  1.000 $3.00 3.000  25.00 200.00

0095 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1.000 $1.00 1.000  9.00 25.00

0105 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  1.000 $850.00 850.000  5,202.00 2,500.00

0110 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  1.000 $1.00 1.000  10.00 25.00

0115 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  9,000.000 $45,000.00 5.000  53.00 5.00

0125 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  1.000 $5.00 5.000  53.00 50.00

0130 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  1.000 $4.00 4.000  24.00 100.00

0150 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  1.000 $601.00 601.000  2,901.00 7,500.00

0160 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  1.000 $55.00 55.000  346.00 250.00

0165 07707007 REPLACE STEEL POST W/O CONC FND000 EA  1.000 $64.00 64.000  496.00 250.00

0185 07707018 REPLACE BLOCKOUT000 EA  150.000 $15,450.00 103.000  685.00 100.00

0220 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  70.000 $3,360.00 48.000  626.00 500.00

0240 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  5,000.000 $10,000.00 2.000  42.00 5.00

0255 07717018 CHECK / RE-TENSION CABLE (TL-4)000 EA  1.000 $10.00 10.000  101.00 25.00

0265 07717020 REPLACE POST HARDWARE (TL-4)000 EA  1.000 $55.00 55.000  635.00 500.00

$89,462.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649152001PROJECT CONTROLRMC - A00217872

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  8,000.000  24.000  0.000  15.00  120,000.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  2,000.000  24.000  0.000  9.00  18,000.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  100.000  0.000  24.00  24.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  200.000  0.000  25.00  25.00

0080 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  1.000  2,500.000  0.000  1,975.00  1,975.00

0095 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1.000  25.000  0.000  9.00  9.00

0105 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  2,500.000  0.000  5,202.00  5,202.00

0110 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  25.000  0.000  10.00  10.00

0115 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  9,000.000  5.000  0.000  53.00  477,000.00

0125 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1.000  50.000  0.000  53.00  53.00

0130 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  1.000  100.000  0.000  24.00  24.00

0150 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  1.000  7,500.000  0.000  2,901.00  2,901.00

0160 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  1.000  250.000  0.000  346.00  346.00

0165 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  250.000  0.000  496.00  496.00

0180 07707010 000 REALIGN POSTS EA  1.000  100.000  0.000  3.00  3.00

0185 07707018 000 REPLACE BLOCKOUT EA  150.000  100.000  0.000  685.00  102,750.00

0205 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1.000  10.000  0.000  1.00  1.00

0210 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  1.000  100.000  0.000  125.00  125.00

0215 07717003 000 REPLACE POSTS (TL-3)(TRINITY) EA  1.000  50.000  0.000  14.00  14.00

0220 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  70.000  500.000  0.000  626.00  43,820.00

0235 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  1.000  5.000  0.000  1.00  1.00

0240 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  5,000.000  5.000  0.000  42.00  210,000.00

0255 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  25.000  0.000  101.00  101.00

0260 07717019 000 REPLACE POST HARDWARE (TL-3) EA  1.000  25.000  0.000  9.00  9.00

0265 07717020 000 REPLACE POST HARDWARE (TL-4) EA  1.000  500.000  0.000  635.00  635.00

0270 07747008 000 REPLACE (QUAD - ELITE) NARROW EA  1.000  5.000  0.000  3.00  3.00

0280 07747028 000 REPAIR (NARROW QUAD NOSE) EA  1.000  5.000  0.000  2.00  2.00

0290 07747033 000 REPAIR (WIDE QUAD NOSE) EA  1.000  5.000  0.000  2.00  2.00

Category Subtotal $983,531.00

649152001RMC - A00217872PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05407004 000 MTL THRIE-BEAM GD FEN (STEEL POST) LF  1.000  50.000  0.000  0.000  0.00

0090 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1.000  5.000  0.000  0.000  0.00

0100 05407028 000 MTL BM GD FEN TRANS (31"-28") EA  1.000  25.000  0.000  0.000  0.00

0120 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1.000  50.000  0.000  0.000  0.00

0135 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  1.000  100.000  0.000  0.000  0.00

0140 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  1.000  100.000  0.000  0.000  0.00

0145 06587037 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA  1.000  100.000  0.000  0.000  0.00
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0155 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  1.000  100.000  0.000  0.000  0.00

0170 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  1.000  250.000  0.000  0.000  0.00

0175 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  250.000  0.000  0.000  0.00

0190 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  1.000  10.000  0.000  0.000  0.00

0195 07707020 000 RESET SGT IMPACT HEAD EA  1.000  10.000  0.000  0.000  0.00

0200 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  10.000  0.000  0.000  0.00

0225 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  1.000  5.000  0.000  0.000  0.00

0230 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  1.000  5.000  0.000  0.000  0.00

0245 07717015 000 REPLACE CABLE (TL-3) LF  1.000  500.000  0.000  0.000  0.00

0250 07717016 000 REPLACE CABLE (TL-4) LF  1.000  500.000  0.000  0.000  0.00

0275 07747011 000 REPLACE (QUAD - ELITE) WIDE EA  1.000  5.000  0.000  0.000  0.00

0285 07747029 000 REPAIR (NARROW QUAD BAY) EA  1.000  10.000  0.000  0.000  0.00

0295 07747034 000 REPAIR (WIDE QUAD BAY) EA  1.000  50.000  0.000  0.000  0.00

0300 07747060 000 REPLACE (BEAT - SSCC) EA  1.000  1.000  0.000  0.000  0.00

0305 07747067 000 REPLACE (INDIVIDUAL SAND BARREL) EA  1.000  25.000  0.000  0.000  0.00

0310 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0315 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $983,531.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  8,000.000MOBILIZATION (CALLOUT)  15.000  120,000.00 24.00

05007033 000 EA  2,000.000MOBILIZATION (EMERGENCY)  9.000  18,000.00 24.00

05037001 000 DAY  1.000PORTABLE CHANGEABLE MESSAGE SIGN  24.000  24.00 100.00

05057001 000 DAY  1.000TMA (STATIONARY)  25.000  25.00 200.00

05407002 000 LF  1.000MTL W-BEAM GD FEN (STEEL POST)  1,975.000  1,975.00 2,500.00

05407015 000 EA  1.000DOWNSTREAM ANCHOR TERMINAL SECTION  9.000  9.00 25.00

05427001 000 LF  1.000REMOVE METAL BEAM GUARD FENCE  5,202.000  5,202.00 2,500.00

05427002 000 EA  1.000REMOVE TERMINAL ANCHOR SECTION  10.000  10.00 25.00

05447001 000 EA  9,000.000GUARDRAIL END TREATMENT (INSTALL)  53.000  477,000.00 5.00

05447003 000 EA  1.000GUARDRAIL END TREATMENT (REMOVE)  53.000  53.00 50.00

06587018 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  24.000  24.00 100.00

07707001 000 LF  1.000REPLACE RAIL ELEMENT (W-BEAM)  2,901.000  2,901.00 7,500.00

07707006 000 EA  1.000REPLACE TIMBER POST W/O CONC FND  346.000  346.00 250.00

07707007 000 EA  1.000REPLACE STEEL POST W/O CONC FND  496.000  496.00 250.00

07707010 000 EA  1.000REALIGN POSTS  3.000  3.00 100.00

07707018 000 EA  150.000REPLACE BLOCKOUT  685.000  102,750.00 100.00

07707026 000 EA  1.000REPLACE DOWNSTREAM ANCHOR TERMINAL  1.000  1.00 10.00

07707027 000 LF  1.000REPAIR RAIL ELEMENT (CURVED RAIL)  125.000  125.00 100.00

07717003 000 EA  1.000REPLACE POSTS (TL-3)(TRINITY)  14.000  14.00 50.00

07717005 000 EA  70.000REPLACE POSTS (TL-4)(GIBRALTAR)  626.000  43,820.00 500.00

07717013 000 EA  1.000REPR OR REPLC CABLE BARR TERM SEC(TL-3)  1.000  1.00 5.00

07717014 000 EA  5,000.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  42.000  210,000.00 5.00

07717018 000 EA  1.000CHECK / RE-TENSION CABLE (TL-4)  101.000  101.00 25.00

07717019 000 EA  1.000REPLACE POST HARDWARE (TL-3)  9.000  9.00 25.00

07717020 000 EA  1.000REPLACE POST HARDWARE (TL-4)  635.000  635.00 500.00

07747008 000 EA  1.000REPLACE (QUAD - ELITE) NARROW  3.000  3.00 5.00

07747028 000 EA  1.000REPAIR (NARROW QUAD NOSE)  2.000  2.00 5.00

07747033 000 EA  1.000REPAIR (WIDE QUAD NOSE)  2.000  2.00 5.00

$983,531.00TOTAL ITEM EARNINGS TO DATE


