
649153001CONTRACT ID:

PROJECT: MMC - A00217873

CONTRACT:

10250503

PROJECTED AMOUNT: $174,999.00

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

TOUCHSTONE RESOURCES, LLC

Mike Stroope, P.E.

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/15/2025AWARD DATE:

ESTIMATE PERIOD:

0008

06/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/28/2025

10/14/2025

ESTIMATE PAID:

 180

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/17/2025

$174,999.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $175,000.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/16/2026

00/00/0000

 100.00

$0.00 $131,407.50 $131,407.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $131,407.50 $131,407.50 

$0.00 $0.00 $0.00 

$0.00 $131,407.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $131,407.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/17/2025

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

06/01/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 649153001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0008

CONTRACT LINE ITEMS 

649153001PROJECT CONTROLMMC - A00217873

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80147572 000 BRINE SOLUTION (DEL)(SITE 1) GAL  0.250  20,000.000  0.000  16,800.00  4,200.00

0070 80147573 000 BRINE SOLUTION (DEL)(SITE 2) GAL  0.250  20,000.000  0.000  12,600.00  3,150.00

0075 80147574 000 BRINE SOLUTION (DEL)(SITE 3) GAL  0.250  20,000.000  0.000  33,600.00  8,400.00

0080 80147575 000 BRINE SOLUTION (DEL)(SITE 4) GAL  0.250  20,000.000  0.000  8,400.00  2,100.00

0085 80147576 000 BRINE SOLUTION (DEL)(SITE 5) GAL  0.250  20,000.000  0.000  8,400.00  2,100.00

0090 80147577 000 BRINE SOLUTION (DEL)(SITE 6) GAL  0.250  20,000.000  0.000  25,200.00  6,300.00

0095 80147578 000 BRINE SOLUTION (DEL)(SITE 7) GAL  0.250  20,000.000  0.000  21,000.00  5,250.00

0100 80147579 000 BRINE SOLUTION (DEL)(SITE 8) GAL  0.250  80,000.000  0.000  93,030.00  23,257.50

0105 80147580 000 BRINE SOLUTION (DEL)(SITE 9) GAL  0.250  100,000.000  0.000  84,000.00  21,000.00

0110 80147581 000 BRINE SOLUTION (DEL)(SITE 10) GAL  0.250  20,000.000  0.000  16,800.00  4,200.00

0115 80147582 000 BRINE SOLUTION (DEL)(SITE 11) GAL  0.250  20,000.000  0.000  16,800.00  4,200.00

0120 80147583 000 BRINE SOLUTION (DEL)(SITE 12) GAL  0.250  20,000.000  0.000  12,600.00  3,150.00

0125 80147584 000 BRINE SOLUTION (DEL)(SITE 13) GAL  0.250  60,000.000  0.000  33,600.00  8,400.00

0130 80147585 000 BRINE SOLUTION (DEL)(SITE 14) GAL  0.250  100,000.000  0.000  54,600.00  13,650.00

0135 80147586 000 BRINE SOLUTION (DEL)(SITE 15) GAL  0.250  20,000.000  0.000  12,600.00  3,150.00

0140 80147587 000 BRINE SOLUTION (DEL)(SITE 16) GAL  0.250  20,000.000  0.000  16,800.00  4,200.00

0145 80147588 000 BRINE SOLUTION (DEL)(SITE 17) GAL  0.250  20,000.000  0.000  8,400.00  2,100.00

0150 80147589 000 BRINE SOLUTION (DEL)(SITE 18) GAL  0.250  80,000.000  0.000  50,400.00  12,600.00

Category Subtotal $131,407.50

649153001MMC - A00217873PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147571 000 BRINE SOLUTION (PICKUP) GAL  0.250  20,000.000  0.000  0.000  0.00

0160 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0165 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0170 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $131,407.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147572 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 1)  16,800.000  4,200.00 20,000.00

80147573 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 2)  12,600.000  3,150.00 20,000.00

80147574 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 3)  33,600.000  8,400.00 20,000.00

80147575 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 4)  8,400.000  2,100.00 20,000.00

80147576 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 5)  8,400.000  2,100.00 20,000.00

80147577 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 6)  25,200.000  6,300.00 20,000.00

80147578 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 7)  21,000.000  5,250.00 20,000.00

80147579 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 8)  93,030.000  23,257.50 80,000.00

80147580 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 9)  84,000.000  21,000.00 100,000.00

80147581 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 10)  16,800.000  4,200.00 20,000.00

80147582 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 11)  16,800.000  4,200.00 20,000.00

80147583 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 12)  12,600.000  3,150.00 20,000.00

80147584 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 13)  33,600.000  8,400.00 60,000.00

80147585 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 14)  54,600.000  13,650.00 100,000.00

80147586 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 15)  12,600.000  3,150.00 20,000.00

80147587 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 16)  16,800.000  4,200.00 20,000.00

80147588 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 17)  8,400.000  2,100.00 20,000.00

80147589 000 GAL  0.250BRINE SOLUTION (DEL)(SITE 18)  50,400.000  12,600.00 80,000.00

$131,407.50TOTAL ITEM EARNINGS TO DATE


