
649154001CONTRACT ID:

PROJECT: MMC - A00217874

CONTRACT:

10250504

PROJECTED AMOUNT: $197,011.50

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

NSG LOGISTICS, LLC

Mike Stroope, P.E.

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/15/2025AWARD DATE:

ESTIMATE PERIOD:

0008

06/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/28/2025

10/14/2025

ESTIMATE PAID:

 180

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/17/2025

$197,011.50

CONTRACT:

06/01/2026

AWARD AMOUNT: $197,012.50

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/16/2026

00/00/0000

 100.00

$0.00 $157,337.61 $157,337.61 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $157,337.61 $157,337.61 

$0.00 $0.00 $0.00 

$0.00 $157,337.61 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $157,337.61 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/17/2025

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

06/01/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649154001PROJECT CONTROLMMC - A00217874

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80147344 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) TON  107.000  50.000  0.000  50.19  5,370.33

0065 80147345 000 CAT 8A-R ROAD SALT (DEL)(SITE 2) TON  112.670  50.000  0.000  72.87  8,210.26

0075 80147347 000 CAT 8A-R ROAD SALT (DEL)(SITE 4) TON  98.120  50.000  0.000  100.86  9,896.38

0080 80147348 000 CAT 8A-R ROAD SALT (DEL)(SITE 5) TON  117.600  50.000  0.000  75.84  8,918.78

0085 80147349 000 CAT 8A-R ROAD SALT (DEL)(SITE 6) TON  109.220  50.000  0.000  150.04  16,387.37

0090 80147350 000 CAT 8A-R ROAD SALT (DEL)(SITE 7) TON  105.270  50.000  0.000  50.13  5,277.19

0095 80147351 000 CAT 8A-R ROAD SALT (DEL)(SITE 8) TON  102.560  250.000  0.000  150.00  15,384.00

0100 80147352 000 CAT 8A-R ROAD SALT (DEL)(SITE 9) TON  104.290  250.000  0.000  100.35  10,465.50

0105 80147353 000 CAT 8A-R ROAD SALT (DEL)(SITE 10) TON  113.900  50.000  0.000  50.71  5,775.87

0115 80147355 000 CAT 8A-R ROAD SALT (DEL)(SITE 12) TON  120.310  50.000  0.000  101.48  12,209.06

0120 80147356 000 CAT 8A-R ROAD SALT (DEL)(SITE 13) TON  92.950  250.000  0.000  394.39  36,658.55

0125 80147357 000 CAT 8A-R ROAD SALT (DEL)(SITE 14) TON  110.700  250.000  0.000  49.16  5,442.01

0140 80147360 000 CAT 8A-R ROAD SALT (DEL)(SITE 17) TON  109.710  50.000  0.000  76.95  8,442.18

0145 80147361 000 CAT 8A-R ROAD SALT (DEL)(SITE 18) TON  92.700  250.000  0.000  96.01  8,900.13

Category Subtotal $157,337.61

649154001MMC - A00217874PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80147346 000 CAT 8A-R ROAD SALT (DEL)(SITE 3) TON  98.120  50.000  0.000  0.000  0.00

0110 80147354 000 CAT 8A-R ROAD SALT (DEL)(SITE 11) TON  105.770  50.000  0.000  0.000  0.00

0130 80147358 000 CAT 8A-R ROAD SALT (DEL)(SITE 15) TON  103.790  50.000  0.000  0.000  0.00

0135 80147359 000 CAT 8A-R ROAD SALT (DEL)(SITE 16) TON  122.770  50.000  0.000  0.000  0.00

0160 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0165 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0170 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $157,337.61
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147344 000 TON  107.000CAT 8A-R ROAD SALT (DEL)(SITE 1)  50.190  5,370.33 50.00

80147345 000 TON  112.670CAT 8A-R ROAD SALT (DEL)(SITE 2)  72.870  8,210.26 50.00

80147347 000 TON  98.120CAT 8A-R ROAD SALT (DEL)(SITE 4)  100.860  9,896.38 50.00

80147348 000 TON  117.600CAT 8A-R ROAD SALT (DEL)(SITE 5)  75.840  8,918.78 50.00

80147349 000 TON  109.220CAT 8A-R ROAD SALT (DEL)(SITE 6)  150.040  16,387.37 50.00

80147350 000 TON  105.270CAT 8A-R ROAD SALT (DEL)(SITE 7)  50.130  5,277.19 50.00

80147351 000 TON  102.560CAT 8A-R ROAD SALT (DEL)(SITE 8)  150.000  15,384.00 250.00

80147352 000 TON  104.290CAT 8A-R ROAD SALT (DEL)(SITE 9)  100.350  10,465.50 250.00

80147353 000 TON  113.900CAT 8A-R ROAD SALT (DEL)(SITE 10)  50.710  5,775.87 50.00

80147355 000 TON  120.310CAT 8A-R ROAD SALT (DEL)(SITE 12)  101.480  12,209.06 50.00

80147356 000 TON  92.950CAT 8A-R ROAD SALT (DEL)(SITE 13)  394.390  36,658.55 250.00

80147357 000 TON  110.700CAT 8A-R ROAD SALT (DEL)(SITE 14)  49.160  5,442.01 250.00

80147360 000 TON  109.710CAT 8A-R ROAD SALT (DEL)(SITE 17)  76.950  8,442.18 50.00

80147361 000 TON  92.700CAT 8A-R ROAD SALT (DEL)(SITE 18)  96.010  8,900.13 250.00

$157,337.61TOTAL ITEM EARNINGS TO DATE


