
649155001CONTRACT ID:

PROJECT: MMC - A00217875

CONTRACT:

11254005

PROJECTED AMOUNT: $1,679,124.00

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TOUCHSTONE RESOURCES, LLC

Heath C. Bozeman, P.E.

HALE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/02/2025

11/05/2025

ESTIMATE PAID:

 177

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/05/2026

$1,679,124.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $1,679,125.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/04/2026

00/00/0000

 100.00

$0.00 $1,723,536.20 $1,723,536.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,723,536.20 $1,723,536.20 

$0.00 $0.00 $0.00 

$0.00 $1,723,536.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,723,536.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 177

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2026

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

07/01/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649155001PROJECT CONTROLMMC - A00217875

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80007134 000 AGGR (TY D GR 3)(DEL)(ST8) TON  95.000  2,000.000  0.000  2,013.24  191,257.80

0065 80007142 000 AGGR (TY D GR 4)(DEL)(ST2) TON  90.000  1,800.000  0.000  1,832.58  164,932.20

0070 80007144 000 AGGR (TY D GR 4)(DEL)(ST4) TON  115.000  1,800.000  0.000  1,815.55  208,788.25

0075 80007145 000 AGGR (TY D GR 4)(DEL)(ST5) TON  95.000  1,275.000  0.000  1,298.52  123,359.40

0080 80007146 000 AGGR (TY D GR 4)(DEL)(ST6) TON  95.000  800.000  0.000  793.54  75,386.30

0085 80007149 000 AGGR (TY D GR 4)(DEL)(ST9) TON  105.000  2,600.000  0.000  2,646.56  277,888.80

0090 80007150 000 AGGR (TY D GR 4)(DEL)(ST10) TON  105.000  900.000  0.000  899.99  94,498.95

0095 80007152 000 AGGR (TY D GR 4)(DEL)(ST12) TON  90.000  1,575.000  0.000  1,578.76  142,088.40

0100 80007155 000 AGGR (TY D GR 5)(DEL)(ST1) TON  100.000  1,550.000  0.000  1,510.06  151,006.00

0105 80007157 000 AGGR (TY D GR 5)(DEL)(ST3) TON  95.000  250.000  0.000  274.92  26,117.40

0110 80007197 000 AGGR (TY E GR5 S) (DEL) (ST1) TON  100.000  1,000.000  0.000  1,032.21  103,221.00

0115 80007203 000 AGGR (TY E GR5 S) (DEL) (ST7) TON  100.000  300.000  0.000  303.67  30,367.00

0120 80007207 000 AGGR (TY E GR5 S) (DEL) (ST11) TON  105.000  1,000.000  0.000  1,282.14  134,624.70

Category Subtotal $1,723,536.20

649155001MMC - A00217875PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0130 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0135 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,723,536.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007134 000 TON  95.000AGGR (TY D GR 3)(DEL)(ST8)  2,013.240  191,257.80 2,000.00

80007142 000 TON  90.000AGGR (TY D GR 4)(DEL)(ST2)  1,832.580  164,932.20 1,800.00

80007144 000 TON  115.000AGGR (TY D GR 4)(DEL)(ST4)  1,815.550  208,788.25 1,800.00

80007145 000 TON  95.000AGGR (TY D GR 4)(DEL)(ST5)  1,298.520  123,359.40 1,275.00

80007146 000 TON  95.000AGGR (TY D GR 4)(DEL)(ST6)  793.540  75,386.30 800.00

80007149 000 TON  105.000AGGR (TY D GR 4)(DEL)(ST9)  2,646.560  277,888.80 2,600.00

80007150 000 TON  105.000AGGR (TY D GR 4)(DEL)(ST10)  899.990  94,498.95 900.00

80007152 000 TON  90.000AGGR (TY D GR 4)(DEL)(ST12)  1,578.760  142,088.40 1,575.00

80007155 000 TON  100.000AGGR (TY D GR 5)(DEL)(ST1)  1,510.060  151,006.00 1,550.00

80007157 000 TON  95.000AGGR (TY D GR 5)(DEL)(ST3)  274.920  26,117.40 250.00

80007197 000 TON  100.000AGGR (TY E GR5 S) (DEL) (ST1)  1,032.210  103,221.00 1,000.00

80007203 000 TON  100.000AGGR (TY E GR5 S) (DEL) (ST7)  303.670  30,367.00 300.00

80007207 000 TON  105.000AGGR (TY E GR5 S) (DEL) (ST11)  1,282.140  134,624.70 1,000.00

$1,723,536.20TOTAL ITEM EARNINGS TO DATE


