
649156001CONTRACT ID:

PROJECT: RMC - A00217878

CONTRACT:

11250103

PROJECTED AMOUNT: $488,026.00

CONTRACTOR:

HIGHWAY: US0082

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

VACA UNDERGROUND UTILITIES INC

Tommy Henderson, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

11/20/2025AWARD DATE:

ESTIMATE PERIOD:

0006

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/05/2025

11/20/2025

ESTIMATE PAID:

 180

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/02/2026

$488,026.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $488,025.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 49.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 29.49

$0.00 $143,900.00 $143,900.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $143,900.00 $143,900.00 

$0.00 $0.00 $0.00 

$0.00 $143,900.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $143,900.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/02/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649156001PROJECT CONTROLRMC - A00217878

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04327006 000 RIPRAP (CONC)(CL C) CY  2,000.000  10.000  0.000  0.70  1,400.00

0065 05007002 000 MOBILIZATION (CALLOUT) EA  7,500.000  10.000  0.000  3.00  22,500.00

0070 05057001 000 TMA (STATIONARY) DAY  250.000  60.000  0.000  16.00  4,000.00

0085 06287004 000 ELC SRV TY A 120/240 060(NS)AL(E)SP(O) EA  5,500.000  2.000  0.000  3.00  16,500.00

0090 06907012 000 INSTALL OF DUCT CABLES LF  15.000  2,000.000  0.000  1,700.00  25,500.00

0110 06907151 000 REPLACE CONDUCTOR LF  2.000  1,500.000  0.000  2,050.00  4,100.00

0125 06907161 000 ROAD BORE LF  25.000  1,000.000  0.000  180.00  4,500.00

0130 06907165 000 INSTALL ROADWAY ILLUM ASSEMBLY (LED) EA  3,500.000  10.000  0.000  2.00  7,000.00

0135 06907167 000 REPLACE ROADWAY ILLUM ASSEMBLY (LED) EA  2,500.000  25.000  0.000  14.00  35,000.00

0160 06907195 000 INSTALL FOUNDATION EA  2,500.000  20.000  0.000  5.00  12,500.00

0175 06907218 000 REPLACE FUSE EA  50.000  60.000  0.000  24.00  1,200.00

0180 06907219 000 REPLACE FUSE HOLDER EA  50.000  30.000  0.000  9.00  450.00

0185 06907222 000 REPLACE PHOTOCELL AND BRACKET EA  50.000  5.000  0.000  2.00  100.00

0190 06907229 000 REPLACE HAND-OFF-AUTO SWITCH EA  50.000  5.000  0.000  1.00  50.00

0215 06907244 000 REPLACE LUMINAIRES EA  350.000  100.000  0.000  26.00  9,100.00

Category Subtotal $143,900.00

649156001RMC - A00217878PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  350.000  2.000  0.000  0.000  0.00

0080 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  1,500.000  1.000  0.000  0.000  0.00

0095 06907019 000 REPLACE OF ELECTRICAL SERVICE EA  1,500.000  2.000  0.000  0.000  0.00

0100 06907145 000 REPLACE ABOVE-GROUND CONDUIT LF  15.000  25.000  0.000  0.000  0.00

0105 06907149 000 INSTALL CONDUCTOR LF  2.000  1,500.000  0.000  0.000  0.00

0115 06907156 000 REPLACE DUCT CABLE LF  15.000  4,000.000  0.000  0.000  0.00

0120 06907157 000 INSTALL ELECTRICAL SPLICE EA  50.000  2.000  0.000  0.000  0.00

0140 06907182 000 REPLACE HIGH MAST LUMINAIRES EA  750.000  5.000  0.000  0.000  0.00

0145 06907190 000 SCHEDULE PREV MAINT (HIGH MAST ASSM) EA  1,000.000  35.000  0.000  0.000  0.00

0150 06907192 000 REPLACE STEEL SERVICE POLE EA  1,500.000  1.000  0.000  0.000  0.00

0155 06907194 000 INSTALL GROUND BOX W/APRON EA  1,000.000  2.000  0.000  0.000  0.00

0165 06907197 000 REPLACE TRANSFORMER BASE EA  500.000  5.000  0.000  0.000  0.00

0170 06907198 000 REPLACE TRANSFORMER BASE COVER EA  50.000  3.000  0.000  0.000  0.00

0195 06907230 000 REPLACE CONTACTOR EA  50.000  1.000  0.000  0.000  0.00

0200 06907233 000 REPLACE BREAKER PANEL EA  250.000  1.000  0.000  0.000  0.00

0205 06907234 000 INSTALL CIRCUIT BREAKER EA  50.000  1.000  0.000  0.000  0.00

0210 06907235 000 REPLACE CIRCUIT BREAKER EA  50.000  2.000  0.000  0.000  0.00

0220 06907280 000 REPLACE 3/8" WIRE ROPE EA  7,500.000  1.000  0.000  0.000  0.00

0225 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0230 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00
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0235 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0240 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0245 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

250 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  0.000  0.000  0.000  0.00

255 04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  1.000  0.000  0.000  0.000  0.00

260 06907010 REPLACE OF CABLES LF  1.000  0.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $143,900.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327006 000 CY  2,000.000RIPRAP (CONC)(CL C)  0.700  1,400.00 10.00

05007002 000 EA  7,500.000MOBILIZATION (CALLOUT)  3.000  22,500.00 10.00

05057001 000 DAY  250.000TMA (STATIONARY)  16.000  4,000.00 60.00

06287004 000 EA  5,500.000ELC SRV TY A 120/240 060(NS)AL(E)SP(O)  3.000  16,500.00 2.00

06907012 000 LF  15.000INSTALL OF DUCT CABLES  1,700.000  25,500.00 2,000.00

06907151 000 LF  2.000REPLACE CONDUCTOR  2,050.000  4,100.00 1,500.00

06907161 000 LF  25.000ROAD BORE  180.000  4,500.00 1,000.00

06907165 000 EA  3,500.000INSTALL ROADWAY ILLUM ASSEMBLY (LED)  2.000  7,000.00 10.00

06907167 000 EA  2,500.000REPLACE ROADWAY ILLUM ASSEMBLY (LED)  14.000  35,000.00 25.00

06907195 000 EA  2,500.000INSTALL FOUNDATION  5.000  12,500.00 20.00

06907218 000 EA  50.000REPLACE FUSE  24.000  1,200.00 60.00

06907219 000 EA  50.000REPLACE FUSE HOLDER  9.000  450.00 30.00

06907222 000 EA  50.000REPLACE PHOTOCELL AND BRACKET  2.000  100.00 5.00

06907229 000 EA  50.000REPLACE HAND-OFF-AUTO SWITCH  1.000  50.00 5.00

06907244 000 EA  350.000REPLACE LUMINAIRES  26.000  9,100.00 100.00

$143,900.00TOTAL ITEM EARNINGS TO DATE


