
649157001CONTRACT ID:

PROJECT: MMC - A00217882

CONTRACT:

11254003

PROJECTED AMOUNT: $1,572,502.00

CONTRACTOR:

HIGHWAY: US0079

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BIG CREEK CONSTRUCTION, LTD.

Eduardo Castaneda, P.E.

ANDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/15/2025

11/05/2025

ESTIMATE PAID:

 260

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$1,572,502.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,572,500.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.23

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 58.90

$163,628.84 $762,518.47 $926,147.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$163,628.84 $762,518.47 $926,147.31 

$0.00 $0.00 $0.00 

$163,628.84 $926,147.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $762,518.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 260

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  28  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00217882 649157001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 80177020 SP MIXTURES SP-D PG64-22 (DEL)(SITE 1)000 TON  122.000 $163,628.84 1,341.220  5,183.46 7,000.00

$163,628.84TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649157001PROJECT CONTROLMMC - A00217882

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80177010 000 SP MIXTURES SP-C PG70-22 (PICKUP) TON  101.000  1,000.000  0.000  34.75  3,509.75

0065 80177011 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 1) TON  126.000  1,000.000  0.000  2,227.97  280,724.22

0085 80177019 000 SP MIXTURES SP-D PG64-22 (PICKUP) TON  97.000  4,300.000  0.000  98.26  9,531.22

0090 80177020 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 1) TON  122.000  7,000.000  0.000  5,183.46  632,382.12

Category Subtotal $926,147.31

649157001MMC - A00217882PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80177012 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 2) TON  126.000  100.000  0.000  0.000  0.00

0075 80177013 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 3) TON  126.000  100.000  0.000  0.000  0.00

0080 80177014 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 4) TON  126.000  100.000  0.000  0.000  0.00

0095 80177021 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 2) TON  122.000  100.000  0.000  0.000  0.00

0100 80177022 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 3) TON  122.000  100.000  0.000  0.000  0.00

0105 80177023 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 4) TON  122.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0205 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0210 96057009 MMC/TMC ACTUAL DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0215 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $926,147.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80177010 000 TON  101.000SP MIXTURES SP-C PG70-22 (PICKUP)  34.750  3,509.75 1,000.00

80177011 000 TON  126.000SP MIXTURES SP-C PG70-22 (DEL)(SITE 1)  2,227.970  280,724.22 1,000.00

80177019 000 TON  97.000SP MIXTURES SP-D PG64-22 (PICKUP)  98.260  9,531.22 4,300.00

80177020 000 TON  122.000SP MIXTURES SP-D PG64-22 (DEL)(SITE 1)  5,183.460  632,382.12 7,000.00

$926,147.31TOTAL ITEM EARNINGS TO DATE


