
649159001CONTRACT ID:

PROJECT: MMC - A00217893

CONTRACT:

10250103

PROJECTED AMOUNT: $484,274.50

CONTRACTOR:

HIGHWAY: US0075

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

NSG LOGISTICS, LLC

Bryan Esmaili-Doki, P.E.

GRAYSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

10/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

05/14/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/27/2025

10/16/2025

ESTIMATE PAID:

 173

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/06/2025

$484,274.50

CONTRACT:

05/01/2026

AWARD AMOUNT: $484,275.50

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 95.05

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/30/2026

00/00/0000

 100.00

$0.00 $328,886.73 $328,886.73 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $328,886.73 $328,886.73 

$0.00 $0.00 $0.00 

$0.00 $328,886.73 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $328,886.73 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 173

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/06/2025

00/00/0000

 182

 0

 182

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649159001PROJECT CONTROLMMC - A00217893

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80147230 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) TON  178.780  400.000  0.000  284.29  50,825.37

0065 80147234 000 CAT 8A-B BRINE SALT (DEL)(SITE 5) TON  174.960  400.000  0.000  121.47  21,252.39

0070 80147237 000 CAT 8A-B BRINE SALT (DEL)(SITE 8) TON  177.250  500.000  0.000  486.89  86,301.26

0075 80147238 000 CAT 8A-B BRINE SALT (DEL)(SITE 9) TON  181.590  400.000  0.000  328.42  59,637.79

0080 80147239 000 CAT 8A-B BRINE SALT (DEL)(SITE 10) TON  188.730  300.000  0.000  176.74  33,356.14

0095 80147345 000 CAT 8A-R ROAD SALT (DEL)(SITE 2) TON  146.660  100.000  0.000  48.07  7,049.95

0100 80147346 000 CAT 8A-R ROAD SALT (DEL)(SITE 3) TON  132.380  100.000  0.000  103.13  13,652.35

0110 80147349 000 CAT 8A-R ROAD SALT (DEL)(SITE 6) TON  137.990  250.000  0.000  101.62  14,022.54

0115 80147350 000 CAT 8A-R ROAD SALT (DEL)(SITE 7) TON  137.740  300.000  0.000  310.65  42,788.94

Category Subtotal $328,886.73

649159001MMC - A00217893PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 80147312 000 CAT 8A-B BRINE SALT (DEL)(SITE 7) BAG  213.610  20.000  0.000  0.000  0.00

0090 80147314 000 CAT 8A-B BRINE SALT (DEL)(SITE 9) BAG  207.490  20.000  0.000  0.000  0.00

0105 80147347 000 CAT 8A-R ROAD SALT (DEL)(SITE 4) TON  127.540  100.000  0.000  0.000  0.00

0120 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0125 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0130 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $328,886.73
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147230 000 TON  178.780CAT 8A-B BRINE SALT (DEL)(SITE 1)  284.290  50,825.37 400.00

80147234 000 TON  174.960CAT 8A-B BRINE SALT (DEL)(SITE 5)  121.470  21,252.39 400.00

80147237 000 TON  177.250CAT 8A-B BRINE SALT (DEL)(SITE 8)  486.890  86,301.26 500.00

80147238 000 TON  181.590CAT 8A-B BRINE SALT (DEL)(SITE 9)  328.420  59,637.79 400.00

80147239 000 TON  188.730CAT 8A-B BRINE SALT (DEL)(SITE 10)  176.740  33,356.14 300.00

80147345 000 TON  146.660CAT 8A-R ROAD SALT (DEL)(SITE 2)  48.070  7,049.95 100.00

80147346 000 TON  132.380CAT 8A-R ROAD SALT (DEL)(SITE 3)  103.130  13,652.35 100.00

80147349 000 TON  137.990CAT 8A-R ROAD SALT (DEL)(SITE 6)  101.620  14,022.54 250.00

80147350 000 TON  137.740CAT 8A-R ROAD SALT (DEL)(SITE 7)  310.650  42,788.94 300.00

$328,886.73TOTAL ITEM EARNINGS TO DATE


