
 455,500.00

649160001CONTRACT ID:

PROJECT: MMC - A00217900

CONTRACT:

10250104

PROJECTED AMOUNT: $455,499.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TOUCHSTONE RESOURCES, LLC

Darius Haggard, P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

10/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/29/2025

10/16/2025

ESTIMATE PAID:

 243
 182.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$910,999.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $455,500.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.76

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 1.49

$0.00 $13,567.70 $13,567.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $13,567.70 $13,567.70 

$0.00 $0.00 $0.00 

$0.00 $13,567.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $13,567.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 243

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

00/00/0000

 182

 182

 364

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649160001PROJECT CONTROLMMC - A00217900

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80047200 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST2) TON  85.000  150.000  150.000  105.76  8,989.60

0150 80047217 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST8) TON  85.000  300.000  300.000  53.86  4,578.10

Category Subtotal $13,567.70

649160001MMC - A00217900PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80047125 000 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST4) TON  85.000  100.000  100.000  0.000  0.00

0065 80047128 000 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST7) TON  85.000  150.000  150.000  0.000  0.00

0070 80047199 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST1) TON  85.000  150.000  150.000  0.000  0.00

0080 80047201 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST3) TON  85.000  150.000  150.000  0.000  0.00

0085 80047202 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST4) TON  85.000  150.000  150.000  0.000  0.00

0090 80047203 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST5) TON  85.000  150.000  150.000  0.000  0.00

0095 80047204 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST6) TON  85.000  150.000  150.000  0.000  0.00

0100 80047205 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST7) TON  85.000  150.000  150.000  0.000  0.00

0105 80047206 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST8) TON  85.000  150.000  150.000  0.000  0.00

0110 80047207 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST9) TON  85.000  150.000  150.000  0.000  0.00

0115 80047210 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) TON  85.000  300.000  300.000  0.000  0.00

0120 80047211 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) TON  85.000  300.000  300.000  0.000  0.00

0125 80047212 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3) TON  85.000  300.000  300.000  0.000  0.00

0130 80047213 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST4) TON  85.000  300.000  300.000  0.000  0.00

0135 80047214 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST5) TON  85.000  300.000  300.000  0.000  0.00

0140 80047215 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST6) TON  85.000  300.000  300.000  0.000  0.00

0145 80047216 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST7) TON  85.000  300.000  300.000  0.000  0.00

0155 80047218 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST9) TON  85.000  300.000  300.000  0.000  0.00

0160 80047221 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST1) TON  100.000  100.000  100.000  0.000  0.00

0165 80047222 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST2) TON  100.000  100.000  100.000  0.000  0.00

0170 80047223 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST3) TON  100.000  100.000  100.000  0.000  0.00

0175 80047224 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST4) TON  100.000  100.000  100.000  0.000  0.00

0180 80047225 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST5) TON  100.000  100.000  100.000  0.000  0.00

0185 80047226 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST6) TON  100.000  100.000  100.000  0.000  0.00

0190 80047227 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST7) TON  100.000  100.000  100.000  0.000  0.00

0195 80047228 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST8) TON  100.000  100.000  100.000  0.000  0.00

0200 80047229 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST9) TON  100.000  100.000  100.000  0.000  0.00

0205 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0210 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0215 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $13,567.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047200 000 TON  85.000RIPRAP(STONE PROT)(12 IN)(DEL)(ST2)  105.760  8,989.60 150.00

80047217 000 TON  85.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST8)  53.860  4,578.10 300.00

$13,567.70TOTAL ITEM EARNINGS TO DATE


