
649161001CONTRACT ID:

PROJECT: SUP - A00217901

CONTRACT:

11252605

PROJECTED AMOUNT: $84,415.50

CONTRACTOR:

HIGHWAY: SH0005

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 007

WORKQUEST

Derick Davis

COLLIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

11/17/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

11/17/2025

ESTIMATE PAID:

 56

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$84,415.50

CONTRACT:

12/26/2025

AWARD AMOUNT: $85,175.50

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 15.34

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 16.54

$8,924.80 $5,033.75 $13,958.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,924.80 $5,033.75 $13,958.55 

$0.00 $0.00 $0.00 

$8,924.80 $13,958.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,033.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 56

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

12/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00217901 649161001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 70117001 JANITORIAL MAINTENANCE000 MO  3,850.000 $7,700.00 2.000  3.00 12.00

0080 70127005 LITTER PICKUP000 CYC  160.000 $480.00 3.000  4.00 27.00

0095 70127172 PLANT BED CARE000 HR  24.500 $744.80 30.400  37.90 225.00

$8,924.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649161001PROJECT CONTROLSUP - A00217901

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 70117001 000 JANITORIAL MAINTENANCE MO  3,850.000  12.000  0.000  3.00  11,550.00

0075 70127002 000 MOWING, EDGING & TRIMMING CYC  840.000  27.000  0.000  1.00  840.00

0080 70127005 000 LITTER PICKUP CYC  160.000  27.000  0.000  4.00  640.00

0095 70127172 000 PLANT BED CARE HR  24.500  225.000  0.000  37.90  928.55

Category Subtotal $13,958.55

649161001SUP - A00217901PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 07517039 000 MULCH & RESHAPING OF PLANT BEDS CYC  1,380.000  1.000  0.000  0.000  0.00

0070 70117005 000 WINDOW WASHING CYC  750.000  4.000  0.000  0.000  0.00

0085 70127022 000 ADDITIONAL LABOR HR  25.000  50.000  0.000  0.000  0.00

0090 70127171 000 PRUNING TREES & SHRUBS HR  24.500  34.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $13,958.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70117001 000 MO  3,850.000JANITORIAL MAINTENANCE  3.000  11,550.00 12.00

70127002 000 CYC  840.000MOWING, EDGING & TRIMMING  1.000  840.00 27.00

70127005 000 CYC  160.000LITTER PICKUP  4.000  640.00 27.00

70127172 000 HR  24.500PLANT BED CARE  37.900  928.55 225.00

$13,958.55TOTAL ITEM EARNINGS TO DATE


