
649162001CONTRACT ID:

PROJECT: RMC - A00217903

CONTRACT:

12254206

PROJECTED AMOUNT: $567,753.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

CEHAND SERVICES LLC

Chadwick Dabbs, P.E.

PALO PINTO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2026

12/03/2025

ESTIMATE PAID:

 208

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/05/2026

$567,753.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $568,513.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 56.99

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 19.52

$0.00 $110,832.00 $110,832.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $110,832.00 $110,832.00 

$0.00 $0.00 $0.00 

$0.00 $110,832.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $110,832.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 208

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/05/2026

02/05/2026

 365

 0

 365

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649162001PROJECT CONTROLRMC - A00217903

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  6.000  0.000  2.00  2.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  174.000  0.000  4.00  400.00

0080 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  2,200.000  93.000  0.000  15.50  34,100.00

0085 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1,900.000  81.000  0.000  2.70  5,130.00

0090 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  50.000  1,900.000  0.000  990.00  49,500.00

0095 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  100.000  392.000  0.000  101.00  10,100.00

0100 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  200.000  191.000  0.000  58.00  11,600.00

Category Subtotal $110,832.00

649162001RMC - A00217903PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  2.000  0.000  0.000  0.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  5.000  0.000  0.000  0.00

0105 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  300.000  54.000  0.000  0.000  0.00

0110 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  400.000  1.000  0.000  0.000  0.00

0115 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  600.000  1.000  0.000  0.000  0.00

0120 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  800.000  1.000  0.000  0.000  0.00

0125 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  1,000.000  1.000  0.000  0.000  0.00

0130 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  1,200.000  1.000  0.000  0.000  0.00

0135 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $110,832.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  2.000  2.00 6.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  4.000  400.00 174.00

07527001 000 MI  2,200.000TREE TRIMMING / BRUSH REMOVAL  15.500  34,100.00 93.00

07527003 000 AC  1,900.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  2.700  5,130.00 81.00

07527005 000 EA  50.000TREE REMOVAL (4" - 12" DIA)  990.000  49,500.00 1,900.00

07527006 000 EA  100.000TREE REMOVAL (12" - 18" DIA)  101.000  10,100.00 392.00

07527007 000 EA  200.000TREE REMOVAL (18" - 24" DIA)  58.000  11,600.00 191.00

$110,832.00TOTAL ITEM EARNINGS TO DATE


