
649165001CONTRACT ID:

PROJECT: SUP - A00217910

CONTRACT:

10252617

PROJECTED AMOUNT: $96,657.12

CONTRACTOR:

HIGHWAY: BI0020E

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

WORKQUEST

Chad Windham, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

10/16/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

10/16/2025

ESTIMATE PAID:

 62

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/10/2025

$96,657.12

CONTRACT:

01/01/2026

AWARD AMOUNT: $96,657.12

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 8.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 8.33

$4,004.50 $2,714.13 $6,718.63 

RECAPITULATION

PAID TO CONTRACTOR

($22.88)($1,313.25)($1,336.13)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,027.38 $4,027.38 $8,054.76 

$0.00 $0.00 $0.00 

$4,027.38 $8,054.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,027.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

-22.88

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 62

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/10/2025

12/01/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00217910 649165001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 70127097 SERVICE STATION ATTENDANT000 MO  4,027.380 $4,027.38 1.000  2.00 24.00

$4,027.38TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649165001PROJECT CONTROLSUP - A00217910

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70127097 000 SERVICE STATION ATTENDANT MO  4,027.380  24.000  0.000  2.00  8,054.76

Category Subtotal $8,054.76

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $8,054.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70127097 000 MO  4,027.380SERVICE STATION ATTENDANT  2.000  8,054.76 24.00

$8,054.76TOTAL ITEM EARNINGS TO DATE


