
 111,000.00

649170001CONTRACT ID:

PROJECT: MMC - A00217932

CONTRACT:

11251702

PROJECTED AMOUNT: $110,999.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TOUCHSTONE RESOURCES, LLC

James Robbins, P.E.

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

11/12/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/09/2025

11/12/2025

ESTIMATE PAID:

 236
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/08/2026

$221,999.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $111,000.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 65.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 236

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/08/2026

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649170001MMC - A00217932PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80107021 000 FL BS(TY A GR 1-2)(DEL)(ST1) TON  35.000  1,000.000  1,000.000  0.000  0.00

0065 80107022 000 FL BS(TY A GR 1-2)(DEL)(ST2) TON  41.000  1,000.000  1,000.000  0.000  0.00

0070 80107023 000 FL BS(TY A GR 1-2)(DEL)(ST3) TON  35.000  1,000.000  1,000.000  0.000  0.00

0075 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0080 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0090 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0095 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


