
 264,500.00

649171001CONTRACT ID:

PROJECT: MMC - A00217933

CONTRACT:

11251707

PROJECTED AMOUNT: $264,499.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TOUCHSTONE RESOURCES, LLC

James Robbins, P.E.

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/09/2025

11/13/2025

ESTIMATE PAID:

 236
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/08/2026

$528,999.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $264,500.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 65.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 9.01

$13,470.85 $34,202.05 $47,672.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$13,470.85 $34,202.05 $47,672.90 

$0.00 $0.00 $0.00 

$13,470.85 $47,672.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $34,202.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649171001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0008

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 236

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/08/2026

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00217933 649171001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80047001 RIPRAP(STN CMN DRY)(3"-5")(DEL)(ST 1)000 CY  65.000 $774.09 11.909  83.37 400.00

0065 80047002 RIPRAP(STN CMN DRY)(3"-5")(DEL)(ST 2)000 CY  65.000 $12,689.56 195.224  195.22 400.00

0140 96067019 SPECIAL DEDUCTION DOL -1.000 $7.20-7.197  144.62 1.00

$13,470.85TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649171001PROJECT CONTROLMMC - A00217933

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80047001 000 RIPRAP(STN CMN DRY)(3"-5")(DEL)(ST 1) CY  65.000  200.000  200.000  83.37  5,418.80

0065 80047002 000 RIPRAP(STN CMN DRY)(3"-5")(DEL)(ST 2) CY  65.000  200.000  200.000  195.22  12,689.56

0095 80047035 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) CY  95.000  500.000  500.000  312.73  29,709.16

0140 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  144.62 -144.62

Category Subtotal $47,672.90

649171001MMC - A00217933PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80047003 000 RIPRAP(STN CMN DRY)(3"-5")(DEL)(ST 3) CY  70.000  200.000  200.000  0.000  0.00

0075 80047023 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST1) CY  80.000  300.000  300.000  0.000  0.00

0080 80047024 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST2) CY  95.000  300.000  300.000  0.000  0.00

0085 80047025 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST3) CY  75.000  300.000  300.000  0.000  0.00

0090 80047034 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) CY  70.000  500.000  500.000  0.000  0.00

0100 80047036 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3) CY  75.000  500.000  500.000  0.000  0.00

0105 80047045 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST1) CY  95.000  100.000  100.000  0.000  0.00

0110 80047046 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST2) CY  105.000  100.000  100.000  0.000  0.00

0115 80047047 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST3) CY  95.000  100.000  100.000  0.000  0.00

0120 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0125 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0130 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0135 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $47,672.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047001 000 CY  65.000RIPRAP(STN CMN DRY)(3"-5")(DEL)(ST 1)  83.366  5,418.80 200.00

80047002 000 CY  65.000RIPRAP(STN CMN DRY)(3"-5")(DEL)(ST 2)  195.224  12,689.56 200.00

80047035 000 CY  95.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST2)  312.728  29,709.16 500.00

96067019 DOL -1.000SPECIAL DEDUCTION  144.623 -144.62 1.00

$47,672.90TOTAL ITEM EARNINGS TO DATE


