
649174001CONTRACT ID:

PROJECT: MMC - A00217938

CONTRACT:

10250102

PROJECTED AMOUNT: $197,638.15

CONTRACTOR:

HIGHWAY: SH0011

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

NSG LOGISTICS, LLC

Jesse Herrera, P.E.

HOPKINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

10/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

06/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/27/2025

10/16/2025

ESTIMATE PAID:

 180
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/01/2025

$197,638.15

CONTRACT:

06/01/2026

AWARD AMOUNT: $197,639.15

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/31/2026

00/00/0000

 100.00

$0.00 $31,005.30 $31,005.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $31,005.30 $31,005.30 

$0.00 $0.00 $0.00 

$0.00 $31,005.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $31,005.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

00/00/0000

 182

 0

 182

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649174001PROJECT CONTROLMMC - A00217938

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0095 80147009 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 8) TON  406.230  15.000  0.000  10.00  4,062.30

0135 80147083 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 6) BAG  19.610  700.000  0.000  700.00  13,727.00

0145 80147085 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 8) BAG  18.880  700.000  0.000  700.00  13,216.00

Category Subtotal $31,005.30

649174001MMC - A00217938PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147002 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 1) TON  413.370  15.000  0.000  0.000  0.00

0065 80147003 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 2) TON  493.100  15.000  0.000  0.000  0.00

0070 80147004 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 3) TON  426.460  15.000  0.000  0.000  0.00

0075 80147005 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 4) TON  403.850  15.000  0.000  0.000  0.00

0080 80147006 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 5) TON  391.950  15.000  0.000  0.000  0.00

0085 80147007 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 6) TON  450.260  15.000  0.000  0.000  0.00

0090 80147008 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 7) TON  455.020  15.000  0.000  0.000  0.00

0100 80147010 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 9) TON  422.890  15.000  0.000  0.000  0.00

0105 80147011 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 10) TON  455.020  10.000  0.000  0.000  0.00

0110 80147078 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 1) BAG  19.000  700.000  0.000  0.000  0.00

0115 80147079 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 2) BAG  20.330  700.000  0.000  0.000  0.00

0120 80147080 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 3) BAG  19.220  700.000  0.000  0.000  0.00

0125 80147081 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 4) BAG  18.840  700.000  0.000  0.000  0.00

0130 80147082 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 5) BAG  18.640  700.000  0.000  0.000  0.00

0140 80147084 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 7) BAG  19.690  700.000  0.000  0.000  0.00

0150 80147086 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 9) BAG  19.160  700.000  0.000  0.000  0.00

0155 80147087 000 CAT 4A SODIUM CHLORIDE (DEL)(SITE 10) BAG  19.690  700.000  0.000  0.000  0.00

0160 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0165 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0170 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $31,005.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147009 000 TON  406.230CAT 4A SODIUM CHLORIDE (DEL)(SITE 8)  10.000  4,062.30 15.00

80147083 000 BAG  19.610CAT 4A SODIUM CHLORIDE (DEL)(SITE 6)  700.000  13,727.00 700.00

80147085 000 BAG  18.880CAT 4A SODIUM CHLORIDE (DEL)(SITE 8)  700.000  13,216.00 700.00

$31,005.30TOTAL ITEM EARNINGS TO DATE


