
 311,460.00

649175001CONTRACT ID:

PROJECT: MMC - A00217942

CONTRACT:

10250105

PROJECTED AMOUNT: $311,459.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RK HALL, LLC

Darius Haggard, P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

10/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/27/2025

10/16/2025

ESTIMATE PAID:

 212
 182.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/01/2026

$622,919.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $311,460.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.24

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 13.28

$19,985.57 $62,725.12 $82,710.69 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$19,985.57 $62,725.12 $82,710.69 

$0.00 $0.00 $0.00 

$19,985.57 $82,710.69 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $62,725.12 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 212

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/01/2026

00/00/0000

 182

 182

 364

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00217942 649175001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 80127098 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2)000 TON  202.000 $10,100.00 50.000  127.81 600.00

0095 80127104 ASPH CONC PAT MAT(ASPPM)(DEL)(ST8)000 TON  190.400 $9,885.57 51.920  104.36 300.00

$19,985.57TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649175001PROJECT CONTROLMMC - A00217942

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80127097 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON  185.200  150.000  150.000  26.17  4,846.68

0065 80127098 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2) TON  202.000  300.000  300.000  127.81  25,817.62

0075 80127100 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST4) TON  182.400  150.000  150.000  25.35  4,623.84

0080 80127101 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST5) TON  180.000  150.000  150.000  100.27  18,048.60

0090 80127103 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST7) TON  190.000  300.000  300.000  50.02  9,503.80

0095 80127104 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST8) TON  190.400  150.000  150.000  104.36  19,870.15

Category Subtotal $82,710.69

649175001MMC - A00217942PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80127099 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST3) TON  180.400  150.000  150.000  0.000  0.00

0085 80127102 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST6) TON  192.000  150.000  150.000  0.000  0.00

0100 80127105 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST9) TON  182.000  150.000  150.000  0.000  0.00

0105 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0115 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $82,710.69
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80127097 000 TON  185.200ASPH CONC PAT MAT(ASPPM)(DEL)(ST1)  26.170  4,846.68 150.00

80127098 000 TON  202.000ASPH CONC PAT MAT(ASPPM)(DEL)(ST2)  127.810  25,817.62 300.00

80127100 000 TON  182.400ASPH CONC PAT MAT(ASPPM)(DEL)(ST4)  25.350  4,623.84 150.00

80127101 000 TON  180.000ASPH CONC PAT MAT(ASPPM)(DEL)(ST5)  100.270  18,048.60 150.00

80127103 000 TON  190.000ASPH CONC PAT MAT(ASPPM)(DEL)(ST7)  50.020  9,503.80 300.00

80127104 000 TON  190.400ASPH CONC PAT MAT(ASPPM)(DEL)(ST8)  104.360  19,870.15 150.00

$82,710.69TOTAL ITEM EARNINGS TO DATE


